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EXECUTIVE SUMMARY 

What is the EAHCP? 

The Edwards Aquifer Habitat Conservation Plan (EAHCP) is a cooperative effort to protect the water of the 
southern portion of the Edwards Aquifer both for people in the region and the endangered species that inhabit 
the aquifer. This effort began when regional stakeholders and the U.S. Fish and Wildlife Service (USFWS) 
initiated the Edwards Aquifer Recovery Implementation Plan (EARIP) in 2006. The Texas Legislature 
mandated participation in the process by the Edwards Aquifer Authority (EAA), Texas Commission on 
Environmental Quality, Texas Department of Agriculture, Texas Parks and Wildlife Department (TPWD), 
and Texas Water Development Board. The EARIP process led to the creation of the planning group known 
as the Edwards Aquifer Recovery Implementation Program Habitat Conservation Plan, which has now 
transitioned to the implementation group known as the Edwards Aquifer Habitat Conservation Plan, or 
EAHCP. The EAHCP was completed in November 2012 and led to the approval of an Incidental Take Permit 
(ITP) under the Endangered Species Act (ESA) issued by the USFWS in February March 2013 (included in 
the Annual Report as Appendix A). This Annual Report has been prepared for submittal to the USFWS, as 
required by Condition T of the ITP. 

The Permittees under the EAHCP are the City of New Braunfels (CONB), the City of San Antonio (acting 
by and through the San Antonio Water System (SAWS)), the City of San Marcos (COSM), Edwards Aquifer 
Authority (EAA), and Texas State University (Texas State). Issuance of the ITP was a significant milestone 
to balance both the human and species needs of the Edwards Aquifer. 

What are the Covered Species protected by the EAHCP? 

The EAHCP addresses the conservation needs of seven endangered species, one threatened species, and 
three species that have been petitioned for listing, as shown in the table below. Under the EAHCP, the 
Covered Species are covered by the ITP issued by the USFWS. The ITP allows “take” of the Covered Species 
listed in Table ES-1, as that term is defined in the ESA. 1 

  

1 Take, as defined by the ESA, means "to harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or 
collect, or to attempt to engage in any such conduct". “Harm” is also defined in the implementing regulations 
as "an act which actually kills or injures wildlife; such an act may include significant habitat modification or 
degradation where it actually kills or injures wildlife by significantly interfering with essential behavioral 
patterns including breeding, feeding and sheltering” (50 CFR 17.3). Disturbing or destroying occupied 
endangered species habitat could be a violation of the ESA if an individual of the species is prevented from 
breeding, feeding or sheltering and if this ultimately leads to the death or injury of the individual. If it is not 
possible to change a proposed action to avoid take of a listed species, a non-federal entity may request a 
permit under Section 10(a)(1)(B) to allow an exception for activities that may incidentally impact species. 
The USFWS may issue such permits, under the limited circumstances described in Section 10(a). Plants 
(e.g. Texas wild-rice) are treated differently under the ESA and are not subject to the take rules. 
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Table ES-1. Covered Species 

Common Name Scientific Name Federal Status Associated Springs in the 
EAHCP 

Fountain Darter Etheostoma fonticola Endangered Comal & San Marcos 

San Marcos Gambusia Gambusia georgei Endangered San Marcos 

Comal Springs Dryopid Beetle Stygoparnus comalensis Endangered Comal al 

Comal Springs Riffle Beetle Heterelmis comalensis Endangered Comal & San Marcos 

Peck’s Cave Amphipod Stygobromus pecki Endangered Comal 

Texas Wild-Rice Zizania texana Endangered San Marcos 

Texas Blind Salamander Eurycea (+Typhlomolge) rathbuni Endangered San Marcos 

San Marcos Salamander Eurycea nana Threatened San Marcos 

Texas Cave Diving Beetle Haideoporus texanus Petitioned Comal & San Marcos 

Comal Springs Salamander Eurycea sp. Petitioned Comal 

Texas Troglobitic Water Slater Lirceolus smithii Petitioned San Marcos 

 

What is the geographic area covered by the EAHCP? 

As shown in the map below, the ITP provides incidental take coverage for authorized activities in all or 
parts of Bexar, Medina, Uvalde, Atascosa, Comal, Caldwell, Hays, and Guadalupe counties, Texas. This is 
the Plan Area in which pumping from the Edwards Aquifer is regulated by the EAA, and affects the springs 
and spring ecosystems inhabited by the Covered Species. The Plan Area also includes the recreational areas 
associated with Comal Springs and San Marcos Springs that are under the jurisdiction of the CONB, the 
COSM, and Texas State. The EAHCP also provides benefit downstream of the springs systems. 
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How were the Covered Species affected in 2014? 

Section 5.0 of the Annual Report (and Appendix K) provides an overview of net disturbance percentages 
and a summary of incidental take for 2014 (see Table ES-2). In the Comal Springs system, only the fountain 
darter had a net disturbance when considering the project footprint for HCP mitigation and restoration 
activities overlaid on occupied habitat. The net disturbance was 2.1 percent of the total occupied habitat for 
the fountain darter. No project footprints overlapped with any of the occupied habitat for the endangered 
Comal invertebrates. In the San Marcos Springs system, both the fountain darter and the San Marcos 
salamander had a net disturbance per this assessment. The fountain darter had 4.0 percent of its total 
occupied habitat disturbed, while the San Marcos salamander amount was lower at 1.4 percent. For the 
Texas blind salamander and Comal Springs riffle beetle, there were no activities conducted in 2014 that 
directly impacted any of the orifices where collections have routinely been made over the years. In 
summary, the 10 percent disturbance rule (items M1a and M2a of the ITP) was under the required limit for 
2014. 

Springflow in 2014 was lower than average. As expected, conditions in the Comal Springs system exceeded 
those observed in 2013, particularly with respect to the surface dwelling organisms (Comal Springs riffle 
beetle and fountain darter). Low springflow resulted in expanded amounts of exposed surface habitat within 
Comal Springs riffle beetle occupied habitat, and loss of habitat and elevated water temperatures relative 
to the fountain darter in the Upper Spring Run reach. For the San Marcos system, incidental take was 
reduced in 2014 because the system did not experience drought-related impacts as severe as those in 2013. 

What were the EAHCP budget and expenses in 2014? 

The 2014 adopted budget, as shown in the EAHCP Expense Report (Appendix E) was $20,609,987. This 
amount is the Annualized Implementation Costs adopted in the EAHCP. The EAHCP Expense Report also 
shows this adopted budget compared to the total approved 2014 Funding Application budget of $20,609,987 
and the total 2014 Actual expenses of $8,232,490. The report also breaks down the Adopted budget, 
Funding Application budget and actual expenses for Spring Flow Protection, San Marcos, and Comal 
Springs projects, Modeling and Research projects and Refugia expenses. 

Approximately 60.6 percent of the 2014 adopted budget remained at the end of the December 2014, which 
was due primarily to balances resulting from unexpended funds due to restrictions imposed by Condition 
M of the Incidental Take Permit and unexpended funds in the Aquifer Storage and Recovery (ASR) and 
Voluntary Irrigation Suspension Program Option (VISPO) programs. By the end of 2014, the reserve 
balance for the EAHCP was $34,780,742, which included unspent budgeted funds since the program’s 
inception in 2013. 
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Table ES-2. Incental take of covered species 

COVERED 
SPECIES PER 

SYSTEM 

HCP Mitigation / 
Restoration 

HCP 
Measures / 

Drought Combined 
Impacted 

Habitat 2014 
TOTAL (m2) 

INCIDENTAL TAKE 

2014 
INCIDENTAL 
TAKE TOTAL 

ITP Maximum 
Permit Amount 

2013 
INCIDENTAL 
TAKE TOTAL 

ITP Permit 
Maximum - 

(combined Year 
1 and Year 2 

Incidental Take) 

IMPACTED 
HABITAT 

(m2) 

NET 
Disturbance 
% OF TOTAL 

Occupied 
Habitat 

IMPACTED 
HABITAT 

(m2) 

HCP 
Mitigation / 
Restoration 

HCP Measures 
/ Drought 

COMAL SYSTEM 
Fountain Darter 1,995 2.1% 2,484 4,479 2,993 20,067 23,060 797,000 10,482 763,459 
Comal Springs 

Riffle Beetle 0 0.0% 237 237 0 1,564 1,564 11,179 681 8,933 

Comal Springs 
Dryopid Beetle 0 0.0% 18 18 0 2 2 1,543 13 1,528 

Peck's Cave 
Amphipod 0 0.0% 79 79 0 82 82 18,224 81 18,060 

SAN MARCOS SYSTEM 
Fountain Darter 4,567 4.1% 3,372 7,939 6,851 5,058 11,909 549,129 16,698 +15* 520,508 

San Marcos 
Salamander 30 1.4% 131 161 89 393 482 263,857 1,053 262,323 

Texas Blind 
Salamander 0 0.0% 0 0 0 0 0 10 0 10 

Comal Springs 
Riffle Beetle 0 0.0% 0 0 0 0 0 n/a 0 n/a 
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The EAHCP Expense Report also shows actual revenue for 2014 of $19,130,957 compared to the budgeted 
revenue of $19,061,614, which is a variance of only $69,343. Approximately 95 percent of the actual 
revenue comes from Aquifer Management Fees collected by the EAA. It is anticipated that revenue acquired 
in 2015 will be similar to the revenue amount received in previous years. 

What activities were completed by the EAHCP in 2015? 

As stated above, the five permittees under the EAHCP are the CONB, the COSM, EAA, SAWS, and Texas 
State. The TPWD is an additional cooperating agency. These are the primary agencies working to 
implement the EAHCP. The Permittees are each tasked with certain responsibilities for implementation of 
the EAHCP, as directed by the ITP. During Phase I of implementing the EAHCP, the Permittees are 
undertaking various measures for flow protection and habitat protection, and other measures identified in 
the EAHCP. 

The permit requires this Annual Report to the USFWS to show progress towards permit implementation. 
Section 3 of the annual report describes permit actions by the Permittees and the TPWD, including 
subsections discussing their permit obligations, 2014 compliance actions, modifications due to drought 
conditions, and proposed activities for 2015. The table below summarizes the Permittees 2014 compliance 
actions, which are discussed more fully in the 2014 Annual Report. 

Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

Edwards Aquifer Authority (EAA) 

Applied Research 

(EAHCP §6.3.4; AR 
Section 3.1.1 ) 

Tier A research projects conducted in 2014 were: 

• (Extended Low-Flow Effects on Comal Springs Riffle Beetle): Determination of 
Limitations of Comal Springs Riffle Beetle Plastron Use During Low Flow Study 

• (Extended Low Flow Effects on Comal Springs Riffle Beetle): Extended Low-
Flow Period Effects on Comal Springs Riffle Beetle Study 

• (Test Spring Run Connectivity and Baseline Study): Study to Establish Comal 
Springs Riffle Beetle Baseline Population Distribution and Refine Riffle Beetle 
Collection Methods 

 
Tier B research projects conducted in 2014 were:  

• (Low-Flow Effects on Fountain Darter Movement, Survival and Reproduction): 
Effects of Low-Flow on Fountain Darter Fecundity Study 

• (Low-Flow Effects on Fountain Darter Movement, Survival and Reproduction): 
Effects of Predation on Fountain Darter Population Size at Various Flow Rates 
Study 

• (Low-Flow Effects on Fountain Darter Movement, Survival and Reproduction): 
Effects of Vegetation Decay and Water Quality Deterioration on Fountain Darter 
Movement Study 

 
Some applied research projects were delayed because of low flow conditions in Comal 
Springs resulted in further consultations with the USFWS. Texas State completed 
renovations to the Freeman Aquatic Building (FAB) totaling $321,288.37, for EAA 
applied research projects from January 1, 2014 – December 31, 2019. 
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Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

Edwards Aquifer Authority (EAA) 

Refugia 

(EAHCP §5.1.1 and 
6.3.4; AR Section 
3.1.2) 

EAA and USFWS continued negotiations in 2014 but reached an impasse on issues 
related to location and ownership of refugia facilities, funding responsibilities, and 
advance payment requirements to commence construction and provide services. The 
EAA is seeking clarification from the State of Texas Attorney General’s Office regarding 
its legal authority under Texas law. Until these matters are resolved, the EAA is pursuing 
three separate initiatives: 1) negotiating with USFWS for a long-term refugia contract; 2) 
issuing a RFQ/RFP for a long-term refugia contract; and 3) developing interim short-term 
refugia efforts for implementation until a long-term contract is established. 

Voluntary Irrigation 
Suspension Program 
Option (VISPO) 

(EAHCP §5.1.2; AR 
Section 3.1.3) 

Year 2014 program enrollment began in January and concluded in early October with a 
total combined enrollment of 40,921 ac-ft, with 25,471 ac-ft enrolled in the 5-Year 
program option, and 15,450 ac-ft in the 10-Year program option. The total enrollment 
amount exceeds the 40,000 ac-ft program goal contained in Section 5.1.2 of the EAHCP. 
The EAA also conducted public outreach efforts throughout the region to encourage and 
increase program participation. 

Regional Water 
Conservation 
Program (RWCP) 

(EAHCP §5.1.3; AR 
Section 3.1.4) 

In 2014, efforts continued to fully develop and begin implementing the Regional Water 
Conservation Program (RWCP). Highlights include: participating in the U.S. Bureau of 
Reclamation WaterSMART Grant Program; negotiating an Interlocal Cooperation 
Contract with the City of Universal City to implement a water conservation program; 
assisting communities in the region with implementing their water conservation 
measures; enlisting support from extension agents to inform Edwards Aquifer exempt 
well users about available RWCP opportunities; training plumbers and extension agents 
on high efficiency/low flow toilets and plumbing kits; holding a RWCP Lost Water 
Seminar; and continuing to identify ways to achieve the 10,000 ac-ft conserved water 
goal for this element of the EAHCP and the ITP. 

Critical Period 
Management, Stage V 

(EAHCP §5.1.4; AR 
Section 3.1.5) 

In 2014, the EAA enforced its Critical Period Management Program rules in both 
Edwards Aquifer pools. For the San Antonio Pool, Edwards Aquifer permitted pumpers 
were under either Stage II, III, or IV water use restrictions for the entire year, resulting in 
a total reduction to their annual permit amounts of 35.5 percent. Permitted pumpers in 
the Uvalde Pool were under Stage V restrictions for all of 2014, which resulted in a 44 
percent reduction to their annual permit amounts. As of November 7, 2014, the San 
Antonio Pool was in Stage IV and the Uvalde Pool was in Stage V, and they are 
expected to remain in these current stages for the remainder of 2014. 

Expanded Water 
Quality Monitoring 

(EAHCP §5.7.2; AR 
Section 3.1.6) 

On January 1, 2014, the EAA implemented an expanded water quality monitoring 
program, which included collecting additional samples and sample types close to Comal 
and San Marcos springs to detect early signs of water quality impairments to the Comal 
River and headwaters of the San Marcos River systems. Sampling activities were 
minimally affected by on-going drought conditions, and while conditions did not require 
extreme low-flow sampling at selected wells, they did impact stormwater sampling 
efforts. 

Biological Monitoring 

(EAHCP §§6.3.1, 
6.4.3, and 6.4.4; AR 
Section 3.1.7) 

Variable flow critical period monitoring in the Comal system began in April 2014, when 
flows dropped below 150 cfs and required a full monitoring event and weekly habitat 
evaluations, carried out in conjunction with regular and seasonal monitoring events. In 
August, declines in spring flows below 100 cfs necessitated another full monitoring 
event. EAHCP species-specific critical period monitoring was also conducted as 
required. 
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Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

Edwards Aquifer Authority (EAA) 

Groundwater 
Modeling 

(EAHCP §6.3.2; AR 
Section 3.1.8) 

MODFLOW model updates were completed in December 2014, that included evaluating 
improvements to the conceptual model, and gathering and processing pumping and 
recharge data. The results of the model updates, calibration, and sensitivity analyses will 
undergo peer review. 

Finite-Element Model (FEFLOW) calibration was completed in December 2014. The 
Groundwater Model Review Panel (GMRP) helped to guide development of the model. 

Ecological Modeling 

(EAHCP §6.3.3; 
Section 3.1.9) 

In April 2014, the Predictive Ecological Modeling for the Comal and San Marcos 
Ecosystems Project Interim Status Report was completed and addressed fountain darter 
food source dynamics and response, and Comal Springs riffle beetle response to low 
flow conditions. Based on this report, a team of experts began developing two predictive 
ecological models for the Comal and San Marcos Spring/River ecosystems, and selected 
the Old Channel intensive study reach in the Comal River as the test case for ecological 
modeling efforts because of its extensive physical and biological data collected over a 
decade, and its driving variable is spring flow. 

Program Management 

(Funding and 
Management 
Agreement) 

Program management activities completed in 2014 consisted of: budget development, 
monitoring and reporting; contract management and administration; 2015 Work Plan, 
funding application, and interlocal funding contract approvals; meeting facilitation and 
support for all Committees, Work Groups, Science Review Panel and the National 
Academy of Sciences activities; EAHCP project-related federal and state permit 
compliance assessment; springs’ tours to show drought impacts and highlight the status 
of EAHCP efforts; program communication frequency and openness; public outreach 
efforts; and regular and issue-specific communication, coordination, and/or negotiation 
with the USFWS. 

Two staff program positions were added: Director of EAA Projects position, and Senior 
Project Coordinator position. 

Impervious Cover and 
Water Quality 
Protection 

(EAHCP §5.7.6) 

All actions required by the EAA were completed prior to the current reporting period. 

 
Minimization or 
Mitigation Measure 
(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of New Braunfels (CONB) 

Flow-Split 
Management in the 
Old and New Channel 

(EAHCP §5.2.1; AR 
Section 3.2.1) 

The CONB replaced and repaired existing gates and control mechanisms to restore the 
operability of water paths to the Old Channel from Landa Lake. This repair allows for the 
manipulation of flow into the Old Channel of the Comal River from Landa Lake for the 
protection of existing and restored native aquatic vegetation in the river. The CONB has 
developed a Standard Operating Procedure that is intended to guide the operation of the 
flow control gate structure and overall flow-split management. 
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Minimization or 
Mitigation Measure 
(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of New Braunfels (CONB) 

Native Aquatic 
Vegetation 
Restoration and 
Maintenance 

(EAHCP §5.2.2; AR 
Section 3.2.2) 

A total of 7,263 native aquatic plants were planted in 2014. Landa Lake received 3,528 
plants, while the Old Channel received 2,648 plants. The Sediment Island Project area in 
the upper portion of the Old Channel received 1,097 plants. Newly planted area in Landa 
Lake covered 267 m² bringing the total planted area in Landa Lake to 887 m². New areas 
planted included the areas around the three islands and a bare area created by retaining 
wall construction. The planted area in the Old Channel was increased by 169 m² bringing 
the total planted area to 1,383 m² in the Old Channel including Sediment Island. Newly 
planted areas in the Old Channel included areas immediately above the second golf 
course bridge. 

Management of Public 
Recreational Use of 
Comal Springs and 
River Ecosystems 

(EAHCP §5.2.3; AR 
Section 3.2.3) 

Due to the Landa Walls Rehabilitation Project, access to Landa Lake was severely 
limited during the majority of 2014. Overall access to Landa Lake and the Comal Springs 
was either limited or completely eliminated due to construction. 

Decaying Vegetation 
Removal and 
Dissolved Oxygen 
Management 

(EAHCP §5.2.4; AR 
AR Section 3.2.4) 

The CONB continued water quality monitoring within Landa Lake to track dissolved 
oxygen (DO) and other water quality parameters. The aeration system and data sonde 
installed in 2013 was used to monitor DO, temperature, pH, conductivity, and turbidity. 
These data were used to guide management decisions related to maintaining adequate 
DO concentrations to support endangered species populations under periods of stress, 
such as droughts, vegetation die-off, or pollution discharge. 

Control of Harmful 
Non-Native Animal 
Species 

(EAHCP §5.2.5; AR 
Section 3.2.5) 

Removal efforts continued in 2014, with 294 vermiculated sailfin catfish, 1,602 tilapia, 5 
nutria, and 1,099 giant ramshorn snails removed from Landa Lake. 

Monitoring and 
Reduction of Gill 
Parasites 

(EAHCP §5.2.6; AR 
Section 3.2.6) 

The CONB continued studies begun in 2013 to investigate fountain darter gill parasites, 
and to explore potential management techniques aimed at minimizing and mitigating for 
the impact of this parasite under low flows. 

Prohibition of 
Hazardous Materials 
Transport Across the 
Comal River and its 
Tributaries 

(EAHCP §5.2.7; AR 
Section 3.2.7) 

CONB and TxDOT staff exchanged correspondence and held meetings aimed at 
establishing new adjacent routes above the Comal Springs/Landa Lake area. These 
smaller routes will establish where signage needs to be installed, so that hazardous 
materials transport vehicles will not utilize those routes when traveling through the area 
(based on potential accidents/leaks into storm sewers above Comal Springs). 

Native Riparian 
Habitat Restoration 
(Riffle Beetle) 

(EAHCP §5.2.8; AR 
Section 3.2.8) 

The CONB continued to improve Comal Springs riffle beetle habitat by removing non-
native vegetation along Spring Run 3 and the western shoreline, and re-vegetating with 
native species. 
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Minimization or 
Mitigation Measure 
(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of New Braunfels (CONB) 

Reduction of Non-
Native Species 
Introduction and Live 
Bait Prohibition 

(EAHCP §5.2.9; AR 
Section 3.2.9) 

The CONB continued its work with local businesses to reduce the hazards of non-native 
species and aquarium dumping into local lakes and streams. The CONB has extended 
its reach into nearby cities (Canyon Lake, Seguin, Garden Ridge, Schertz, Selma, San 
Marcos, north San Antonio, and south Austin) to help educate shops that sell bait and 
aquariums. 

Litter Collection and 
Floating Vegetation 
Management 

(EAHCP §5.2.10; AR 
Section 3.2.10) 

The CONB instituted a weekly removal/dislodging of floating vegetation mats and litter 
collection in the Comal River (underwater cleanup). SCUBA activities in Landa Lake 
were temporarily stopped due to Condition M and did not commence again in 2014 due 
to low flow conditions. 

Management of Golf 
Course Diversions 
and Operations 

(EAHCP §5.2.11; AR 
Section 3.2.11) 

The CONB developed a new Integrated Pest Management Plan (IPMP) in 2013 and 
implemented the plan during 2014. 

Native Riparian 
Habitat Restoration 
(Old Channel 
Improvements) 

(EAHCP §5.7.1; AR 
Section 3.2.12) 

The final design for Old Channel bank stabilization was completed after review by the 
EAHCP Science Committee, and final review and approval of the Implementing 
Committee in early 2014. Based on input from the Science Committee that resulted in 
integration of riparian zone improvements into the plan, and presented to the 
Implementing Committee, a bid package was completed and the project is ready to be 
bid. Construction did not occur in 2014, due to low flows in the springs systems. 

Management of 
Household Hazardous 
Wastes (HHW) 
(EAHCP §5.7.5; AR 
Section 3.2.13) 

Three HHW collection events were held by the CONB in 2014. Each event had 
approximately 200 cars visit, and each was able to obtain approximately 10-12 tons of 
material. 

Impervious Cover and 
Water Quality 
Protection 

(EAHCP §5.7.6; AR 
Section 3.2.14) 

As required by the Edwards Aquifer Habitat Restoration Plan, the goal of the yearly 
report is to provide a guide to implementing Low Impact Development Best Management 
Practices (LID BMPs) that will protect and preserve the habitat of four endangered 
species identified within the study area. 
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Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of San Marcos (COSM) 

Texas Wild-Rice 
Enhancement and 
Restoration 

(EAHCP §5.3.1 and 
§6.3.5; AR Section 
3.3.1) 

Non-native aquatic vegetation was removed in areas suggested as optimal Texas wild-
rice habitat, as well as in mixed stands of Texas wild-rice. Denuded areas were planted 
with Texas wild-rice obtained from the USFWS San Marcos Aquatic Research Center 
(SMARC), or from raceways located at the Freeman Aquatic Building (FAB), located on 
the Texas State campus.  

The estimated number of Texas wild-rice planted in the San Marcos River downstream 
of Sewell Park between December 2013 and November 2014 was 9,120 individuals. The 
net gain of Texas wild-rice area from April 2013 to November 2014 was 891 square 
meters (m2).  

Management of 
Recreation in Key 
Areas 

(EAHCP §5.3.2; AR 
Section 3.3.2) 

The COSM managed recreation in key areas through a variety of strategies, including: 
access control; fencing; signage; activities undertaken by the Conservation Crew (CC) 
such as education, vegetation removal, Texas wild-rice surveys, litter removal, and 
support of the State Scientific Area (SSA); designating buffer zones; and developing a 
master plan for all EAHCP signage, and through their partnership with Texas State. 

Management of 
Aquatic Vegetation 
and Litter below 
Sewell Park 

(EAHCP §5.3.3; AR 
Section 3.3.3) 

Pristine Texas Rivers Inc. (PTR) removed inorganic litter from upper Sewell Park to City 
Park, and from Rio Vista to Stokes Island. PTR used SCUBA equipment to remove 
underwater litter from the substrate and surface. PTR consistently removed large debris 
primarily from the San Marcos River tributaries, including tires, road cones, PVC, and 
metal building materials. 

Prohibition of 
Hazardous Materials 
Transport across the 
San Marcos River and 
Its Tributaries 

(EAHCP §5.3.4; AR 
Section 3.3.4) 

The COSM initiated coordination with TxDOT to designate Wonder World Drive from IH-
35 to RR 12 as a Non-Radioactive Hazardous Materials (NRHM) Route. A route analysis 
is currently underway and will be followed by public hearings and evaluation of the 
proposal by TxDOT.  

Reduction of Non-
Native Species 
Introduction 

(EAHCP §5.3.5; AR 
Section 3.3.5) 

The COSM developed an education campaign outline (to be implemented by Atlas 
Environmental, the CC, and student interns) intended to increase public awareness 
regarding the harm of releasing non-native fish into the San Marcos River. The plan 
includes, but is not limited to, advertising, flyers, booths, drop-off locations for unwanted 
fish, and other strategies.  

Sediment Removal 
below Sewell Park 

(EAHCP §5.3.6; AR 
Section 3.3.6) 

Sediment removal was conducted using a three-inch hydrosuction hose to remove 
accumulations of fine sediment. Before dredging, vegetation was removed and the area 
was fanned to encourage fountain darters and other biota to move out of the area. Texas 
Sate continued sediment removal at two locations: upstream of City Park and at the 
confluence of Purgatory Creek. 

Approximately 77 m2 of fine sediment was removed from the San Marcos River between 
November 2013 and February 2014.  
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Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of San Marcos (COSM) 

Designation of 
Permanent Access 
Points and Bank 
Stabilization 

(EAHCP §5.3.7; AR 
Section 3.3.7) 

The COSM completed bank stabilization/access points at Dog Beach, Hopkins Street 
Bridge, Bicentennial Park, Rio Vista Park, and Ramon Lucio Park. The construction of 
access points in heavily eroded areas provides a balance between recreation and 
maintenance of a healthy riparian buffer and river bank.  

Control of Non-Native 
Plant Species 

(EAHCP §5.3.8; AR 
Section 3.3.8) 

Non-native aquatic vegetation removal focused on H. verticillata, H. polysperma, and 
Nasturtium officinale, as these species were the most actively invasive. Approximately 
2,649 m2 of non-native aquatic vegetation was removed from the San Marcos River 
downstream of Sewell Park to IH-35 between November 2013 and November 2014. 
Estimated reduction in non-native vegetation downstream of Spring Lake Dam through 
Sewell Park was 1,120 m2, for the period between April 2013 and November 2014. The 
estimated number of native species planted in the San Marcos River downstream of 
Sewell Park was 17,413 individuals, between November 2013 and November 2014.  

The removal of non-native littoral vegetation (such as elephant ear) consisted of the use 
of herbicide treatments. Non-native vegetation was removed and treated areas were 
replanted with native vegetation.  

Control of Harmful 
Non-Native and 
Predator Species 

(EAHCP §5.3.9; AR 
Section 3.3.9) 

Non-native species control efforts in 2014 focused on tilapia, suckermouth catfish, red-
rimmed melania, and giant ramshorn snails. From March through June (when tilapia are 
spawning), removal efforts focused on Spring Lake using gill nets, seine nets, bows, and 
pole spears. Suckermouth catfish were captured from Spring Lake to IH-35 using pole 
spears and hand-collection while snorkeling. Removal of red-rimmed malania and giant 
ramshorn snails consisted of hand-collection in areas of large concentrations in Spring 
Lake and near the Clear Springs Apartments.  

Native Riparian 
Habitat Restoration 

(EAHCP §5.7.1; AR 
Section 3.3.10) 

The COSM undertook non-native tree, shrub, and vine removal and native replanting in 
Upper Sewell, City, and Veteran’s Parks in the spring and autumn of 2014. Replanting 
consisted of plants recommended by local experts, the US Department of Agriculture 
(USDA), USFWS, TPWD, and the Texas Commission on Environmental Quality (TCEQ) 
for riparian restoration. 

In City Park, additional erosion control measures were undertaken to promote seed bank 
germination. Monthly maintenance consisted of hand-removal of Johnson grass to 
prevent the mass use of herbicides.  

Septic System 
Registration and 
Permitting Program 

(EAHCP §5.7.3; AR 
Section 3.3.11) 

The San Marcos Environmental Health Department had registration records for 595 
septic systems within COSM jurisdiction through the end of 2014, rincluding four new 
septic systems added into service in 2014. The total number of septic systems on 
December 4, 2014 was 599. These systems have been permitted and evaluated to 
prevent subsurface pollutant loadings into the Edwards Aquifer or San Marcos River.  

Minimizing Impacts of 
Contaminated Runoff 

(EAHCP §5.7.4; AR 
Section 3.3.12) 

The EAHCP calls for design and construction of two water quality best management 
practices located at Veramendi Park and the Hopkins Street bridge, to capture 
stormwater runoff before it enters the San Marcos River. John Gleason LLC intended to 
complete conceptual designs, but additional funding was required for the completion of 
the Water Quality Protection Plan.  
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Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of San Marcos (COSM) 

Management of 
Household Hazardous 
Wastes 

(EAHCP §5.7.5; AR 
Section 3.3.13) 

The COSM operates a free household hazardous waste (HHW) collection program 
available to all San Marcos and Hays County residents in an effort to reduce the risk of 
pollution to local water resources. The annual outreach goal for the HHW in 2014 was 
1,400 participants. The goal was exceeded by 76 percent, with a total of 2,462 
participants. The HHW program collected approximately 81,714 kilograms of waste in 
2014. The amount of HHW diverted from the waste stream through the reuse program 
total was 7,157 kg.  

Impervious Cover and 
Water Quality 
Protection 

(EAHCP §5.7.6; AR 
Section 3.3.14 ) 

In support of the 2014 Water Quality Protection Plan (WQPP), the COSM undertook a 
variety of activities, including (but not limited to): preparation of the 2014 WQPP report; 
watershed characterization modeling; revisions to the land development code; evaluation 
of potential water quality retrofits; presenting and soliciting input on WQPP 
recommendations; and meetings with Hays County representatives regarding potential 
collaboration on a City Land Conservation program.  

 
Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

Texas State University (Texas State) 

Texas Wild-Rice 
Enhancement and 
Restoration 

(EAHCP §5.4.1; AR 
Section 3.4.1) 

Non-native aquatic vegetation was removed in areas suggested as optimal Texas wild-
rice habitat, as well as in mixed stands of Texas wild-rice. Denuded areas were planted 
with Texas wild-rice obtained from the USFWS SMARC or from raceways located at the 
FAB, Texas State campus. 

The estimated number of Texas wild-rice planted in the San Marcos River from Spring 
Lake Dam downstream through Sewell Park, from November 2013 through December 
2014, was 343 individuals. The net gain of Texas wild-rice area from April 2013 through 
November 2014 was 170 m2. 

Management of 
Recreation in Key 
Areas 

(EAHCP §5.4.2; AR 
Section 3.4.2) 

Texas State managed recreation in key areas though a variety of strategies, including: 
access control, signage, activities undertaken by the CC such as education, vegetation 
removal, Texas wild-rice surveys, litter removal, and support of the State Scientific Area 
(SSA), establishment of a recreational baseline, and partnership with the COSM. 
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Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

Texas State University (Texas State) 

Management of 
Vegetation 

(EAHCP §5.4.3; AR 
Section 3.4.3) 

Texas State undertook efforts to manage the aquatic vegetation in Spring Lake through 
the following measures: 

• Spring Orifice Maintenance: accumulated sediment was removed where necessary 
from target springs in Spring Lake by finning the substrate away. In addition, 
aquatic vegetation was removed from an approximately 1.5-meter radius of each 
target spring with a machete. 

• Harvester Boat: Maintenance of submerged and floating aquatic vegetation 
followed the protocols outlined in the EAHCP (Section 5.4.3.1) and the approved 
Spring Lake Management Plan. The total estimated harvest was approximately 
1,112.5 cubic yards for the year. 

Texas State also collaborated with the COSM to control aquatic vegetation mats 
entrained on Texas wild-rice stands below Spring Lake Dam to the end of Sewell Park. 

Sediment Removal in 
Spring Lake and 
Sewell Park 

(EAHCP §5.4.4; AR 
Section 3.4.4) 

No dredging occurred in the San Marcos River in Spring Lake through Sewell Park 
during 2014. 

Diversion of Surface 
Water 

(EAHCP § 5.4.5; AR 
Section 3.4.5) 

Because total San Marcos River flows did not reach trigger points outlined in the EAHCP 
(§5.4.5) (i.e., < 80 cubic feet per second (cfs)), Texas State did not reduce permitted 
pumping in 2014. They did, however, continue to voluntarily suspend pumping from the 
San Marcos River at Sewell Park. The total volume of surface water diversions from 
Spring Lake was 38 ac-ft/year for 2014, which is below the permitted 100 ac-ft/year. 
Maximum instantaneous diversion rates did not exceed the permitted amount of 1.33 cfs.  

Texas State continued to use a 0.25-inch mesh screen to cover the intake for surface 
water diversions. The screens were routinely inspected and cleaned as part of regular 
operations. No fountain darters were observed when the screens were cleaned. 

Sessom Creek Sand 
Bar Removal 

(EAHCP §5.4.6; AR 
Section 3.4.6) 

The Adaptive Hydraulics Modeling System was utilized to model existing conditions and 
three alternative scenarios that ranged from full sediment bar removal versus differential 
channel configurations. The report recommended removal using backhoe and was 
approved by the Science Committee and the Implementing Committee. Low flows 
precluded removal of sediments from the river. 

ving Classes in Spring 
Lake 

AHCP §5.4.7; AR 
Section 3.4.7) 

The Meadows Center for Water and the Environment (MCWE) updated the Spring Lake 
Management Plan to reflect all the requirements under the EAHCP and ITP.  

MCWE implemented a Diving Program Control Board that reviews all diving activities 
within Spring Lake to ensure they comply with the Spring Lake Management Plan and 
the EAHCP. These efforts also include the development of the Spring Lake Dive 
Accident Management Plan and revisions to the Diving for Science Program, which has 
implemented a more rigorous training program that includes expanded training and 
orientation on the endangered species. 
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Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

Texas State University (Texas State) 

Research Programs in 
Spring Lake 

(EAHCP §5.4.8; AR 
Section 3.4.8) 

MCWE developed an online access request form in order to oversee access to Spring 
Lake. Each request is reviewed by the eight-member committee, and if a vertebrate 
animal is the target of research, the Institutional Animal Care and Use Committee is also 
consulted for approval. In the event that the proposed research involves diving, the 
application and methods are reviewed by the Spring Lake Diving Control Board and if 
necessary, Scientific Diving training is required prior to access. 

Management of Golf 
Course and Grounds 

(EAHCP §5.4.9; AR 
Section 3.4.9) 

The MCWE, in collaboration with the COSM, completed a revised Golf Course 
Management Plan that includes a draft Integrated Pest Management Plan (IPMP). The 
revisions follow the guidelines outlined in both the EAHCP (§5.4.9) and the Spring Lake 
Management Plan. Golf course operations followed the IPMP. 

Boating in Spring 
Lake and Sewell Park 

(EAHCP §5.4.10; AR 
Section 3.4.10) 

The Spring Lake Management Plan was modified to ensure consistency with the EAHCP 
measures outlined in EAHCP (§5.4.10) for activities in Spring Lake. A total of 7,526 
glass-bottom boat tours and 802 glass-bottom kayak tours were conducted in 2014. 

Reduction of Non-
Native Species 
Introduction 

(EAHCP §5.4.11; AR 
Section 3.4.11) 

Texas State collaborated with the COSM to look for a suitable location for a pond that 
would function as a drop-off location for unwanted fish and other aquaria species that 
students no longer want.  

ntrol of Non-Native 
Plant Species 

AHCP §5.4.12; AR 
Section 3.4.12) 

Non-native aquatic vegetation removal focused on H. verticillata, H. polysperma, and 
Nasturtium officinale, as these species are the most actively invasive. Approximately 314 
m2 of non-native aquatic vegetation was removed in the San Marcos River from Spring 
Lake Dam downstream through Sewell Park, from January 2014 to November 2014. 
Estimated area planted with native species was 236 m2 in the San Marcos River within 
areas removed of non-native vegetation. The net area gain in native aquatic vegetation 
was 253 m2 from April 2013 (i.e., prior to EAHCP activities) through November 2014 in 
the San Marcos River at Sewell Park. 

Control of Harmful 
Non-Native and 
Predator Species 

(EAHCP §5.4.13; AR 
Section 3.4.13) 

Texas State collaborated with the COSM to undertake control of harmful non-native and 
predatory species in Spring Lake and the San Marcos River upstream of City Park. In 
2014, 235 tilapia and 764 suckermouth catfish were captured. 

 
Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of San Antonio through the San Antonio Water System (SAWS) 

Use of the SAWS 
ASR for Springflow 
Protection 

Under an interlocal contract (IC) between the EAA and SAWS, SAWS is required to 
credit to the EAA as being in storage any permitted Edwards Aquifer water for which it 
receives a Notice of Availability (NOA) from the EAA by certain dates detailed further in 
the IC, or based on metered recharge for NOAs received by SAWS after certain dates. 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE xvii 
MARCH 19, 2015 



Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

City of San Antonio through the San Antonio Water System (SAWS) 

(EAHCP §§5.5.1 and 
5.5.2; AR Section 
3.5.1) 

The initial NOA was issued by the EAA on January 8, 2014, for 6,080.757 ac-ft, though 
this amount was reduced by critical period cutbacks. A total of 4,031 ac-ft was credited to 
the EAA as being in storage in 2014. 

Phase II Expanded 
Use of the SAWS 
ASR and Water 
Resources Integration 
Program Pipeline 

(EAHCP §5.5.2; AR 
Section 3.5.1) 

The EAHCP discusses use of SAWS’ Water Resource Integration Program as the Phase 
II presumptive action for the EAHCP. To date, Phase II is not yet effective, and not yet 
discussed with the EAHCP committees. 

 
Minimization or 
Mitigation Measure 

(EAHCP Reference; 
2014 Annual Report 
Section Reference) 

Activities Undertaken in 2014 

Texas Parks and Wildlife Department (TPWD) 

State Scientific Areas 

(EAHCP §5.6.1; AR 
Section 3.6.1) 

TPWD designated a two-mile segment of the San Marcos River as a State Scientific 
Area (SSA), in conformance with 30 TAC 57.910. This scientific area is designed to 
protect Texas wild-rice by restricting recreation in these areas during flow conditions 
below 120 cfs. The TPWD, COSM and Texas State designed, produced and installed 
signs and information kiosks during the summer of 2013, and maintained them during 
2014. 
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1.0 BACKGROUND 

The Edwards Aquifer Habitat Conservation Plan (EAHCP) was approved by the U.S. Fish and Wildlife 
Service (USFWS or Service) as a regional plan to protect the Edwards Aquifer and its species while helping 
ensure water availability for the region. After approval of the EAHCP, the Service issued a permit under 
the Endangered Species Act (ESA), with an effective date of March 18, 2013. 

The permit is an Incidental Take Permit (ITP, no. TE63663A-0, see Appendix A) issued to five cooperating 
Permittees: the Edwards Aquifer Authority (EAA); the City of New Braunfels (CONB); the City of San 
Marcos (COSM); Texas State University (Texas State); and the City of San Antonio acting by and through 
its San Antonio Water System (SAWS). The permit authorizes certain "Covered Activities" (described in 
EAHCP Section 2.0), even under circumstances where the activities may incidentally cause “take” of a 
covered species. The EAHCP identifies four categories of activities that may result in incidental take: “(1) 
the regulation and use of the Edwards Aquifer; (2) recreational activities in the Comal and San Marcos 
Springs and River ecosystems; (3) other activities in, and related to, the Comal and San Marcos Springs 
and River ecosystems; and (4) activities involved in and related to the implementation of the minimization 
and mitigation measures in these ecosystems” (see EAHCP Section 2.1). The Adaptive Management 
Process (AMP) may also result in incidental take (see EAHCP 2.8). 

The ITP provides incidental take coverage for authorized activities in Bexar, Medina, Uvalde, Atascosa, 
Comal, Caldwell, Hays, and Guadalupe counties, Texas, within the area in which pumping from the 
Edwards Aquifer is regulated by the EAA (Figure 1.1-1). 

The species covered under the EAHCP are listed in Table 1.1-1Error! Reference source not found. 

Table 1.1-1. Covered Species under the EAHCP Incidental Take Permit  

Common Name Scientific Name Federal Status Associated Springs in the 
EAHCP 

Fountain Darter Etheostoma fonticola Endangered Comal & San Marcos 

San Marcos Gambusia Gambusia georgei Endangered San Marcos 

Comal Springs Dryopid Beetle Stygoparnus comalensis Endangered Comal al 

Comal Springs Riffle Beetle Heterelmis comalensis Endangered Comal & San Marcos 

Peck’s Cave Amphipod Stygobromus pecki Endangered Comal & San Marcos 

Texas Wild-Rice Zizania texana Endangered San Marcos 

Texas Blind Salamander Eurycea (+Typhlomolge) rathbuni Endangered San Marcos 

San Marcos Salamander Eurycea nana Threatened San Marcos 

Texas Cave Diving Beetle Haideoporus texanus Petitioned Comal & San Marcos 

Comal Springs Salamander Eurycea sp. Petitioned Comal & San Marcos 

Texas Troglobitic Water Slater Lirceolus smithii Petitioned San Marcos 
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Figure 1.1-1. Incidental Take Coverage Area for ITP No. TE63663A-0 (EAA Jurisdictional Boundary) 
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1.1 Incidental Take Permit (ITP) Requirements 

The ITP lists many requirements and conditions, among which are the elements to be included in an annual 
report. The ITP requires an Annual Report to the USFWS Austin Ecological Services Office and to the 
USFWS Albuquerque Region 2 Office by March 31 of each year. As specified by Condition T of the ITP 
(see Appendix A), “The report will document the Permittees’ activities and permit compliance for the 
previous year, thus documenting progress toward the goals and objectives of the Edwards Aquifer Recovery 
Implementation Program (EARIP) Habitat Conservation Plan (HCP) and demonstrating compliance with 
the terms and conditions of [the] incidental take permit.” 

According to Condition T(2) of the ITP, the Annual Report will include the following: 
• EAA permitted withdrawals 
• Reference well levels 
• Springflows at Comal and San Marcos springs 
• Aquifer recharge 
• Aquifer discharge from wells and springflow 
• Critical period management reductions 
• Water quality data 
• Location of sampling sites 
• Methods for data collection and variables measured 
• Frequency, timing, and duration of sampling for these variables  
• Description of the data analysis and who conducted the analysis 

Condition T(3) of the ITP additionally requires documentation of the following management activities: 
• Adaptive management undertaken during the year 
• Expenditures by the EAA on implementation activities 
• Proposed activities for the next year 
• Report on the status of implementation of minimization and mitigation measures and their 

effectiveness 
• Interim updates and final copies of any research, thesis or dissertation, or published studies 

accomplished in association with the EARIP or HCP 
• Description of species-specific research and management actions undertaken with specific 

reference to the biological goals and objectives identified for each species  
• Any changes to the Biological Goals and Key Management and Flow-related Objectives of the 

EAHCP and the reasons for such changes 
• Any changes to the objectives for the monitoring program 
• Effects on the Covered Species or Permit Area 
• Evaluation of progress towards achieving the Biological Goals and Objectives 
• Any recommendations regarding actions to be taken 
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This document serves as the Annual Report for the calendar year 2014. The 2013 Annual Report errata are 
provided in Appendix B. The comments received on earlier drafts of the 2014 Annual Report are included 
in Appendix C. 

1.2 Edwards Aquifer Conditions/Management 

In 2014, the effects of a persistent drought manifested themselves in declining aquifer levels across the 
region as a result of below-average recharge to the aquifer. These conditions prompted the EAA, under its 
Critical Period Management Program (CPMP), to require permit holders to curtail pumping from the aquifer 
by 44 percent in the Uvalde Pool (the maximum amount required by Stage V reductions) and 35.0 percent 
in the San Antonio Pool for the calendar year 2014. More detailed information regarding critical period 
management can be found in Section 3.1.5 of this report.  

The drought and low aquifer levels also caused the Voluntary Irrigation Suspension Program Option 
(VISPO) to trigger. The VISPO is a springflow protection measure that provides financial incentives to 
irrigators to suspend withdrawal of groundwater enrolled in the program if the Edwards Aquifer is at or 
below a certain level. If the aquifer is at or below 635 feet (ft) above mean sea level (msl) in the J-17 index 
well on October 1, VISPO is triggered and withdrawal of all groundwater enrolled must be suspended for 
the following calendar year. The official reading of J-17 on October 1, 2014, was 630.6 ft msl; therefore, 
the use of 40,921 acre-feet (ac-ft) of enrolled water will be suspended for 2015, beginning January 1. This 
is only the seventh time since records have been kept (November 1932) that J-17 has been at or below 635 
ft msl on October 1. 

Permitted well data is included in Appendix D. Springflow, well discharge, and recharge data are included 
in the 2013 Hydrological Report (Appendix D). Appendix D contains additional information on permitted 
wells, reference wells, springflow data, groundwater modeling, and biological monitoring program. A more 
detailed and comprehensive report of aquifer conditions for 2014 will be available in the 2014 Hydrological 
Report upon publication.  

1.3 Financial Report 

The 2014 adopted budget, as shown in the EAHCP Expense Report (Appendix E) was $20,609,987. This 
amount is the Annualized Implementation Cost adopted in the EAHCP. The EAHCP Expense Report also 
shows this adopted budget compared to the total approved 2014 Funding Application budget of $20,609,987 
and the total 2014 Actual expenses of $8,232,490. The report also breaks down the Adopted budget, 
Funding Application budget and actual expenses for Spring Flow Protection, San Marcos and Comal 
Springs projects, Modeling and Research projects, and Refugia expenses. 

Approximately 60.6 percent of the 2014 adopted budget remained at the end of the December 2014, which 
was due primarily to balances resulting from unexpended funds due to restrictions imposed by Condition 
M of the Incidental Take Permit and unexpended funds in the Aquifer Storage and Recovery (ASR) and 
VISPO programs. By the end of 2014, the reserve balance for the EAHCP was $34,780,742, which includes 
unspent budgeted funds since the program’s inception. 
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The EAHCP Expense Report also shows the actual revenue for 2014 of $19,130,957 compared to the 
budgeted revenue of $19,061,614, which is a variance of only $69,343. Approximately 95 percent of the 
actual revenue comes from Aquifer Management Fees. It is anticipated that revenue acquired in 2015 will 
be similar to the revenue acquired in previous years. 

1.4 EAHCP Committee Activities 

Article Seven of the Funding and Management Agreement (FMA) establishes the roles of four committees 
for the EAHCP: the Implementing Committee; the Stakeholder Committee; the Science Committee; and 
the Science Review Panel. The activies of those four committees and their work groups in 2014 are 
described in the following sections. 

1.4.1 Activities of the Implementing Committee 

The Implementing Committee supervises the implementation of the EAHCP and ensures compliance with 
documents such as the ITP, EAHCP, and FMA. There are five voting members of the Implementing 
Committee, who represent the five Permittees, and one representative of the Guadalupe-Blanco River 
Authority (GBRA), serves as a nonvoting member. Table 1.4-1 lists the members of the Implementing 
Committee for 2014. The Implementing Committee met 11 times in 2014, and the agendas and minutes 
from those meetings are provided in Appendix F.  

Table 1.4-1. Members of the Implementing Committee in 2014 
Member Entity Alternate 

Steve Ramsey City of New Braunfels Robert Camareno 

Chuck Ahrens San Aantonio Water System Darren Thompson 

Andrew Sansom Texas State University Juan Guerra 

Tom Taggart* City of San Marcos Melani Howard 

Roland Ruiz Edwards Aquifer Authority Brock Curry 

Todd Votteler Gudalupe-Blanco River Authority Charlie Hickman 
* Committee Chair 

 
Highlights of the Implementing Committee meetings in 2014 are listed below.  

• January 16:  
o Short meeting 

• February 20: 
o Presentation and update on the Ecological Model 
o Presentation of 2013 Take Estimate and Habitat Disturbance 

• March 20: 
o Creation of the Drought Outreach Work Group 
o Approval of 2013 Take Estimate and Habitat Disturbance 

• April 17: 
o Presentation and approval of the New Braunfels Bank Stabilization Project 
o Presentation and approval of the Ecological Model Scope of Work through 2016 
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• May 15: 
o Presentations of the EAA 2015 Work Plans 
o Presentation of the Drought Outreach Work Group press releases 

• May 29: 
o Presentation of the COSM and CONB Work Plans 

• June 19: 
o Presentation and approval of the Drought Outreach Press Packet 
o Approval of all 2015 Work Plans 
o Creation of the Science Committee Member Nomination Work Group 

• August 21: 
o Presentation and approval of Stakeholder Committee’s recommendations for the Aquifer 

Storage and Recovery (ASR) and Voluntary Irrigation Suspension Program Option (VISPO) 
programs 

o Presentation and approval of a new Science Committee member – Dr. Conrad Lamon 
• September 18: 

o Tour of San Marcos and Comal springs 
o Approved submittal of the Condition M clarification letter to USFWS 
o Approved the creation of the Regional Water Conservation Plan (RWCP) Work Group 

• October 16:  
o Presentation and approval of 2015 EAHCP Funding Applications to be submitted to the EAA 

board 
o Presentation of staff report on the current status of Refugia implementation 

• November 20: 
o Approved a contract with Boggess Communication to implement a quarterly EAHCP 

newsletter 
o Approved the submittal of the Refugia minor amendment letter to USFWS 

• December 18:  
o Joint meeting of the Implementing, Stakeholder, and Science committees 

 

1.4.1.1 Drought Outreach Work Group 

The Implementing Committee formed the Drought Outreach Work Group on March 14, 2014. The Drought 
Outreach Work Group consisted of communications professionals from the Implementing Committee 
members. There were five meetings of the appointed Work Group members, who included Steve Ramsey, 
Jan Klein, Elizabeth Woody, LaMarriol Smith, Shane Townsend and William Peche. The goal of the work 
group was to develop effective, consistent outreach strategies for the Implementing Committee members 
to use collaboratively to raise public awareness and understanding. The Work Group developed the 2014 
Drought Outreach Press Packet that consisted of various fact sheets, press releases, and social media posts 
to promote consistent regional messages that describe the reasons for the EAHCP, the importance of 
drought outreach, and the benefits of the cooperation of the Implementing Committee members. The 
minutes of these Work Group meetings can be found in Appendix F.  
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1.4.1.2 Science Committee Nomination Work Group 

The Implementing Committee established the Science Committee Nomination Work Group on June 19, 
2014, to fill a vacant position on the Science Committee created by the resignation of Miguel Acevedo. 
Representatives appointed to the Work Group were Colette Barron Bradsby, Jim Bower, Steve Raabe, John 
Waugh, Tyson Broad, and Todd Votteler. The Work Group held two meetings on July 2, 2014 and August 
5, 2014, in New Braunfels. The first meeting established minimum and preferred qualifications for 
candidates for the Science Committee vacancy. At the second meeting, the Work Group reviewed and 
evaluated the nominations of four candidates, and recommended that the Implementing Committee appoint 
Dr. Conrad Lamon to the Science Committee. The minutes of these work group meetings can be found in 
Appendix F. 

1.4.1.3 Regional Water Conservation Program Work Group 

The EAHCP requires that the Regional Water Conservation Program (RWCP) conserves 20,000 acre-feet 
(ac-ft) of permitted and exempt Edwards Aquifer withdrawals and leaves half (10,000 ac-ft) of the 
conserved water un-pumped in the Edwards Aquifer. The RWCP Work Group was created to advise the 
Implementing Committee about ideas and methods to meet the required amount of conserved permitted or 
exempt Edwards Aquifer water. Members of this work group in 2014 included: Charlie Hickman (GBRA), 
Colette Barron Bradsby (Texas Parks and Wildlife Department [TPWD]), Diane Wassenich (San Marcos 
River Foundation [SMRF]); Karen Guz (SAWS); Randy Luensmann (Universal City); Richard Szecsy 
(Texas Aggregate and Concrete Association); Rick Illgner (EAA); and Tyson Broad (Sierra Club). The 
work group met four times in the fall of 2014 to compile, discuss and prioritize a list of possible 
recommendations for the Implementing Committee, and to provide direction in the development of the 
work group recommendations report. A recommendations report was prepared. The report and the minutes 
of these work group meetings can be found in Appendix F. 

1.4.2 Activities of the Stakeholder Committee 

The Stakeholder Committee met twice in 2014, and the agendas and minutes from those meetings are 
attached as Appendix F. Table 1.4-2 lists the 27 Stakeholder Committee representatives, the entities they 
represented, the interests they represented, and their alternates, for the Year 2014. 

Table 1.4-2. Members of the Stakeholder Committee in 2014 
Member Entity Representing Alternate 

Carl Adkins Texas BASS Federation 
Nation 

Recreational interest in the 
Guadalupe River Basin 

Tim Cook 

Bruce Alexander East Medina County SUD A holder of an initial regular 
permit issued to a retail public 
utility located west of Bexar 
County 

Bob Lee 

Buck Benson Alamo Cement/Pulman 
Law 

A holder of an initial regular 
permit issued by the EAA for 
industrial purposes 

Shanna Castro 

Cary Betz Texas Commission on 
Environmental Quality  

TCEQ Kelly Mills 

Roger Biggers New Braunfels Utilities A retail public utility in whose 
service area the Comal Springs 

Paula DiFonzo 
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Table 1.4-2. Members of the Stakeholder Committee in 2014 
Member Entity Representing Alternate 

or San Marcos Springs is 
located 

Jim Bower City of Garden Ridge A holder of an EAA initial 
regular permit issued to a small 
municipality located east of San 
Antonio 

Tony Zugay 

Doris Cooksey CPS Energy CPS Energy Louisa Eclarinal 
Kelley Faulk Texas Department of 

Agriculture 
Texas Department of 
Agriculture 

Mike McMurry 

Rader Gilleland Gilleland Farms A holder of an initial regular 
permit issued by the EAA for 
irrigation 

Adam Yablonski 

Renee Green Bexar County Bexar County Kerim Jacaman 
Juan Guerra Texas State University Texas State Andrew Sansom 
Myron Hess National Wildlife 

Federation 
Environmental Interest from the 
Texas Living Waters, National 
Wildlife Federation, or Sierra 
Club 

Tyson Broad 

Melani Howard City of San Marcos COSM Laurie Moyer 
Rick Illgner Edwards Aquifer Authority EAA Elizabeth Woody 
Jerry James City of Victoria A holder of a municipal surface 

water right in the Guadalupe 
River Basin 

James Dodson 

Gena Leathers DOW Chemical A holder of an industrial surface 
water right in the Guadalupe 
River Basin 

Mike Uhl 

Cindy Loeffler Texas Parks and Wildlife TPWD Colette Barron 
Gary Middleton South Central Texas 

Water Advisory Committee 
South Central Texas Water 
Advisory Committee 

Bob Keith 

Con Mims* Nueces River Authority Nueces River Authority Kirby Brown 
Kirk Patterson Regional Clean Air and 

Water 
Edwards Aquifer region 
municipal ratepayers/general 
public 

Carol Patterson 

Ray Joy Pfannstiel Guadalupe County Farm 
Bureau 

An agricultural producer from 
the Edwards Aquifer Region 

Gary Schlather 

Steve Raabe San Antonio River 
Authority (SARA) 

SARA Julia Velez 

Steven Ramsey City of New Braunfels City of New Braunfels Zac Martin 
Patrick Shriver San Antonio Water 

System (SAWS) 
SAWS Steven Bereyso 

Gary Spence Guadalupe Basin Coalition Guadalupe River Basin 
municipal ratepayers/general 
public 

-- 

Todd Votteler Guadalupe-Blanco River 
Authority (GBRA) 

GBRA Bill West 

Dianne Wassenich San Marcos River 
Foundation 

A conservation organization Annalisa Peace 

* Committee Chair 

 
At their May 28, 2014 meeting, the Stakeholder Committee formed the Aquifer Storage and Recovery 
/VISPO (ASR/VISPO) Work Group. To effectively provide recommendations for both programs, the 
ASR/VISPO Work Group was split into the ASR Sub-Work Group and the VISPO Sub-Work Group. The 
ASR/VISPO Work Group, chaired by Myron Hess, first met on June 17, 2014. The sub-Work Groups met 
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every two weeks from July 1 to July 31, and the full Work Group reconvened and held its final meeting on 
August 12, 2014. 

Additional highlights of the Stakeholder Committee meetings in 2014 are listed below: 
• May 28: 

o Elected new officers – Steve Raabe-Chair, and Myron Hess-Vice Chair 
o Created the ASR and VISPO Work Groups 

• August 21: 
o Approved ASR and VISPO Work Group recommendation report 

• December 18:  
o Joint meeting of Implementing, Stakeholder, and Science Committees 

 

1.4.2.1 ASR Sub-Work Group 

The members of the ASR Sub-Work Group were Steve Raabe (Vice-Chair), Earl Parker, Buck Benson, 
Patrick Shriver, Gena Leathers, Doris Cooksey, Jim Bower, and Julia Velez. The ASR Sub-Work Group 
made six recommendations to the Stakeholder Committee in the ASR/VISPO Work Group 
Recommendations Report. The report and the minutes of these sub-workgroup meetings can be found in 
Appendix F. 

1.4.2.2 VISPO Sub-Work Group 

The members of the VISPO Sub-Work Group were Adam Yablonski (Vice-Chair), Rick Illgner, Rader 
Gilleland, Ray Joy Pfannsteil, Bruce Alexander, and Myron Hess. The VISPO Sub-Work Group made three 
recommendations to the Stakeholder Committee in the ASR/VISPO Work Group Recommendations 
Report. The report and the minutes of these sub-work group meetings can be found in Appendix F. 

1.4.3 Activities of the Science Committee 

The Science Committee consists of experts with experience related to various components of the EAHCP 
who serve as an independent scientific panel to advise, consult, and provide recommendations to the 
Stakeholder and Implementing committees (Table 1.4-3). The Science Committee met seven times in 2014, 
and the agendas and minutes from those meetings are provided in Appendix F.  

Table 1.4-3. Members of the Science Committee in 2014 

Member Entity Expertise 
Nominating 

Entity 
(Committee) 

Tom Arsuffi Texas Tech Aquatic Biology Stream Ecology Implementing 
Janis Bush UT San Antonio Plant Ecology 

Experimental Design 
Stakeholder 

Jacquelyn Duke Baylor University Stream Ecology 
Riparian Ecohydrology 

Implementing 

Charlie Kreitler LBG-Guyton Associates Hydrogeology 
Groundwater Science 

Implementing 
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Table 1.4-3. Members of the Science Committee in 2014 

Member Entity Expertise 
Nominating 

Entity 
(Committee) 

Glenn Longley Edwards Aquifer 
Research and Data 
Center 

Biologist 
Edwards Aquifer Specialist 

Stakeholder 

Robert Mace Texas Water 
Development Board 

Hydrology 
Hydrogeology 

Joint Nomination 

Doyle Mosier* Retired Instream Flows 
Aquatic Habitats 

Implementing 

Chad Norris Texas Parks and Wildlife 
Department 

Aquatic Biology 
Aquatic Invertebrate Specialist 

Stakeholder 

Jackie Poole Texas Parks and Wildlife 
Department 

Botany/Taxonomy 
Texas Wild-rice Specialist 

Stakeholder 

Floyd Weckerly Texas State University Population Ecology 
Experimental Design 

Stakeholder 

Conrad Lamon Statistical Ecology 
Associates LLC 

Ecological Modeling Implementing  

* Committee Chair 
 

Highlights of the Science Committee meetings in 2014 are listed below: 
• February 5: 

o Presentation of 2013 Applied Research Results 
• February 26: 

o Approval of 2014 Applied Research Methodologies and  
o Presentation of Take Estimate and Habitat Disturbance determination 

• April 8: 
o Prioritization of the 2015 Applied Research Projects 

• May 8: 
o Presentation and approval of the 2015 Work Plans  

• May 12: 
o National Academies of Science meeting with the EAHCP Science Committee 

• November 5: 
o Approval of the modified methods for calculating take 

• December 18: 
o Joint meeting of Implementing, Stakeholder, and Science Committees 

 

1.4.4 Activities of the Science Review Panel 

In December 2013, the Implementing Committee entered into a contract with the National Academy of 
Sciences (NAS) for the creation of an independent Science Review Panel (SRP). Table 1.4-4 lists the 
Science Review Panel members. The role of the SRP is to review and provide advice on four scientific 
initiatives with the EAHCP: 1) ecological modeling, 2) hydrologic modeling, 4) biological and water 
quality monitoring, and 4) research. The SRP met twice in 2014, and the agendas and minutes from those 
meetings are provided in Appendix F.  
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Table 1.4-4. Members of the Science Review Panel 
Member Entity Area of Expertise 

Danny Reible* Texas Tech University Chemical Engineering 

Jonathan Arthur Florida Geological Survey Hydrogeology and Hydrochemistry 

M. Eric Benbow Michigan State University Entomology of Aquatic Ecosystems 

Robin Craig University of Utah Water Law 

K. David Hambright University of Oklahoma Biology and Water Quality 

Timothy Kratz University of Wisconsin—Madison Aquatic Ecology 

Andrew Long U.S. Geological Survey Hydrology 

Laura Murray University of Maryland—Cambridge Wetlands Ecology 

Jayanthan Obeysekera South Florida Water Management 
District 

Hydrologic Modeling 

Kenneth Rose Louisiana State University Population Modeling 

Laura Toran Temple University Groundwater Monitoring and Modeling 

Greg Woodside Orange County Water District Watershed Management and Planning 

* Committee Chair 

 
In 2014, the SRP first met at EAA’s offices on February 13 through 15. In this meeting the SRP received 
information regarding the EAHCP Hydrologic Modeling, Ecological Modeling, Water Quality Monitoring, 
Biological Monitoring and Applied Research efforts. The three-day meeting included an “open-mic” 
session for the stakeholders and a tour of both spring systems. For its second meeting, the SRP met on May 
12-14, where SRP members received additional details pertaining to the EAHCP Modeling and Monitoring 
efforts. Additionally, the EAHCP Science Committee met with the SRP to provide additional information 
about the scientific components of the EAHCP measures under review. 

Also, the SRP held two closed meetings in 2014 in Washington D.C to develop its first report on the 
EAHCP. The Permittees expect to receive the first report by March 2015. It will include recommendations 
on the EAHCP Hydrologic Modeling, Ecological Modeling, Water Quality Monitoring, Biological 
Monitoring and Applied Research efforts. 

2.0 BIOLOGICAL GOALS AND OBJECTIVES FOR COVERED SPECIES 

The Biological Goals and Objectives of the EAHCP are set out in Section 4.1 of the EAHCP. The 
identification of biological goals and objectives is one of five components outlined in the HCP Handbook 
Addendum (USFWS and NMFS 2000), referred to as the "5-Point Policy.” Long-term biological goals are 
the rationale behind the minimization and mitigation strategies and, conversely, minimization and 
mitigation measures are the means for achieving the long-term biological goals and objectives.  

All long-term biological goals, accompanying management objectives, and flow-related objectives are 
subject to change under limited circumstances set out in the FMA. Any such change will be based solely 
on the best scientific and commercial data available. 
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3.0 PLAN IMPLEMENTATION IN 2014 

A basic tenet guiding operation of the EAHCP is to maintain clear and open communication among all 
parties. Possible permit compliance issues are important to discuss with the USFWS and other affected 
parties as issues arise throughout the year. The importance placed on open and effective communication is 
a key factor in helping EAHCP implementation efforts end 2014 with no major outstanding issues.  

Section 10(a)(2)(A) of the ESA requires that any application for an ITP be accompanied by a Habitat 
Conservation Plan (HCP). HCPs must include “measures the applicant will undertake to monitor, minimize, 
and mitigate such impacts [of the covered activities]” (USFWS HCP Planning Handbook, 3-10). This 
section discusses the progress achieved in 2014 towards meeting the minimization and mitigation measures 
outlined in the EAHCP.  

The following sections describe the activities implemented in 2014 pursuant to the ITP and its conditions, 
as described in Appendix A of this report. The 2015 Work Plans are included in the current report as 
Appendix G. 

3.1 Edwards Aquifer Authority 

The EAA is a special regional management district established by the 73rd Legislature in May 1993, with 
the passage of the EAA Act to preserve and protect the Edwards Aquifer. As established by the Legislature, 
the EAA is governed by a 17-member board of directors representing the various stakeholder interests 
within an eight-county area, including all or parts of Atascosa, Bexar, Caldwell, Comal, Guadalupe, Hays, 
Medina, and Uvalde counties, and the South Central Texas Water Advisory Committee (SCTWAC). 
Geologists, hydrogeologists, environmental scientists, environmental technicians, educators, and 
administrative staff collaborate daily to fulfill the EAA’s statutory mission of managing and protecting the 
Edwards Aquifer to the benefit of approximately two million South Texans who rely on the Aquifer as their 
primary source of water. 

The EAA is responsible for the following minimization and mitigation measures under the EAHCP: 
• Applied Research (EAHCP §6.3) 
• Refugia ( EAHCP §5.1.1) 
• Voluntary Irrigation Suspension Program Option (VISPO) (EAHCP §5.1.2) 
• Regional Water Conservation Program (EAHCP §5.1.3) 
• Critical Period Management Program – Stage V (EAHCP §5.1.4) 
• Expanded Water Quality Monitoring (EAHCP §5.7.2) 
• Biological Monitoring (EAHCP §6.3.1, §6.4.3, and §6.4.4) 
• Groundwater Modeling (EAHCP §6.3.2) 
• Ecological Modeling (EAHCP §6.3.3) 
• Impervious Cover and Water Quality Protection (EAHCP §5.7.6) 
• Program Management (FMA §2.2) 

 
All measures have been implemented according to the reviewed and approved 2014 Work Plan.  
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3.1.1 Applied Research (EAHCP §6.3.4) 

The applied research program of the EAHCP is designed to expand the understanding of how the Covered 
Species interact with their environments given varied flow conditions. The applied research program is 
designed to provide data to support the development of the ecological model. 

Obligations: 

As development of the EAHCP was nearing completion, the lack of an appropriate applied research project 
facility was recognized. Therefore, Section 6.3.4.1 of the EAHCP called for construction of an experimental 
facility at the USFWS National Fish Hatchery and Technology Center, now known as the San Marcos 
Aquatic Research Center (SMARC).  

The EAHCP Science Committee provided guidance on necessary criteria required in order to conduct the 
applied research. The requirements included the ability to contain the species in a suitable environment, the 
ability to manipulate water quality, the flexibility required to conduct numerous replications under various 
conditions, and the physical space required to implement the research. Additionally, all applied research 
projects described in the EAHCP require use of troughs, labs, raceways, ponds, channels and mesocosms. 

Agreement: 

It was later decided that appropriate facilities could be obtained through use of the Freeman Aquatic 
Building (FAB) on the Texas State campus. The infrastructure, with modifications, provided a more cost-
effective option than making the necessary modifications to the SMARC. Meanwhile, several of the EAA’s 
applied research contractors have been able to utilize the existing facilities at the SMARC.  

The EAHCP initially identified three tiers of targeted research for applied research, summarized in Table 
3.1-1 below. Applied research studies are expected to fill critical data gaps and will be conducted as 
necessary (see Proposed Activities for 2015 below).  

Table 3.1-1. Applied Research as Outlined in §6.3.4.2 and §6.3.4.3 of the EAHCP 
Tier Research Activity 

Tier A – Fountain Darter 
Habitat and Food Supply 
and Comal Springs Riffle 
Beetle Habitat Associations 
and Movement 

Low-Flow Effects on Native Aquatic Vegetation 
Low-Flow Effects on Macro Invertebrates 
Effects of Low-Flows on Comal Springs Riffle Beetle Movement 
Extended Low-Flow Period Effects on Comal Springs Riffle Beetle 
Test Spring Run Connectivity 

Tier B – Direct Impacts to 
Covered Species 

Low-Flow Effects on Fountain Darter Movement, Survival, and 
Reproduction 
Low-Flow Effects on Comal Springs Riffle Beetle Survival and 
Reproduction 

Tier C – Testing Repeat 
Occurrences of Low-Flows 
or a Combination of Effects 

System Memory 

Ecological Model Validation 
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Table 3.1-1. Applied Research as Outlined in §6.3.4.2 and §6.3.4.3 of the EAHCP 
Tier Research Activity 

Additional Studies 

Aquatic Vegetation and Restoration and Non-Native Plant Removal 
• Evaluate transplant methodologies for various types of native 

aquatic vegetation 
• Evaluate the success of transplants over extended time periods 
• Evaluate methodologies for removal of non-native plants 
• Track maintenance required to keep non-native species from re-

establishing 
Old Channel Environmental Restoration and Protection Area (ERPA) 
• Evaluate the need for channel manipulation for the enhancement 

of fountain darter habitat in the Old Channel (§5.2.2.1 of the 
EAHCP) 

 

2014 Compliance Actions: 

In 2014, the following applied research projects were conducted:  

Tier A 
• (Extended Low-Flow Effects on Comal Springs Riffle Beetle): Determination of Limitations of 

Comal Springs Riffle Beetle Plastron Use During Low Flow Study 
• (Extended Low-Flow Effects on Comal Springs Riffle Beetle): Extended Low-Flow Period Effects 

on Comal Springs Riffle Beetles Study  
• (Test Spring Run Connectivity and Baseline Study): Study to Establish Comal Springs Riffle Beetle 

Baseline Population Distribution and Refine Riffle Beetle Collection Methods  
 

Tier B 
• (Low-Flow Effects on Fountain Darter Movement, Survival and Reproduction): Effects of Low 

Flow on Fountain Darter Fecundity Study 
• (Low-Flow Effects on Fountain Darter Movement, Survival and Reproduction): Effects of 

Predation on Fountain Darter Population Size at Various Flow Rates Study 
• (Low-Flow Effects on Fountain Darter Movement, Survival and Reproduction): Effects of 

Vegetation Decay and Water Quality Deterioration on Fountain Darter Movement Study 
 

Modifications Due to Drought Conditions: 

During 2014, the flow in the Comal and San Marcos systems decreased to the point that Condition M of 
the ITP was triggered. In essence, Condition M stipulates that when the Comal Springs flows declines to 
130 cubic feet per second (cfs) or lower, and when the San Marcos Springs flow declines to 120 cfs or 
lower, all of the habitat mitigation and restoration activities that might result in disturbance of the (a) 
substrate, (b) water quality, (c) plants, and (d) animals or invertebrates in the systems, must be suspended. 
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The Condition M low flow limits were reached in both systems in 2014 (Comal - July 9, 2014; San Marcos 
– August 8, 2014) and all EAHCP activities in the systems were suspended. The EAA and USFWS had 
several meetings that led to a formal request by the EAA seeking clarification. The USFWS issued a letter 
on September 30, 2014, clarifying the intent of Condition M and allowing EAHCP mitigation activities to 
resume provided that the Permittees would make every effort to minimize disturbance and reduce effects 
such as turbidity and siltation that could adversely impact the Covered Species at all times, and especially 
during low flow conditions (see Appendix H1).  

However, implementation of some applied research projects were delayed while the interpretation of 
Condition M was being considered, causing difficulties completing some of the projects in 2014. One 
project (Comal Springs Riffle Beetle Population Estimate) received a no-cost extension, allowing the final 
report to be written and delivered in the first quarter of 2015. 

Proposed Activities for 2015: 

The applied research program is a dynamic process where existing research and data gaps are evaluated by 
EAA staff, the Science Committee and additional scientists. Additional applied research activities may be 
conducted as deemed necessary and appropriate through the Adaptive Management Process. The Science 
Committee is integral in the development of research methodologies and helping to resolve unforeseen 
conditions or challenges that may arise during applied research activities.  

In 2015, the following applied research projects will be conducted:  
• Ludwigia repens Interference Plant Competition Study 
• Suspended Sediment Impacts on Texas wild-rice and other Aquatic Plant Growth Characteristics 

and Aquatic Macroinvertebrates 
• Algae Dynamics and Dissolved Oxygen Depletion Study 
• Comal Springs Riffle Beetle Habitat Connectivity Study 

 
3.1.1.1 Freeman Aquatic Building (FAB) 

In the fall of 2013, EAA staff and Texas State staff negotiated a contract to allow use of the FAB facilities 
to conduct applied research projects (Appendix H2). Texas State made renovations, which included two 
concrete-lined outdoor ponds, two large outdoor raceways, ten outdoor troughs, and an indoor wet lab, to 
the FAB with enhancements to accommodate and support EAHCP applied research (see Figure 3.1-1 to 
Figure 3.1-3). Renovation details can be found in the Scope of Work section of Attachment A (of Appendix 
H2). The completed renovations totaled $321,288.37, and allow EAA staff and contractors’ access to the 
renovated facilities starting January 1, 2014 and ending December 31, 2019 (Appendix H2) 

Proposed Activities for 2015: 

All 2015 EAHCP contractors' applied research projects will utilize the FAB facility for experimentation of 
the projects awarded by the EAA. 
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Figure 3.1-1. Replacement of aged troughs (left) with new valves and gauges (right) 

 
Figure 3.1-2. Draining and dredging of the outdoor ponds (left) and installation of new electrical system 
(right) 

 
Figure 3.1-3. Old stream simulator (left) and new living streams with updated electrical wiring and 
plumbing (right) 
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3.1.2 Refugia (EAHCP §5.1.1 and 6.3.4)  

Obligations: 

Pursuant to Sections 5.1.1 and 6.3.4 of the EAHCP, the EAA will support and coordinate with the USFWS 
on the work relating to the SMARC fish hatchery operation and maintenance of a series of off-site refugia.  

Permit Condition K of the ITP requires that “the support of the refugia will augment the existing financial 
and physical resources of these facilities, and provide supplementary resources for appropriate research 
activities, as necessary, to house and protect adequate populations of Covered Species and expanded 
knowledge of their biology, life histories, and effective reintroduction techniques.” 

2014 Compliance Actions: 

Prior to the issuance of the EAHCP ITP, the EAA began contract negotiations with the USFWS. Although 
contract negotiations are ongoing, the USFWS continues to provide research and refugia for a limited 
number of Covered Species that they have historically maintained. 

Negotiations conducted during 2014 reached an impasse when USFWS advised that all facilities must be 
located on federal lands, be owned by the U.S. government, and be completely funded by the EAA, and 
that advance payment for all construction and services was required. This raised important constitutional 
and statutory issues under Texas law regarding the legal authority of the EAA to enter into the SMARC 
contract with USFWS. In order to resolve the state law issues, the procurement issues were submitted in 
September 2014 to the State of Texas Attorney General’s Office for review, direction, and resolution in 
early 2015. In the interim, to ensure compliance with the EAHCP requirement to establish fully functional 
refugia for the EAHCP Covered Species, the EAA developed and is pursuing three separate initiatives: 1) 
negotiating with USFWS for a long-term refugia contract; 2) issuing a RFQ/RFP for a long-term refugia 
contract; and 3) developing interim short-term refugia efforts for implementation until a long-term contract 
is established.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

Consistent with the intent of Permit Condition K of the ITP, in 2015 the EAA will continue to undertake 
efforts to negotiate a refugia contract with the USFWS, who will use funding under the contract to increase 
personnel, enhance facilities, conduct life-cycle research, and provide refugia for the Covered Species 
identified in the EAHCP ITP at the SMARC, and the Uvalde and Inks Dam National Fish Hatcheries. The 
contract with USFWS for the remainder of the term of the ITP is contingent upon resolution of the state 
law procurement issues. 

Recognizing that the state law issues may lead to an impasse, the EAA will also proceed with three separate 
initiatives, as described above. The entire 2015 Refugia Work Plan is included in Appendix G. 
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3.1.3 VISPO (EAHCP §5.1.2)  

The VISPO is a voluntary springflow protection program designed to compensate irrigation permit holders 
for not pumping from the Edwards Aquifer during certain drought conditions. Participants may enroll in a 
5-year, or 10-year, program participation option. Enrollment commits the permit holder to suspend pumping 
of enrolled water for one calendar year if, on the previous October 1 trigger date, the aquifer level at the J-
17 index well is at or below 635 ft msl. At all other times, a participant’s use of enrolled water is not 
restricted. Participants are paid an annual stand-by fee for their enrollment in the program, and are provided 
an additional forbearance payment in years where water use suspension is mandated by the terms of their 
VISPO forbearance agreements. Copies of the forbearance agreements and a flyer about the VISPO 
program are provided in Appendix H3. 

Obligations: 

Pursuant to Section 5.1.2 of the EAHCP, the EAA is responsible for administering VISPO. The goal for 
this program is 40,000 ac-ft of enrolled EAA-issued irrigation permits. The target distribution for 
enrollment is 10,000 ac-ft/yr in Atascosa, Bexar, Comal, and Hays counties, and 15,000 ac-ft/yr each in 
Medina and Uvalde counties. This program accepts both “Base Irrigation Groundwater” and “Unrestricted 
Irrigation Groundwater” withdrawal rights. Unrestricted Irrigation Groundwater is not restricted as to its 
place or purpose of use, while base water is restricted to irrigation use only at the historically irrigated areas 
to which it is appurtenant. 

2014 Compliance Actions: 

Irrigators have two program options - a five-year program option and a ten-year program option - that 
provide the following payment schedules: 

• Five-year program: 
o standby fee of $50/ac-ft that increases 1.5 percent per year; and 
o forbearance payment of $150/ac-ft that also increases 1.5 percent per year. 

• Ten-year program:  
o standby fee of $57.50/ac-ft for years 1-5, and a “step-up” to $70.20/ac-ft for years 6-10; and 
o forbearance payment of $172.50/ac-ft for years 1-5, and a “step-up” to $210.60/ac-ft for years 

6-10. 

Initial enrollment for VISPO began in December 2012 and concluded October 1, 2013, with 22,427 ac-ft 
of enrolled water. Year 2014 program enrollment began in January and concluded in early October with a 
total combined enrollment of 40,921 ac-ft as shown in Table 3.1-2. 
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Table 3.1-2. VISPO Total Enrollment (in ac-ft) 
Enrollment 

Option Atascosa Bexar Comal Hays Medina Uvalde Total  

5-Year Base 354 829 0 67 2,920 14,532 18,702 
5-Year 

Unrestricted 0 55 0 56 773 5,885 6,769 

Subtotal  354 884 0 123 3,693 20,417 25,471 

10-Year Base 0 1,451 0 0 6,152 4,183 11,786 
10-Year 

Unrestricted 0 122 0 0 1,651 1,891 3,664 

Subtotal 0 1,573 0 0 7,803 6,074 15,450 

Totals 354 2,457 0 123 11,496 26,491 40,921 
 
Modifications Due to Drought Conditions: 

At this point, the perceived impact of drought does not warrant suggesting or making any changes to the 
operation or implementation of VISPO. However, drought appears to have impacted VISPO enrollment in 
two very different ways during the two years of enrollment. 

First of all, the drought appears to dampen VISPO enrollment during summer because of the possibility of 
increased reductions on water rights. Secondly, the likelihood of a triggering condition on October 1, led 
to significant enrollment activities, particularly in 2014 when a trigger condition was eminent. More than 
14,000 ac-ft of enrollment was received in September 2014. 

The J-17 level on October 1, 2014 was 630.6 ft msl, so VISPO will trigger for the calendar year 2015. 

2014 Compliance Actions: 

The EAA initiated an event called “The Road Show” in 2013 that entails sending staff to remote locations 
throughout the EAA twice a year for one week so that it was easier for permit holders to get help or have 
questions answered. The summer Road Show was the first week in June, and staff was in Uvalde on June 
4 and Castroville on June 5 to discuss VISPO. 

As enrollment waned in the middle of the year, the VISPO Sub-work Group was organized to discuss the 
program and make recommendations to the Implementing Committee for improvement. The work group 
met five times from mid-June to mid-August, and made three recommendations: 

1. Distribute a marketing message;  

2. If VISPO triggers on October 1, extend enrollment; and 

3. Consider using the recently created Edwards Aquifer Conservancy to provide a compensation  
alternative.  

Recommendations 1 and 2 were followed and the final enrollment was accepted approximately one week 
after the October 1 trigger date. The third recommendation was not necessary to consider. A complete 
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summary of the work group's activities and recommendations is included in Appendix F. A news piece 
was mailed to irrigators in early August and a story on VISPO was featured in the August and October 
EAA newsletters (see Figure 3.1-4).  

 
Figure 3.1-4. August and October EAA Newsletters 

Finally, two lunch meetings were held the last week of August in Castroville and Uvalde to discuss the 
VISPO program. Although attendance was limited, the results were very positive.  

Proposed Activities for 2015: 

No enrollment will occur as the 40,000 ac-ft goal has been met. Since 2015 is a trigger year, stand-by and 
forbearance payments will be made in March to all enrolled participants.  

3.1.4 RWCP (EAHCP §5.1.3) 

The RWCP was included in the EAHCP to provide an opportunity for permit holders not currently engaged 
in conservation programs to be provided a mechanism for implementing water conservation to off-set their 
current levels of pumping. This program creates opportunities for municipal and industrial use permit 
holders as well as exempt well owners.  

Obligations: 

Pursuant to Section 5.1.3 of the EAHCP, the goal of the RWCP is to conserve 20,000 ac-ft of permitted or 
exempt Edwards Aquifer water. Of this amount, 10,000 ac-ft will be held by the EAA in a groundwater 
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trust where it will remain un-pumped for the term of the ITP to reduce stress on the Aquifer. The other 
10,000 ac-ft of conserved groundwater will remain available for withdrawal by the participating entity.  

To show that this measure is reasonably certain to occur, the EAA’s goal was to obtain ‘initial 
commitments’ in the amount of 10,000 ac-ft/yr in 2013. As conserved water is committed to the 
groundwater trust, the initial commitment water is to be returned to the committing entity. At present 
SAWS, Texas State, and COSM have made initial commitments in the amount of 8,400 ac-ft. 

To meet the EAHCP goal of 10,000 ac-ft, the RWCP includes the following programs: 
• Lost Water and Leak Detection 
• High-Efficiency Plumbing Fixtures and Toilet Distribution 
• Commercial/Industrial Retrofit Rebate 
• Water Reclamation 

 
2014 Compliance Actions: 

The goal for 2014 was to fully develop and begin implementation of the four individual elements of the 
RWCP: lost water and leak detection; high efficiency plumbing fixtures and toilet distribution; commercial 
industrial retrofit rebate; and water reclamation for efficient water use.  

2014 Activities:  
• Texas AgriLife continued to represent the EAA in assisting Edwards Aquifer water users in 

participating in the conservation programs listed above through the Interlocal Agreement executed 
in January 2013. 

• In 2014, EAA interacted with the U.S. Department of Defense (DoD) Chief of Command to explain 
the benefits accrued by the DoD from the EAHCP and to request participation by DoD in the form 
of allowing the EAHCP to receive credit for 1,600 ac-ft of DoD water not withdrawn. At the request 
and interest of the DoD, EAA HCP staff created a fact sheet to educate other DoD staff about the 
RWCP (Appendix H4). However, shortly thereafter, the Chief of Command was transferred and 
no additional direct conversation occurred between EAA and DoD. Subsequently, the EAA 
developed a strategy for re-engaging the DoD. Because the Texas Agrilife team had previous DoD 
work experience and relationships, as the RWCP contractor, Texas Agrilife assisted with 
development of this strategy. As a result of implementing that strategy, discussions were held 
between the contractor and the DoD. The result of the discussions yielded questions from DoD that 
staff responded to in November 2014. However, no final response has been received from DoD to 
date. Additionally, Texas AgriLife staff met with a civilian DoD employee to discuss opportunities 
for conservation programs. Again, no formal arrangements or agreements have been made.  

• As part of the implementation of the RWCP, the EAA continued to meet the obligations described 
in the U.S. Bureau of Reclamation WaterSMART Grant, which is funded through September 2015. 
o To date, the EAA has received $210,721.93 in reimbursement for high efficiency/low flow 

toilets and plumbing kits, and leak detection/water loss programs, and expects the remainder 
to be reimbursed during 2015. 
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• Texas AgriLife continued to contact communities from the priority matrix developed in 2013, 
however, with the continuing drought, many communities are hesitant to participate in the program. 

• The EAA negotiated and entered into an Interlocal Cooperation Contract with the City of Universal 
City to implement a water conservation program and commit 163.684 ac-ft of conserved water to 
the groundwater trust. (Appendix H5 is a copy of the transfer of water rights to the EAA 
Groundwater Trust.). 

• Texas AgriLife continued to assist the City of Uvalde in implementation of their water conservation 
measures (primarily distribution of high efficiency/low flow toilets and plumbing kits). In 2014, 
the installation of high-efficiency toilets and plumbing kits resulted in an estimated savings of 
59.820 ac-ft; one-half of that amount (29.910 ac-ft) were transferred into the EAA Groundwater 
Trust (Appendix H5 same as Universal City). In addition, Texas AgriLife provided training to 
Uvalde area plumbers and extension agents on the operation and installation of high efficiency/low 
flow toilets and plumbing kits. At the writing of this report, the City of Uvalde had distributed 631 
high efficiency/low flow toilets and plumbing kits to city residents (Figure 3.1-5). 

• Texas AgriLife enlisted the support of AgriLife Extension Agents in Bexar, Comal, Hays, Medina, 
and Uvalde counties in reaching out to Edwards Aquifer exempt well users and informing them 
about available RWCP opportunities.  

• Texas AgriLife conducted a RWCP Lost Water Seminar aimed at identifying lost water issues that 
can be addressed to result in a water savings for the groundwater trust. 

• A sub-group of the Implementing Committee (called the RWCP Work Group) was formed to make 
recommendations to the Implementing Committee on achievable methods to secure the remaining 
balance of 10,000 ac-ft of Edwards Aquifer water to be placed in the groundwater trust in order to 
meet the requirement of the ITP. 
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Figure 3.1-5. City of Uvalde high efficiency/low flow toilet distribution program 

Modifications Due to Drought Conditions:  

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, the EAA will continue activities directed at achieving the remaining goal of 10,000 ac-ft/yr 
established by the initial commitments made by SAWS, COSM, and Texas State.  

Specifically, EAA staff and/or their contractor Texas AgriLife will: 
• Continue to work with the City of Uvalde to find additional opportunities for reducing their use of 

the Edwards Aquifer;  
• Contact large municipalities to discuss participating in a high efficiency, low-flow plumbing 

program; 
• Continue to reach out to communities in the EAA jurisdictional area and determine their 

willingness to participate in the RWCP; and 
• Identify other opportunities to place groundwater in the trust. 

3.1.4.1 Regional Water Conservation Program Monitoring Committee 

The EAA is responsible for coordinating the activities of the RWCP Monitoring Committee. Representation 
on the Monitoring Committee includes one representative each from SAWS, CONB, COSM, and a small 
water purveyor utilizing the Edwards Aquifer. It is the responsibility of this committee to provide technical 
input and expertise, seek additional funding, advise the EAA on the efficiency and significance of RWCP 
activities, consider each activity in the context of achieving the overall EAHCP goal for the RWCP, rank 
proposed activites, comment on the potential of each activity, consult with the EAA board regarding 
conserved water determinations, make specific recommendations regarding program implementation, and 
develop periodic updates tracking the progress of the program. 

The RWCP Monitoring Committee, as prescribed in the EAHCP, met on March 24, 2014; the agenda for 
this meeting are included in Appendix H6. At this meeting, the Committee received presentations on the 
Leon Valley Assessment Report and Proposed Implementation Plan, the 2014 High Efficiency/Low Flow 
Toilets and Plumbing Fixture contract with Moore Supply, the implementation contracts with the City of 
Uvalde and Universal City, and the RWCP Direction Memorandum, which was written by EAA staff to 
provide guidance and direction to Texas AgriLife staff in pursuing their contractual goals.  

3.1.5 Critical Period Management Program – Stage V (EAHCP §5.1.4)  

Obligations: 

Stage V of the EAA Critical Period Management Program (CPMP) mandates a 44 percent reduction in 
water use, and is applicable to permit holders in both the San Antonio and Uvalde pools. Stage V is designed 
to be triggered only when other measures have not proven sufficiently effective in maintaining springflow 
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during drought conditions. For the San Antonio Pool, Stage V is triggered when the 10-day average aquifer 
level at the J-17 index well drops below 625 ft-msl or if the springflows at Comal Springs decline below 
45 cfs based on a ten-day rolling average, or below 40 cfs based on a three-day rolling average. In the 
Uvalde Pool, Stage V is triggered when the Uvalde County Index Well J-27 aquifer level drops below 840 
ft-msl. 

2014 Compliance Actions: 

Stage V became effective on March 28, 2013, ten days following formal approval of the ITP. On March 
28, 2013, conditions warranted implementing Stage V reductions in the Uvalde Pool and continued for the 
remainder of the year. In 2014, Stage V was in effect in the Uvalde Pool for the entire year. Table 3.1-3 
and Table 3.1-4 below show the requirements for Stage V reductions in relationship to the first four CPMP 
stages for both the San Antonio and Uvalde Pools, respectively. 
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Table 3.1-3. Critical Period Management Program Triggers, Stages, and Reductions for the San 
Antonio Pool of the Edwards Aquifer 

Wells/Springs 
Critical Period 

Stage I* 
Critical Period 

Stage II* 

Critical 
Period Stage 

III* 

Critical 
Period 

Stage IV* 

Critical 
Period Stage 

V** 
Index Well J-17 
Level (msl) <660 <650 <640 <630 <625 

San Marcos 
Springs Flow rate 
(cfs) 

<96 <80 N/A N/A N/A 

Comal Springs 
Flow rate (cfs) <225 <200 <150 <100 <45** or <40** 

Withdrawal 
Reduction 20% 30% 35% 40% 44% 

* A change to a critical period stage with higher withdrawal reduction percentages, including initially into Stage I for 
the San Antonio Pool and Stage II for the Uvalde Pool, is triggered if the 10-day average of daily springflows at the 
Comal Springs or the San Marcos Springs or the 10-day average of daily Aquifer levels at the J-17 or J-27 Index 
Wells, as applicable, drop below the lowest number of any of the trigger levels for that stage. A change from any 
critical period stage to a critical period stage with a lower withdrawal reduction percentage, including exiting from 
Stage I for the San Antonio Pool and Stage II for the Uvalde Pool, is triggered only when the 10-day average of daily 
springflows at the Comal Springs and the San Marcos Springs and the 10-day average of daily Aquifer levels at the 
J-17 or J-27 Index Wells, as applicable, are all above the same stage trigger level. 
 
** In order to enter into Critical Period Stage V, the applicable springflow trigger is either less than 45 cfs based on 
a ten-day rolling average or less than 40 cfs based on a three-day rolling average. Expiration of Critical Period Stage 
V is based on a ten-day rolling average of 45 cfs or greater. 

 

Table 3.1-4. Critical Period Management Program Triggers, Stages, and Reductions for the Uvalde 
Pool of the Edwards Aquifer 

Wells/Springs 
Critical Period 

Stage I* 
Critical Period 

Stage II* 

Critical 
Period Stage 

III* 

Critical 
Period 

Stage IV* 

Critical 
Period Stage 

V** 
Index Well J-27 
Level (msl) N/A <850 <845 <842 <840 

San Marcos 
Springs Flow rate 
(cfs) 

N/A N/A N/A N/A N/A 

Comal Springs 
Flow rate (cfs) N/A N/A N/A N/A N/A 

Withdrawal 
Reductions N/A 5% 20% 35% 44% 

* A change to a critical period stage with higher withdrawal reduction percentages, including initially into Stage I for 
the San Antonio Pool and Stage II for the Uvalde Pool, is triggered if the 10-day average of daily springflows at the 
Comal Springs or the San Marcos Springs or the 10-day average of daily Aquifer levels at the J-17 or J-27 Index 
Wells, as applicable, drop below the lowest number of any of the trigger levels for that stage. A change from any 
critical period stage to a critical period stage with a lower withdrawal reduction percentage, including exiting from 
Stage I for the San Antonio Pool and Stage II for the Uvalde Pool, is triggered only when the 10-day average of daily 
springflows at the Comal Springs and the San Marcos Springs and the 10-day average of daily Aquifer levels at the 
J-17 or J-27 Index Wells, as applicable, are all above the same stage trigger level. 
 
** In order to enter into Critical Period Stage V, the applicable springflow trigger is either less than 45 cfs based on 
a ten-day rolling average or less than 40 cfs based on a three-day rolling average. Expiration of Critical Period Stage 
V is based on a ten-day rolling average of 45 cfs or greater. 
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Implementation / Modification Due to Drought Conditions: 

Due to the drought conditions in south central Texas in 2014, the EAA enforced critical period in both pools 
of the Edwards Aquifer. As of November 7, 2014, the San Antonio Pool was in Stage IV and the Uvalde 
Pool in Stage V, and both pools are expected to remain in their current stages for the remainder of the 
calendar year. Table 3.1-5 shows the expected number of days each pool was in a stage of critical period 
cutbacks in 2014. 

Table 3.1-5. 2014 Critical Period Management Enforced Reductions 

CPM Stage Total Days in Uvalde Pool Total Days in San Antonio 
Pool 

No CPM reduction 0 0 
Stage I 0 0 
Stage II 0 96 
Stage III 0 127 
Stage IV 0 142 
Stage V 365 0 
Total Reduction 44% 35% 

 
Proposed Activities for 2015: 

In 2015, the EAA will continue to enforce critical period management restrictions consistent with the 
agency’s rules and as discussed in the EAHCP. 

3.1.6 Expanded Water Quality Monitoring (EAHCP §5.7.2)  

Obligations: 

The EAA will continue its historical groundwater and surface water quality monitoring programs. In 
addition to historical monitoring, the EAA will provide oversight while SWCA Environmental Consultants 
(SWCA) conducts the groundwater, surface water, stormwater, sediment, and passive diffusion samplers 
(PDS) sampling in Landa Lake, the Comal River, Spring Lake, and the San Marcos River. Comal River 
water quality sampling sites are shown in Figure 3.1-6, and Figure 3.1-7 identifies the San Marcos River 
water quality sampling sites. The Comal River passive diffusion sampler sites are shown in Figure 3.1-8, 
and Figure 3.1-9 displays the locations of the San Marcos River passive diffusion sampler sites. All four 
of these figures are located in subsection 3.1.6.2, Location of Sampling Sites, located later in this report 
section. 

2014 Compliance Actions: 

On January 1, 2014, the EAA contracted with SWCA to implement the expanded water quality monitoring 
program (Section 5.7.2 of the EAHCP) to include collection of additional samples and sample types in the 
immediate vicinity of Comal and San Marcos springs. The expanded water quality sampling program was 
developed in accordance with the directives of the EAHCP and provides a means for early detection of 
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potential impairments to water quality within the Comal River and the headwaters of the San Marcos River 
systems.  

Modifications Due to Drought Conditions: 

Sampling activities were minimally affected by ongoing drought conditions in the area. No extreme low-
flow sampling was initiated at wells (Sections 6.4.3.3 and 6.4.4.3 of the EAHCP) as flows at Comal Springs 
did not drop below 30 cfs or below 50 cfs at San Marcos Springs. However, the ongoing drought made 
stormwater sampling exceedingly difficult to perform. Rain events were generally scattered in nature and 
often too small in magnitude to generate sufficient runoff to sample. Furthermore, if the region does not 
receive sufficient amount of rainfall in the near future, there is a possibility low-flow sampling may be 
initiated during the summer of 2015. 

Proposed Activities for 2015: 

In 2015, an additional water quality data logging point is recommended for installation at the lower (south) 
end of the sample area for San Marcos. The additional station will help with the timing of storm sample 
collection as well as improved monitoring of the IH-35 and Willow Creek runoff impacts. The location of 
the proposed new monitoring point is coincident with surface water sample point HSM170 (Capes 
Dam/Willow Creek area in Figure 3.1-7). 

3.1.6.1 Water Quality Data 

Water quality data provided by SWCA is included in Appendix D – Edwards Aquifer Habitat Conservation 
Plan Expanded Water Quality Monitoring Report December 2014.  
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3.1.6.2 Location of Sampling Sites 

 
Figure 3.1-6. Comal River water quality sampling sites 
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Figure 3.1-7. San Marcos River water quality sampling sites 
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Figure 3.1-8. Comal River passive diffusion sampler sites 
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Figure 3.1-9. San Marcos River passive diffusion sampler sites 
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3.1.6.3 Methods for Data Collection and Variables Measured 

Surface Water 

The preferred method for obtaining a surface water sample is to wade to the sample location and on the 
upstream side of the sampler (assuming stream is flowing), obtain field parameters (pH, specific 
conductivity, dissolved oxygen, and temperature) then insert the sample bottle directly into the water (Table 
3.1-6. Analytical Parameters by Sample Type). In March and September of 2014, SWCA field staff 
collected samples by utilizing the preferred method, and samples were collected in their respective 
containers directly from the surface water. Samples were collected in accordance with the criteria set forth 
in the EAA Groundwater Quality Monitoring Plan. 

Sediment 

Sediment samples were collected surface to bottom of the river. Two samples were collected from each 
sample site by SWCA field staff in a sample tube using a Shelby sampler. Sediment samples from each site 
were individually homogenized at the contract laboratory prior to analysis. Sediment collection points 
included an area up to several feet in diameter, which varied based on the amount of available sediment at 
each location. The Shelby sampler utilized plastic liners to hold the sediment collected within the probe. 
Once the plastic liner was filled with sediment, SWCA field staff removed the plastic liner from the Shelby 
sampler and wrapped both ends with laboratory film (Parafilm) before capping it with end pieces. Liners 
were individually labeled. Sediment samples were collected in accordance with the criteria set forth in the 
EAA Groundwater Quality Monitoring Plan.  

Stormwater 

Stormwater samples were collected across the storm-affected stream hydrograph at the rise, peak, and 
recession limb. In general, the turbidity and conductivity data from the Real Time Instrumentation (RTI) at 
each site were utilized as a surrogate for the stream hydrograph due to immediate availability of the data. 
SWCA field staff obtained field parameters by inserting the sonde as close to the sample location as 
possible. Next, SWCA field staff utilized a clean amber bottle to collect samples. After collecting each 
sample, water was transferred from the amber bottle into the appropriate sample bottle. Stormwater samples 
were collected in accordance with the criteria set forth in the EAA Groundwater Quality Monitoring Plan.  

Passive Diffusion Samplers 

Passive Diffusion Samplers (PDS) were deployed by SWCA field staff during the months of March, April, 
June, August, October, and December of 2014 using a passive diffusion-type sampling device, which was 
obtained from Amplified Geochemical Imaging (AGI) LLC. Sample locations for PDS samples are 
coincident with surface water and sediment sampling points. PDS samples were retrieved by SWCA field 
staff after a two-week interval at the same locations as the base flow surface water samples. PDS samples 
were collected in accordance with the criteria set forth in the EAA Groundwater Quality Monitoring Plan.  
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Real Time Instrumentation 

The objective for implementing the use of RTI was to measure changes in basic water quality parameters 
in near real time. The RTIs record data at 15-minute intervals (or nearly continuous basis). As such, the 
instrumentation provides a mechanism for recording water quality changes related to season, time of day, 
weather, and various other influences. The instrumentation measures the following parameters. 

• Dissolved oxygen (DO) in mg/L  
• pH (no units) 
• Conductivity in micro-Siemens per centimeter (μS/cm) 
• Turbidity in nephelometric turbidity units (NTU) 
• Temperature in degrees Celsius (°C) 

 
The resulting data are stored locally on the instrument and also reported to, and stored on, a secure internet 
site. The data are subsequently downloaded monthly and permanently stored on the EAA computer network 
and can be accessed via the internet at: http://www.eahcp.org/index.php/supporting/ water_ 
quality_and_protection.  

Table 3.1-6. Analytical Parameters by Sample Type 

Analytical Parameter 
Surface 

Water (Base 
Flow) 

Samples 

Sediment 
Samples 

Stormwater 
Samples 

Passive 
Diffusion 
Sampling 

Volatile Organic Compounds 
(VOCs) 

Yes Yes Yes No 

Semi-volatile Organic 
Compounds (SVOCs) 

Yes Yes Yes No 

Organochlorine Pesticides Yes Yes Yes No 

Polychlorinated Biphenyls 
(PCBs) 

Yes Yes Yes No 

Herbicides Yes Yes Yes No 

Metals (Al, Sb, As, Ba, Be, 
Cd, Cr (total), Cu, Fe, Pb, 
Mn, Hg, Ni, Se, Ag, Tl, and 
Zn) 

Yes Yes Yes No 

General Water Quality 
Parameters (GWQP; Total 
Alkalinity (as CaCO3), 
Bicarbonate Alkalinity (as 
CaCO3), Carbonate 
Alkalinity (as CaCO3); Cl, Br, 
NO3, SO4, Fl, pH, TDS, 
TSS, Ca, Mg, Na, K, Si, Sr, 
CO3,) 

Yes No TDS or TSS Yes No 

Phosphorus (total) Yes Yes Yes No 

Total Organic Carbon (TOC)  Yes Yes Yes No 
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Table 3.1-6. Analytical Parameters by Sample Type 

Analytical Parameter 
Surface 

Water (Base 
Flow) 

Samples 

Sediment 
Samples 

Stormwater 
Samples 

Passive 
Diffusion 
Sampling 

Dissolved Organic Carbon 
(DOC) 

Yes Yes Yes No 

Total Kjeldahl Nitrogen 
(TKN) 

Yes No Yes No 

Bacteria (E. coli)  Yes No Yes No 

Field Parameters (DO, pH, 
Conductivity, Turbidity, 
Temperature) 

Yes No Yes No 

TPH, BTEX, 1,3,5 and 1,2,4-
trimethylbenzene, MTBE, 
phenanthrene, 
naphthalene1-methyl 
naphthalene, octane, cis and 
trans-1,2,-dichloroethene, 
1,1-dichloroethane, 
chloroform, 1,1,1-
trichloroethane, 1,2-
dichloroethane, carbon 
tetrachloride, 
trichloroethene, 
tetrachloroethene, 
chlorobenzene, 1,4-
dichlorobenzene, 1,1,2-
trichloroethane, 1,1,1,2-
tetrachloroethane, 1,1,2,2-
tetrachloroethane, 1,3-
dichlorobenzene, and 1,2-
dichlorobenzene. 

No No No Yes 

 
3.1.6.4 Frequency, Timing, and Duration of Sampling for the Variables 

Surface water quality grab samples were collected biannually from five sites throughout the Comal Springs 
complex and seven sites throughout the San Marcos Springs complex. According to the EAHCP Work 
Plan, the sample dates were to be six months apart. 

Sediment samples were collected annually at five sites for the Comal Springs complex and seven sites for 
the San Marcos Springs complex. Locations were generally coincident with surface water samples at each 
spring complex. 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 34 
MARCH 19, 2015 



Stormwater samples were collected twice annually from each spring complex. Stormwater samples were 
collected when rainfall amounts were adequate to initiate a significant rise at the respective USGS gauging 
locations for each spring complex. 

PDS samples were collected six times at five sites for the Comal Springs complex and seven sites for the 
San Marcos Springs complex. Locations were generally coincident with surface water and sediment 
samples at each of the spring complexes. 

3.1.6.5 Description of the Data Analysis 

Samples were analyzed for parameters of interest by the contracted laboratory Eurofins Calscience, Inc. 
SWCA staff evaluated the results of the laboratory’s analysis by sample type and applicable standards. 

Surface Water 

Regulatory standards for surface water quality vary depending on type of use. For this report, surface water 
results are compared to drinking water quality standards (30 TAC, Chapter 290, Subchapter F) for detected 
constituents of concern. These guidelines were selected for use since, in general, they provide the most 
stringent quality standards. For detections of interest that do not have an established maximum contaminant 
level (MCL) under 30 TAC 290, the Texas Risk Reduction Program (TRRP) from 30 TAC 350 was 
substituted. The TRRP standards used are the Tier I, residential standards and are referred to as protective 
concentration levels (PCLs). Other guidelines may be more useful or appropriate for particular research; 
however, for the scope of this report these standards provide appropriate and applicable guidelines with 
regard to water quality.  

Sediment  

Analytical results for sediment samples are compared to the sediment quality guidelines published in 
Development and Evaluation of Consensus-Based Sediment Quality Guidelines for Freshwater Ecosystems 
(MacDonald et al., 2000). These guidelines are based on determination of probable sediment toxicity in 
freshwater ecosystems and provide a numerical sediment quality guideline for 28 chemicals of concern. 
The guidance provides two basic standards for comparison: 1) threshold effect concentration (TEC), and; 
2) probable effect concentration (PEC). Analytical results with concentrations below the TEC are predicted 
to have no toxic effect on sediment-dwelling organisms, while results with concentrations above the PEC 
have a higher probability of having a toxic effect on sediment dwelling organisms. Detected compounds 
with concentrations between the TEC and PEC are considered equally likely to be toxic or non-toxic. While 
numerous other guidelines for sediment quality exist, these guidelines provide a good reference for the 
scope of the current investigation. Future researchers may apply other guidelines that are more specific to 
particular concerns of interest. 

Stormwater 

As previously mentioned, standards for surface water quality vary depending on type of use. For this report, 
stormwater results are compared to drinking water quality standards (30 TAC, Chapter 290, Subchapter F) 
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for detected chemicals of concern. These guidelines were selected for use since, in general, they provide 
the most stringent quality standards. For detections of interest that do not have an established MCL under 
30 TAC 290, the TRRP from 30 TAC 350 was substituted. The TRRP standards are for Tier I, residential 
standards, and are referred to as PCLs. Other guidelines may be more useful or appropriate for particular 
research; however, for the scope of this report these standards provide appropriate and applicable guidelines 
with regard to water quality.  

Passive Diffusion Samplers 

As previously mentioned, standards for surface water quality vary dependent upon type of use. For this 
report, PDS results are compared to drinking water quality standards (30 TAC, Chapter 290, Subchapter F) 
for detected chemicals of concern. These guidelines were selected for use since in general they provide the 
most stringent quality standards. For detections of interest that do not have an established MCL under 30 
TAC 290, the TRRP from 30 TAC 350 was substituted. The TRRP standards are for Tier I, residential 
standards and are referred to as PCLs. Other guidelines may be more useful or appropriate for particular 
research; however, for the scope of this report these standards provide an appropriate and applicable 
guideline with regard to water quality.  

3.1.7 Biological Monitoring (EAHCP §6.3.1, §6.4.3, and §6.4.4) 

The purpose of the Biological Monitoring program is to continue the EAA’s Variable Flow Study initiated 
in 2000 and amended to include critical period, and EAHCP-specific monitoring to provide a means of 
monitoring changes to habitat availability and the population abundance of the Covered Species that may 
result from the covered activities included in the EAHCP.  

Obligations: 

Pursuant to Section 6.3.1 of the EAHCP, the EAA will continue the Biological Monitoring program (as 
amended) that includes additional sampling during critical periods, additional nutrient testing, as well as 
additional sampling to include the Texas Cave diving beetle and the Texas troglobitic water slater, both 
petitioned species under the ESA. The amended Biological Monitoring program also includes additional 
sampling as required by the EAHCP to monitor natural changes occurring in the system and those 
determined to be appropriate through the Adaptive Management Process.  

The Biological Monitoring program includes the triggered monitoring activities outlined in Sections 6.4.3 
and 6.4.4 of the EAHCP. Triggered monitoring, as outlined in these sections, requires additional sampling 
and vegetation mapping activities not originally anticipated in the variable flow critical period sampling 
program. Copies of the 2014 Biological Monitoring reports for the systems will be available on the EAHCP 
website in May 2015: (http://www.eahcp.org/index.php/supporting/biological_monitoring). 

2014 Compliance Activities: 

The biological monitoring activities are included in Appendix D. 
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Modifications Due to Drought Conditions: 

Variable flow critical period monitoring in the Comal system triggered by drought conditions began in 
April 2014 (Task 15 below), while EAHCP-specific critical period monitoring activities began in June 2014 
(Task 16 below). Springflow levels required continued critical period monitoring starting in April, and are 
ongoing at this time. 

Task 15 – Critical period full events and associated monitoring 
• April – <150 cfs full event conducted in conjunction with spring comprehensive event 
• Weekly habitat evaluations and memos started in April 2014 and ongoing at present (29 weeks and 

counting) 
• August – <100 cfs full event conducted independently 
• Next full event not until < 50 cfs 

Task 16 – EAHCP species-specific 
• Fountain darter presence/absence dip netting and aquatic vegetation mapping– triggered at < 150 

cfs in April – first conducted independently in June – still active 
• Comal Springs riffle beetle sampling – started at < 120 cfs in July – still active 
• Comal Springs salamander sampling – started at < 120 cfs in July – still active 

Copies of the weekly critical period reports are available on the EAHCP website: (http://www.eahcp.org/ 
index.php/supporting/biological_monitoring). 

Proposed Activities for 2015: 

In 2015, the EAA will continue the biological monitoring program consistent with the requirements outlined 
in the EAHCP.  

3.1.8 Groundwater Modeling (EAHCP §6.3.2) 

Obligations: 

By December 31, 2014, the EAA will (1) take appropriate steps to reduce the level of uncertainty in the 
MODFLOW model by filling in data gaps to the extent practicable and by reducing the number of structural 
limitations in the model, and (2) create a new finite-element model to reduce uncertainty in the model 
results for use during the Adaptive Management Process and to provide assurance/confirmation that 
modeling results for the Edwards Aquifer and springflows are more reliable and defensible. 

2014 Compliance Actions: 

MODFLOW Model 

The MODFLOW model updates listed below were completed in December 2014. The first half of 2014 
was spent evaluating improvements to the conceptual model and gathering and processing the pumping and 
recharge data for input. Model changes include modification of the locations representing conduit flow and 
hydrologic barriers. Several of the conduit features represented in the original MODFLOW model are 
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removed from this model and locations of several barrier features were modified. The model inputs were 
updated to reflect monthly recharge and pumping from January 2001 through December 2011. 
Improvements over the original model include better representation of pumping locations and a substantial 
increase in the number of observation wells used as targets in the model calibration. Calibration of the 
model consisted of using both trial-and-error to test the effects of different conceptual changes, and inverse 
methods using PEST code to optimize estimates of aquifer hydraulic conductivity, storativity, hydraulic 
barrier, and drain conductance. The results of the model updates, calibration, and sensitivity analyses will 
be summarized in presentation format that will be used to obtain feedback and peer review. 

Finite-Element Model 

The new finite-element model calibration was completed on schedule in December 2014. The report 
documenting this new model is included in Appendix D. This model was developed for EAA under a 
contract with Southwest Research Institute. This model differs significantly from the MODFLOW model 
in that it includes representation of the entire catchment area, referred to as the “Contributing Zone,” north 
of the Aquifer Recharge Zone. Inclusion of the Contributing Zone gives the model added capability to 
investigate potential concepts of interformational flows into the Edwards formation from north of the 
Recharge Zone.  

A preliminary two-dimensional, single-layer model was developed in early 2014. However, it became clear 
that a multi-layer model would be needed to adequately represent the transition of flow from the 
Contributing Zone, where the Edwards formation is largely unsaturated, into the Recharge and Artesian 
Zones. The final model grid contains three model layers to represent the Edwards Aquifer, the underlying 
upper Glen Rose formation, and a portion of the lower Glen Rose Formation. FEFLOW groundwater 
modeling software was used as the development platform.  

A pre-processing algorithm was developed to apply recharge to the model based on precipitation history, 
using a data set of calibrated radar rainfall data for the region as the primary input. Recharge applied to the 
model is split between distributed recharge and focused recharge along stream channels leading directly to 
the Recharge Zone. The split between distributed and focused recharge was adjusted as part of the model 
calibration process. The finite-element model uses the same monthly pumping and observation data as the 
MODFLOW model for the period January 2001 through December 2011. Similar to the approach used for 
the MODFLOW model, calibration of the FEFLOW model included a combination of trial-and-error and 
inverse methods. Trail-and-error calibration was used to test different conceptual approaches, features such 
as conduits and barriers, and adjustments to the recharge algorithm. Inverse methods for calibration 
included the use of FE-PEST, which is part of the FEFLOW software suite, to fine-tune and optimize 
parameter estimates.  

To support the transparency and defensibility of the finite-element model, a Groundwater Model Review 
Panel (GMRP) was formed at the beginning of the development process in 2012. The four-member GMRP 
convened three times during 2014 to review the progress of the model and provided valuable feedback and 
guidance. 
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Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

After completion of the calibrated finite-element model and draft model report in 2014, the GMRP will 
review the draft report and model results, and convene for a final meeting in February 2015. The draft 
model report may be revised to address substantive comments or recommendations from the panel. The 
final model report is due by March 1, 2015. After the final meeting the GMRP will prepare a report to 
summarize their findings on the overall technical defensibility of the model and its suitability as a 
groundwater resource management tool. This report is due by March 31, 2015. Results of both the updated 
MODFLOW model and the new finite-element model will also be presented to interested EAHCP 
stakeholders and committees in early 2015.  

The existing management module is a set of computational pre-processing and post-processing utilities 
developed to simulate the effects of pumping reductions and other conservation measures during a drought-
of-record scenario and may need to be revised. A similar set of utilities and a drought-of-record model 
scenario will be developed for the finite-element model. Initial uses of the models may include additional 
sensitivity analyses and model scenarios to establish confidence in the models for use as resource 
management tools, and to compare and evaluate the results of the two models to better understand any 
potential differences in model results.  

3.1.9 Ecological Modeling (EAHCP §6.3.3) 

Obligations: 

The EAA oversees the development of a predictive mechanistic ecological simulation model that will be 
used to predict the effectiveness of various mitigation and minimization activities, and will inform the 
Adaptive Management Process.  

2014 Compliance Actions: 

The original (2013) scope of work for the ecological modeling project identified six tasks: (1) Literature 
Review; (2) Data Acquisition; (3) Modeling; (4) Recommendations for Future Work; (5) Draft and Final 
Reports; and (6) Meetings and Presentations. Task 1 was completed in spring 2014 with the delivery of the 
report Predictive Ecological Modeling for the Comal and San Marcos Ecosystems Project Interim Status 
Report (April 2014). This review focused on addressing information deficiencies related to two key EAHCP 
issues: (1) fountain darter food source (aquatic macroinvertebrates) dynamics and response; and (2) Comal 
Springs riffle beetle response to extreme low flow conditions. Tasks 2 and 3 of the ecological modeling 
contract involve gathering data and developing models. The modeling task and associated data gathering 
represents the majority of work to be done under the contract.  

The EAA extended the contract with BIO-WEST, Inc. (BIO-WEST) in June 2014 through December 31, 
2016, to coordinate the initial development of predictive ecological models for the Comal and San Marcos 
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Spring/River ecosystems. In addition to its own staff expertise, BIO-WEST has assembled a team of experts 
that includes faculty and staff members from Texas A&M University, Texas State, Baylor University, 
Watershed Systems Group, the U.S. Army Corps of Engineers (USACE) Environmental Laboratory and 
the University of Texas at Austin (UT).  

During 2014, the modeling team concentrated on model development on the Old Channel intensive study 
reach in the Comal River. This reach was selected because extensive physical and biological data has been 
collected from it for over a decade and this area has experienced a flow-related shift in habitat conditions 
following the installment of a new culvert in the mid-2000s. The fountain darter populations in the Old 
Channel reach were affected by the shifting habitat conditions. Thus, the Old Channel reach provides an 
excellent test case for the ecological models whose driving variables are flow, both high and low, and 
physical disturbance and removal of vegetation from the systems.  Following development and calibration 
within the Old Channel study reach of the Comal River, model development and application will be 
performed for the City Park reach in the San Marcos River.  

Two modeling efforts were underway in 2014. The first is undertaking the development of a model for the 
principal categories of submerged aquatic vegetation (SAV) in the Comal and San Marcos systems. The 
modeling team determined that a model combining the key metabolic processes from the ERDC and 
MEGAPLANT models, with additional capabilities specific to the Comal and San Marcos, will be most 
suitable for the EAHCP. This requires substantial new model coding (primarily FORTRAN). The present 
version of the model includes temperature, light penetration into the water with attenuation due to turbidity, 
photosynthetic increase in biomass, both above-ground and below-ground, respiration, and mortality. Work 
is underway to include plant dispersal in the model. This will address revegetation after scour events, 
recreational impacts, or impacts associated with low-flow conditions. 

As part of the project team, Baylor University researchers have undertaken several observational studies to 
better quantify the behavior of the vegetation communities. These studies include laboratory and field 
determinations of the relationships between the fraction of area covered (which is the measurement of the 
extent of each species of SAV in the field) to biomass (which is the parameter modeled), and a literature 
survey of scour behavior of the dominant SAV species in the two rivers. 

The second main modeling effort addresses the fountain darter population. NETLOGO was selected to be 
the model-development platform for the darter model, because (1) it is a widely accepted, freely distributed 
software platform for individual-based models, (2) it can represent the spatially varying environments of 
the two rivers, (3) it can accommodate a wide range of behavioral and physiological “rules”, and (4) it 
employs a versatile, high-level scripting capability, which will facilitate programming. The team developed 
a strategy for handling the outputs from the 2-D hydraulic model and the 1-D temperature model, already 
developed in previous studies, converting these into appropriate input files for the NETLOGO model.  

A member of the NAS panel expressed concern whether NETLOGO could efficiently operate the multiple 
iterations necessary for EAHCP future-scenario simulations. In response, the model team developed an 
alternative model in C++, which has an order-of-magnitude increase in running time. Much of the work in 
the fountain darter modeling effort during 2014 was devoted to further data mining, examining various 
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mathematical means of extracting information from the considerable data holdings from previous studies 
on the two rivers, and specifying the mathematical rules that encode the relations between environmental 
parameters and response of the fountain darter. 

Modifications Due to Drought Conditions:  

There were no modifications to this program due to drought conditions. However, it should be noted that 
the drought conditions (which continue to the present) have offered an unusual opportunity for observations 
of the spring and river systems during conditions that may approach the limits of the EAHCP proposed 
flow regime. Data collected under such conditions are of immense value in validating the models and testing 
the management specifications of the EAHCP. 

Proposed Activities for 2015: 

The current contract and activities related to Ecological Modeling in 2014 will extend into 2015. The goal 
is to develop and calibrate working models for SAVs and fountain darters for study reaches in both the 
Comal and San Marcos systems during early 2015. By Spring 2015, the BIO-WEST project team will 
prepare a detailed Year 3 scope of work outlining activities for the remainder of 2015 and 2016, and will 
present this scope of work first to the Science Committee, and then to the Implementing Committee for 
review, comment, and approval. It is anticipated that in 2015, the scope or work will involve 1) the 
refinement of the fountain darter and aquatic vegetation models with 2014 applied research results, and 2) 
an expansion of the spatial domain of the models to include additional representative reaches in both 
systems. 

3.1.10 Program Management 

Per Section 2.2 of the FMA, the EAA is responsible for the general management and oversight of the 
program, including the duties and responsibilities of the other ITP Permittees, in accordance with the ITP, 
EAHCP, FMA and other program documents. Section 5.6.5 of the FMA allows for use of EAHCP funds to 
fund EAA administrative costs and employee salaries, so long as all incurred costs and salaries are 100 
percent related to “general management and oversight” of the EAHCP.  

Part of EAA’s responsibility includes facilitating the employment of the Program Manager, who is 
responsible for managing the EAHCP program and ensuring compliance with all relevant program 
documents. (Although referred in the FMA as the “Program Manager,” the title for this position under the 
EAA organizational structure is “Executive Director – Habitat Conservation Plan.”) In 2014, two positions 
were added to the EAHCP staff team – a Director of EAA Projects position, and a Senior Project 
Coordinator position. These positions were added and intended to assist in implementation of EAA’s 
required springflow protection activities. Both positions were funded by the EAA. See Figure 3.1-10. 
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Figure 3.1-10. EAHCP Staff Organizational Chart 
 

Selected Program Management activities that were completed in 2014 are listed below. 
1. The EAHCP staff successfully facilitated the budgeting process and financial duties as assigned 

by the FMA. Staff tracked the budget throughout 2014, providing monthly updates to the 
Implementing Committee and timely reimbursement to the Permittees. This process included 
managing and tracking more than 30 contracts. 

2. In 2014, Condition M of the ITP was triggered and caused restoration activities in the San Marcos 
and Comal Springs to stop. Due to this barrier in project implementation, staff assisted the 
Permittees through the budget process, by facilitating budget amendments and approval of 
additional fund expenditures in 2015. 

3. Staff successfully coordinated the 2015 budget process, including the timely approval of: 1) 2015 
Work Plans from all Permittees; 2) funding applications from EAA, CONB, COSM, and Texas 
State; and 3) and Interlocal Funding Contracts for reimbursement with CONB, COSM, and 
Texas State. Additionally, program management staff assisted EAA staff with getting all 
necessary budget items approved by the EAA Board of Directors. 

4. Staff successfully facilitated meetings and activities of the Implementing Committee, Science 
Committee and Stakeholder Committee during 2014. Additionally, staff facilitated and executed 
the development of four Work Groups during 2014. Three of the four Work Groups executed a 
report that was presented to and approved by the Implementing Committee. These Work Groups 
included: 

EAHCP Program 
Manager 

Director Administrative 
Assistant 

Senior Program 
Coordinator 

Program Coordinator Senior Project 
Coordinator 

Director  

(EAA Projects) 
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o The Drought Outreach Work Group: consisted of public relations specialists appointed by 
the Implementing Committee to provide the EAHCP sufficient input on appropriate 
methods of notifying the region of various EAHCP efforts underway during low-flow 
conditions. 

o Science Committee Nomination Work Group: In 2014, Miguel Acevedo, member of the 
Science Committee, resigned his position as Ecological Modeling specialist. With the 
assistance of EAHCP staff, a work group, built of individuals assigned by the 
Implementing Committee, conducted a course of action to solicit nominations from 
interested parties throughout the region. Within a month’s time, staff received interest 
letters and resumes from four qualified individuals. From this work group the nomination 
of Conrad Lamon was presented to, and approved by, the Implementing Committee to 
replace Miguel Acevedo as Ecological Modeling specialist on the Science Committee. 

o ASR/VISPO Work Group: A work group of the Stakeholder Committee split into two Sub-
Work Groups committed to analyze the ASR and VISPO programs and provide 
recommendations to be considered in order to increase program participation. 

o RWCP Work Group: A work group was created by the Implementing Committee to 
analyze the RWCP and provide various recommendations that could be implemented to 
increase program participation. 

5. In 2014 staff contracted with HDR Engineering, Inc. (HDR), in a permit oversight effort to 
provide assistance to the CONB, the COSM, and Texas State in acquiring permits for EAHCP 
project implementation, which include: USACE Nationwide general permit 27 (Aquatic 
Habitat Restoration, Establishment, and Enhancement Activities); TPWD Sand & Gravel 
permits; and Texas Historical Commission (THC) permits. This effort is described in the 
subsection 3.1.10.1, Permit Oversight later in this report. 

6. Staff successfully coordinated two public meetings of the National Academy of Sciences, 
whose role as the Science Review Panel is defined on page 8. Both meetings required 
presentations from EAHCP staff and contractors as well as satisfying information requests from 
NAS throughout 2014. The first meeting in February 2014, included a tour of the spring 
systems in San Marcos and New Braunfels where onsite presentations were given by EAHCP 
staff, contractors, and Permittees. NAS also held two closed session meetings in late 2014, 
where the first EAHCP NAS report was discussed and reviewed. Staff anticipates delivery of 
the first report in March of 2015. NAS will produce a second and third report in 2016 and 2018, 
respectively. 

7. In February of 2014, EAHCP staff contracted with Wyatt McSpadden to conduct a second 
round of photographs in San Marcos and New Braunfels to follow-up with the effort conducted 
in 2013. EAHCP staff will continue to photograph the progress of the restoration activities in 
the cities including annual baseline photos for future years. 
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8. In the summer of 2014, EAHCP staff coordinated with the CONB, the COSM, and Texas 
State,and their contractors, in presenting all the projects underway in the Comal and San 
Marcos Springs systems. This all-day tour with the Implementing, Stakeholder and Science 
committees gave everyone an opportunity to see the systems in drought conditions and witness 
the benefits of the EAHCP mitigation projects. 

9. For better program transparency, EAHCP staff helped promote an open line of communication 
and dialogue with the public and Permittees though monthly meetings between the EAHCP 
Program Manager and the Chair of the Implementing Committee, as well as quarterly meetings 
between the Program Manager and all Implementing Committee members. Additionally, the 
EAHCP Director and the Chair of the Science Committee, as well as the chairs of all four Work 
Groups, met to share ideas for meeting facilitation and agenda building. Staff also made extra 
efforts to provide the public with a seven-day meeting notice and public posting of all meeting 
documents approximately six days in advance. Furthermore, an effort to better organize the 
website’s documents library by contracting with a web designer allowed staff and the public 
better access to all background information. This open line of communication and dialogue 
increased program transparency.  

10. Through an interlocal agreement, EAHCP staff coordinated with Texas State to use the 
Freeman Aquatic Building for all EAHCP applied research projects. Staff assisted in logistical 
and species-related tasks in 2014 and will continue the effort throughout the term of the 
agreement. 

11. For outreach efforts in 2014, EAHCP staff worked to produce a program implementation 
pamphlet and educational banners to better inform the public of all projects underway in the 
region to protect the springs (Appendix H7). Additionally, staff gave multiple presentations to 
describe in detail the current implementation of EAHCP mitigation measures as well as more 
fundamental background about the EAHCP and the EARIP process. Presentations to 
organizations included the following: 
o 2014 One Water Leadership Summit hosted by the U.S. Water Alliance in Kansas City; 
o GBRA Clean Rivers Program; 
o Natural Resource Committee of the New Braunfels Chamber of Commerce; and  
o SCTWAC. 

3.1.10.1   Permit Oversight 

Obligations 

EAHCP staff is committed to maintain all regulatory permits necessary for the implementation of projects 
in the San Marcos and Comal systems to ensure compliance with the ITP. This does not include permits 
required for contractors to perform their specific tasks identified in the scope of work of a contract. 
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Agreement 

In the summer of 2014, EAHCP staff entered into a contract with HDR to assist in the oversight of all 
permits the EAA, CONB, COSM, and Texas State are required to hold for proper implementation of 
identified projects in the EAHCP. These permits are necessary to maintain compliance with the various 
federal and state regulatory agencies, which exercise jurisdiction over the activities carried out in the San 
Marcos and Comal springs systems.  

The purpose of the permit oversight effort was to first determine current compliance with all federal and 
state regulatory permits needed for current and future projects. HDR provided technical assistance to the 
EAHCP staff to identify all mitigation projects currently underway and those proposed for the next two 
years. Additionally HDR identified which regulatory permits were needed for implementation for each 
individual mitigation project. A permit tracking matrix was developed from the information gathered to 
assist EAHCP staff and Permittees in identifying additional permits needed. 

3.1.10.2   Amendments, Informational Memorandums and Clarifications 

Pursuant to Section 9.2 of the EAHCP, from time to time it may be necessary to clarify or make amendments 
to the EAHCP, the IA, the FMA, or the ITP to deal with issues that arise during implementation. In 2014, 
the Program Manager submitted, with authorization from the Permittees, and/or received responses from 
the USFWS on the following issues:  

• Response on a Minor Administrative Amendment2 related to FMA § 5.6.5 (Limitation on Use of 
Funds – Employees and Administrative Costs), Appendix R (Funding and Management 
Agreement) of the EAHCP; 

• Response on an informational memorandum related to the NAS; 
• Sedimentation removal in the San Marcos River system; 
• Submittal on Minor Administrative Amendment related to the Refugia Program; and 
• Submittal and response on Clarification to Condition M of the ITP. 

 
These submittals were not considered major changes or substantive amendments to the EAHCP, IA, FMA, 
or ITP. In 2014, the Program Manager did not submit any substantive amendments3.  

To ensure transparency on these issues, the Permittees provided multiple opportunities for the public to 
comment on each of these issues before the correspondence was submitted. Specifically, the Program 
Manager presented these issues to the Implementing Committee and/or the Science Committee at multiple 
meetings. The minutes from these meetings were included as exhibits with each submittal. The following 
paragraphs summarize each implementation issue and correspondence to and from the USFWS (included 
in Appendix H1). 

2 Minor administrative amendments and informational memorandums are used when the change is minor and has no 
substantive affect to the species or objectives. Response from the USFWS may come from the Ecological Services 
Office in Austin, or the Regional Office in Albuquerque. 
3 Substantive amendments to the ITP are required for major changes in location, activity, amount or type of take or 
species covered by the permit. 
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Minor Administrative Amendment of the EAHCP related to Appendix R (Funding and Management 
Agreement) 

As stated in the 2013 Annual Report, the Implementing Committee authorized the Program Manager to 
submit a Minor Administrative Amendment (dated November 22, 2013) to amend Section 5.6.5 of the 
Funding and Management Agreement to allow employees of Texas State to be employed as contractors to 
the EAA when performing EAHCP-related activities. On October 1, 2014, USFWS responded verbally 
with an approval of this amendment, because no additional take would result from this change.  

Informational Memorandum related to the National Academy of Sciences  

Also stated in the 2013 Annual Report, the Implementing Committee authorized the Program Manager to 
submit an informational memorandum regarding the FMA and the number of panel members selected to 
serve on the Science Review Panel in Section 7.10.0 of the FMA and the number of meetings of the Science 
Review Panel in Section 7.11.2. On October 1, 2014, USFWS responded with a verbal approval because 
no additional take would result from this change.  

Informational Memorandum related to the EAHCP Sections 5.3.6 and 5.4.4 – sediment removal in the San 
Marcos River system 

As described in the EAHCP, sediment and silt in the San Marcos River system will be vacuumed using a 
hose with a screen mesh size no greater than 0.25-inch diameter to prevent suctioning biota. In 
implementing this methodology, Texas State and the COSM also used many other methods to minimize 
take of the Covered Species, including removing all vegetation and fanning the area to be treated. However, 
they found that using a 0.25-inch screen mesh size resulted in frequent clogging and equipment 
malfunctions.  

Since the other methods were successful in minimizing "take", the Permittees determined that the 0.25-inch 
screen mesh size was not critical and authorized the Program Manager to submit an informational 
memorandum (dated October 20, 2014), to inform the USFWS of a minor modification in the methodology 
to remove sediment from the San Marcos River system. The memorandum informed the USFWS that future 
sediment removal will be conducted without a screen.  

The Implementing Committee unanimously approved the submittal of the memorandum in September 2013 
and reviewed an updated memorandum in October 2014. The Program Manager subsequently submitted it 
to the USFWS. The USFWS responded (email communication from Tanya Sommer to Nathan Pence dated 
October 21, 2014) that they had no comments on the change, except that if results in the field indicate an 
increase in take, the screen should be reinstalled or other protective methods be considered. 

Minor Administrative Amendment of the EAHCP and the ITP related to the Refugia Program 

As stated in Section 3.1.2, negotiations between the EAA and the USFWS on a contract, scope of work and 
budget for a Refugia Program were suspended when EAA expressed concerns that it may not have the legal 
authority to contract with the USFWS under the terms and conditions proposed by the USFWS. While 
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waiting on a legal opinion from Texas Attorney General on this issue, the Program Manager, with 
authorization from the Permittees, sought an administrative amendment to the EAHCP and the ITP.  

In this minor administrative amendment, the Program Manager submitted a letter to USFWS, (dated 
December 4, 2014), seeking acceptance to amending the language of both the EAHCP, Section 5.1.1, and 
the ITP, Condition K, to allow the EAA to develop a Refugia Program with contractors other than the 
USFWS. Both the EAHCP and the ITP state that the EAA will support a series of off-site refugia at the 
USFWS’s San Marcos, Uvalde, and Inks Dam facilities.  

If approved, this amended language would not change the requirement to provide a series of refugia, nor 
does it result in additional take of the Covered Species, but will allow the EAA to contract with other entities 
for a Refugia Program. The public had the opportunity to provide comment on this amendment during both 
the October 16, 2014, and November 20, 2014, Implementing Committee meetings.  

At the time of this report’s publication, the USFWS has not provided a formal response to this request for 
a minor administrative amendment.  

Clarification of Condition M of the ITP 

In 2014, because of the low flows in both spring systems, the Permittees suspended implementing all habitat 
mitigation and restoration activities as defined in Chapter 5 of the EAHCP. The Permittees understood the 
USFWS’s need to include reasonable and prudent measures, such as Condition M of the ITP, to minimize 
the incidental take of the Covered Species during reduced flows.  

However, this year, after numerous discussions with the USFWS’s biologists and with the Permittees’ staff, 
the Program Manager, with authorization from the Permittees, submitted a letter (dated September 23, 
2014) clarifying the Permittees' interpretation of Condition M, while maintaining compliance with the 
conditions in the ITP. This clarification letter specified ten habitat mitigation and restoration activities in 
the Comal Springs system and 13 activities in the San Marcos Springs system that should not be suspended, 
because they are specifically designed to benefit the Covered Species during reduced flows.  

The Permittees determined that the following specific habitat mitigation and restoration activities will either 
not disturb the substrate, water quality, plants, and animals or invertebrates, or will reduce the amount of 
disturbance when it is unavoidable. Table 3.1-7 and Table 3.1-8 below separate the clarification by each 
springs’ system. 
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Table 3.1-7. ITP Condition M Clarification for Comal Springs System 
Comal Springs Conservation 

Measure Interpretation 
Specific activities that may 

continue at all flows. 
Management of river flow between 
old and new channels of the Comal 
River (§5.2.1 EAHCP) 

The actual management of the flow 
that is split between the New 
Channel and the Old Channel is 
designed to minimize and mitigate 
the impacts of incidental take in 
reduced flow conditions. 

Manipulation of gates in accordance 
with the City of New Braunfels flow-
split system standard operating 
procedures to be in accordance with 
EAHCP Table 5.3.  

Restoration and maintenance of 
native aquatic vegetation (§5.2.2 
EAHCP) 

Maintenance of native aquatic 
vegetation includes gardening to 
increase preferred fountain darter 
habitat during reduced flow 
conditions. 

Gardening, such as removal of non-
native vegetation, in previously 
restored areas such as in the Old 
Channel and Landa Lake. Extra 
precautions, such as minimizing the 
number of gardeners in water, 
working from downstream to 
upstream and not tilling the substrate 
to remove vegetation will be 
employed to reduce disturbance of 
sediment.  

Management of public recreational 
use (§5.2.3 EAHCP) 

Continuing management of public 
recreation areas assures minimal 
impact and disturbance from 
recreational users.  

Printing and distribution of 
educational materials, signage, and 
workshops. 

Removal of decaying vegetation and 
dissolved oxygen management 
(§5.2.4 EAHCP) 

The removal of the vegetative mats 
and the implementation of a 
dissolved oxygen management 
program helps to maintain healthy, 
preferred fountain darter habitat 
during reduced flows.  

Gardening, such as the removal of 
decaying vegetation by working from 
a flat-bottom boat or kayak when 
practical, minimizing the number of 
workers in the water and working 
upstream to downstream to limit 
increased disturbance, such as 
pushing floating vegetative mats 
downstream. When Comal 
springflows drop below 80 cfs, the 
CONB will deploy artificial aerators.  

Management of harmful non-native 
animal species (§§5.2.5 and 5.2.9 
EAHCP) 

Low flow conditions reduce the area 
that non-native fish have, making it 
easier to spear or net them. Greater 
numbers will be removed from the 
system at a time when they are most 
likely to cause damage. 

Spear and bow fishing of non-native 
animals from bank, flat-bottom boat, 
or barge. 

Prohibition of hazardous material 
transport (§5.2.7 EAHCP) 

Not conducted in the aquatic 
ecosystem. 

No further detail needed. 

Live bait prohibition (§5.2.9) Not conducted in the aquatic 
ecosystem. 

No further detail needed. 

Litter collection and floating 
vegetation management (§5.2.10 
EAHCP) 

The removal of litter and removal of 
floating vegetation management has 
a positive effect on the system by 
helping to maintain habitat with a 
very limited impact on the substrate.  

Removal of floating vegetation and 
litter by working from a barge, flat-
bottom boat or kayak when practical, 
with a minimum number of workers in 
the water that limits increased 
disturbance, such as pushing floating 
vegetative mats downstream. All 
areas for maintenance will be 
represented in vegetation maps. 

Management of golf course 
diversions and operations (§5.2.11 
EAHCP) 

Continued planning and 
management of the golf course 
assures minimal impact or 
disturbance of the aquatic 
ecosystem. 

No further detail needed. 
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Table 3.1-7. ITP Condition M Clarification for Comal Springs System 
Comal Springs Conservation 

Measure Interpretation 
Specific activities that may 

continue at all flows. 
Management of household 
hazardous wastes (§5.7.5 EAHCP) 

Management of household, 
hazardous wastes is a terrestrial 
activity. 

No further detail needed. 

Table 3.1-8. ITP Condition M Clarification for San Marcos Springs System 
San Marcos Springs Conservation 

Measure Interpretation 
Specific activities that may 

continue at all flows. 
Enhancement and restoration of 
Texas Wild Rice (§§5.3.1 and 5.4.1 
EAHCP) 

Suspending gardening and 
maintenance of restored areas will 
allow non-native plants to regrow, 
negating the work already done.  

Gardening, such as the removal of 
non-native plant regrowth, in 
previously restored areas, Sewell and 
City Parks, in a manner that limits 
increased disturbance. 

Management of public recreational 
use (§§5.3.2 and 5.4.2 EAHCP) 

Continuing management of public 
recreation areas assures minimal 
impact and disturbance from 
recreational users. 

University students are trained to 
assist the public, and increase the 
awareness of the issues.  

Management of aquatic vegetation 
and litter below Sewell Park (§§5.3.3 
and 5.4.3 EAHCP) 

The removal of litter and removal of 
floating vegetation management has 
a positive effect on the system by 
helping to maintain habitat with a very 
limited impact on the substrate. 

Removal of floating vegetation and 
litter by working from a barge, flat-
bottom boat or kayak when practical, 
with a minimum number of workers in 
the water to limit increased 
disturbance, such as pushing floating 
vegetative mats downstream. All 
areas for maintenance will be 
represented on vegetation maps. 

Prohibition of hazardous materials 
transport (§5.3.4 EAHCP) 

Management of household, 
hazardous wastes is a terrestrial 
activity 

No further detail needed. 

Reduction of non-native species 
introduction (§5.3.5 and 5.4.11 
EAHCP) 

Not conducted in the aquatic 
ecosystem. 

No further detail needed. 

Management of non-native plant 
species (§§5.3.8 and 5.4.12 EAHCP) 

Removal of non-native plants is more 
efficient during low flows. Suspending 
this activity will allow non-native 
plants to regrow, negating work 
already done.  

Gardening, such as removing one-
meter sections adjacent to restored 
Texas wild-rice stands from Spring 
Lake to Ramon Lucio Park. All areas 
for maintenance will be represented 
on vegetation maps. 

Management of harmful non-native 
and predator species (§§5.3.9 and 
5.4.13 EAHCP) 

Low-flow conditions reduce the area 
that non-native fish have, making it 
easier to spear or net them. Greater 
numbers will be removed from the 
system at a time when they are most 
likely to cause damage. 

Bow fishing of non-native animals 
from shore or flat-bottom boats. Spear 
fishing will be done in the water. 

Research programs in Spring Lake 
(§5.4.8 EAHCP) 

Continuing review and education of 
researchers to ensure there is no 
impact on the Covered Species.  

No further detail needed. 

Management of golf course and 
grounds (§5.4.9 EAHCP) 

Continued planning and management 
of the golf course assures minimal 
impact or disturbance of the aquatic 
ecosystem. 

No further detail needed. 

State Scientific Areas (§5.6.1 
EAHCP) 

Continuing management of public 
recreation assures minimal impact or 
disturbance of the aquatic system at 
reduced flows. 

Maintenance and installation of 
signage and barriers, by standing 
from a boat.  

Implementation of septic system 
registration and permitting program 
(§5.7.3 EAHCP) 

Not conducted in the aquatic 
ecosystem. 

No further detail needed. 
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Table 3.1-7. ITP Condition M Clarification for Comal Springs System 
Comal Springs Conservation 

Measure Interpretation 
Specific activities that may 

continue at all flows. 
Management of potentially 
contaminated runoff (§5.7.4 EAHCP) 

Construction of two sedimentation 
ponds to help reduce contaminated 
materials will not disturb Covered 
Species habitat.  

No further detail needed. 

Management of household hazardous 
wastes (§5.7.5 EAHCP) 

Management of household, 
hazardous wastes is a terrestrial 
activity. 

No further detail needed. 

The Permittees provided the public the opportunity to comment on this clarification of Condition M at four 
separate meetings – three Implementing Committee meetings held on June 19, 2014, August 21, 2014 and 
September 18, 2014, and one Science Committee meeting held on August 6, 2014.  

The USFWS responded in a letter (dated September 30, 2014) from Adam Zerrenner, USFWS Austin 
Ecological Services Field Supervisor, to Nathan Pence, EAHCP Program Manager, in support of the 
Permittees’ interpretation of the clarification with the understanding that the Permittees shall make every 
effort to minimize disturbance and reduce effects that could impact the Covered Species, especially during 
low flow conditions. 

3.1.11 Challenges Observed and Identified Solutions 

Unquestionably, drought was a major factor in impeding progress on successful completion of all EAHCP 
mitigation measures. The EAA region has experienced significant drought for the last several years, which 
has been a significant issue during the summer months when water use peaks. Except for the Stage V 
drought restrictions and the RWCP, the other flow protection mitigation measures of the EAHCP involve 
an aspect of a permit holder forebearing (VISPO) or leasing (SAWS ASR) for mutually beneficial purposes 
all or a portion of their permit to the EAA for demand management. Drought has slowed mitigation 
implementation because of fear of not having sufficient water.  

Many of the mitigation measures, such as the VISPO, are prototype programs that are being developed for 
the unique circumstances related to the EAHCP. Therefore, complications and unforeseen startup issues 
should be expected in the first year and a half of operation. Two examples are the RWCP and the ASR. A 
premise of the RWCP is that municipalities would participate in conservation initiatives and dedicate one 
half of the saved water to the EAA Groundwater Trust for several years and that has not proven to be the 
case. Part of the reason for lack of interest appears to be the length of placement in the Groundwater Trust 
and another part is the drought, which will be discussed later.  

The ASR mitigation is predicated on the EAA leasing or obtaining options to lease a total of 50,000 ac-ft 
of EAA permits in three 16,666 ac-ft tiers and transferring them to SAWS for injection and storage and 
later use during severe drought. Based on market analysis, three terms were initially offered for Tier I leases 
(15-year, 10-year, and 7-year lease terms). However, the response by permit holders was weak, and new 
shorter-term products were developed. It appears the tepid response is due to drought and also the 
unexpected hesitation by permit holders to wait for increased leasing rates.  
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Insights from Early Experience 

After only one and a half years of implementing an extremely complicated EAHCP, four points are 
observable. First, unique circumstances require unique remedies. The EAHCP contains many mitigation 
measures that are original and have been developed to address the particular physical, legal, and political 
issues. While many persons devoted enormous time and energy to find consensus on appropriate mitigation 
measures to include in the EAHCP, the measures need to be given time to be successful. Not having all 
measures fully complete in 18 months should not be unexpected. 

Second, while the EAHCP has been developed to provide appropriate protection against the drought of 
record, beginning such an undertaking in the midst of a severe drought is fraught with challenges. The big 
picture goal of the EAHCP is to provide adequate springflow during the worst month of the drought of 
record; consequently, many of the mitigation measures rely on managing existing EAA water rights in ways 
that will increase Aquifer levels and springflows. Drought within the EAA means a reduction in the use of 
a water right at a time when rainfall deficits and high temperatures drive up demand. Reluctance on the part 
of permit holders to lose access to their water rights, even a portion, is unsurprising. Patience is appropriate 
to allow weather conditions to return to normal and increase the chances for successful mitigation 
implementation.  

Third, the EAA water market is the most sophisticated in Texas and requires diligence to remain 
competitive. To fully implement all of the ASR and VISPO elements of the EAHCP, 90,000 ac-ft of EAA 
water rights need to be acquired and repurposed. Development of both strategies involved many meetings 
and hours of discussions with ad hoc work groups and the larger EARIP stakeholder group to fully 
understand all aspects and agree on program protocols. However, beginning leasing efforts during a drought 
was not foreseen. 

Finally, the most outstanding observation to date is the high level of success and accomplishments overall, 
despite challenges in some areas. Putting an effective and transparent administrative process in place for a 
program that will spend over $260 million in 15 years requires skill, dedication, effort and a lot of support 
from many parties. Clearly, the EAHCP has benefitted from each of those criteria. 

3.2 City of New Braunfels  

The CONB has authority to manage the ecosystems of Comal Springs, Landa Lake, and the Comal River 
within its geographical boundaries. The ecosystems are utilized for recreational activities. In addition, the 
CONB diverts surface water from the Comal River, which is authorized by permits issued by the TCEQ. 
The CONB is covered under this EAHCP, and associated ITP, for categories, which include: 1) recreational 
activities occurring within its jurisdiction; 2) the management of the ecosystems of the Comal Springs, 
Landa Lake, and Comal River; 3) the diversion of water from the Comal River; and 4) the minimization 
and mitigation measures that the CONB will either implement or have responsibility for implementation. 
The four endangered species whose habitats are impacted by this study are the Comal Springs riffle beetle, 
the Comal Springs dryopid beetle, Peck’s cave amphipod, and the fountain darter. This section specifically 
addresses the CONB’s minimization and mitigation measures describing: A) the CONB’s obligations under 
the EAHCP and ITP; B) actions taken in 2014 to meet these obligations; C) any modifications that may 
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have occurred relating to the 2014 drought and other activities; D) proposed and planned activities to occur 
in 2015. Appendix I contains five individual reports compiled for the CONB that address the issues 
discussed below in further detail. 

The CONB is responsible for the following minimization and mitigation measures under the EAHCP: 
• Flow-Split Management in the Old and New Channel (EAHCP §5.2.1) 
• Native Aquatic Vegetation Restoration and Maintenance (EAHCP §5.2.2) 
• Management of Public Recreational Use of Comal Springs and River Ecosystems (EAHCP §5.2.3) 
• Decaying Vegetation Removal and Dissolved Oxygen Management (EAHCP §5.2.4) 
• Control of Harmful Non-Native Animal Species (EAHCP §5.2.5) 
• Monitoring and Reduction of Gill Parasites (EAHCP §5.2.6) 
• Prohibition of Hazardous Materials Transport Across the Comal River and its Tributaries (EAHCP 

§5.2.7) 
• Native Riparian Habitat Restoration (Riffle Beetle) (EAHCP §5.2.8) 
• Reduction of Non-Native Species Introduction and Live Bait Prohibition (EAHCP §5.2.9) 
• Litter Collection and Floating Vegetation Management (EAHCP §5.2.10) 
• Management of Golf Course Diversions and Operations (EAHCP §5.2.11) 
• Native Riparian Habitat Restoration (Old Channel Improvements) (EAHCP §5.7.1) 
• Management of Household Hazardous Wastes (EAHCP §5.7.5) 
• Impervious Cover and Water Quality Protection (EAHCP §5.7.6) 

 
3.2.1 Flow-Split Management in the Old and New Channels of the Comal River (EAHCP 

§5.2.1) 

Introduction: 

Four flow control structures (i.e., gated culverts/pipes) are used to directly govern the flow from Landa 
Lake into the Old Channel of the Comal River (Figure 3.2-1). Three of these culverts are used to convey 
water from Landa Lake to the Old Channel. An additional culvert diverts water into a man-made pool 
impoundment which discharges into the Old Channel approximately 400 ft downstream of the gated inlet 
structure. Prior to 2014, only one culvert conveyed water continuously, and the pool inlet gates were 
operable in a limited capacity, thus limiting the CONB's ability to manage flow conditions through the main 
culvert (48”) for the benefit of riverine habitat. Previously, the inability to easily manipulate the amount of 
flow entering the Old Channel has led to the scouring of preferred native vegetation types for fountain 
darters, and the establishment and eventual dominance of non-native, non-preferred aquatic vegetation. 
Flow-split management is intended to compliment the ecological restoration of native aquatic vegetation in 
the Old Channel by reducing long-duration high flows by meeting flow targets specified in the EAHCP. 
This allows for inter-year and seasonal variability in the flow regime thereby mimicking a more natural 
flow pattern.  

The ultimate goal of the flow-split project is to: 1) provide an appropriate level of flow variability during 
average to high flow conditions; and 2) allow proportionally more water to flow through the Old Channel 
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versus the New Channel during periods of critically low-flow, with the ultimate goal of preserving high-
quality fountain darter habitat within the Old Channel as long as possible. 

 

Figure 3.2-1. Flow control structures from Landa Lake into Old Channel 
 
Obligations:  

The CONB will control the flows entering the old and new channels of the Comal River using the culverts 
and flow-control structure that has been installed between Landa Lake and the Old Channel of the Comal 
River. The purpose of this activity is to maintain optimal habitat conditions for the listed species under 
varying total flow conditions in the system per the flow-split management plan and flow-split goals 
described in the EAHCP and summarized in Table 3.2-1 below.  
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Table 3.2-1. Flow-split Management for Old and New Channels 

Total Comal 
Springflow (cfs) 

Old Channel (cfs) New Channel (cfs) 

Fall, Winter Spring, Summer Fall, Winter Spring, Summer 
350+ 80 60 270+ 290+ 
300 80 60 220 240 
250 80 60 170 190 
200 70 60 130 140 
150 60 90 
100 60 40 
80 50 30 
70 50 20 
60 40 20 
50 40 10 
40 30 10 
30 20 10 

 

2014 Compliance Actions: 

In 2014, the CONB replaced and repaired existing gates and control mechanisms to restore the operability 
of water paths to the Old Channel from Landa Lake (see Figure 3.2-2 through Figure 3.2-8). This repair 
allows for the manipulation of flow into the Old Channel of the Comal River from Landa Lake per the flow 
split strategy in Table 3.2-1, thus preventing uncontrolled high flows in the Old Channel that have 
previously resulted in channel scouring.  

 
Figure 3.2-2. Construction process 
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Figure 3.2-3. Two 24-inch culvert outlets to the Old 
Channel of the Comal River (prior to capping) 

Figure 3.2-4. Two 24-inch culverts outlets to the 
Old Channel of the Comal River (following 
capping) 

 

  
Figure 3.2-5. Flow Control Gate Structure (A) Figure 3.2-6. Flow Control Gate Structure (B) 
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Figure 3.2-7. New culvert outlet into the Old Channel of the Comal River 

 

 
Figure 3.2-8. 48-inch culvert flowing from Landa Lake into Old Channel 

Since the 48-inch culvert and the gate system has been installed, potential impacts of low and high flows 
(to the degree practical), have been eliminated. The two 24-inch pipes that previously transmitted water 
from Landa Lake into the Old Channel of the Comal River have been capped-off and are currently not in 
operation.  
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The CONB staff can now manipulate the main 48-inch culvert and the gate system to the Old Channel and 
New Channel of the Comal River for the protection of existing and restored native aquatic vegetation in the 
river. The CONB has developed a Standard Operating Procedure (SOP) that is intended to guide the 
operation of the flow control gate structure and overall flow-split management. Beginning in October 2014, 
the CONB began to manipulate the gate structure, per the established SOP, to meet the flow guidance 
described in Table 3.2-1.  

Modifications Due to Drought Conditions: 

There were no modifications to this design measure resulting from drought conditions experienced in 2014. 
However, the project had multiple stop and start dates in April, May and June due to low flow conditions. 
All work stopped when flows were under 130 cfs. Once flows were over 130 cfs (based on USGS flow 
gauge data), work resumed. With the combined efforts of CONB, the contractor (AFSI) and subcontractors 
(Bio West), this project was accomplished quickly and under budget, while maintaining compliance with 
the ITP. 

Proposed Activities for 2015: 

The CONB will continue to monitor USGS streamflow gauges in the Comal system and manipulate the 
flow control gate structure, per the established SOP, to achieve the goals described in Table 5.3 of the HCP. 
The main objective will be to maximize the quality of aquatic habitat in the Old Channel.  

3.2.2 Native Aquatic Vegetation Restoration and Maintenance (EAHCP §5.2.2) 

Introduction: 

As described in the EAHCP, native aquatic vegetation restoration involves activities over time throughout 
the Comal system. However, special emphasis is noted regarding the importance of specific work to be 
conducted in the upper sections of the Old Channel and central portion of Landa Lake. Activities conducted 
in 2014 focused solely on these priority areas in Old Channel and Landa Lake. Individual components of 
the Native Aquatic Vegetation Restoration and Maintenance task include the Old Channel Environmental 
Restoration and Protection, Comal River Restoration, and Native Aquatic Vegetation maintenance. 

Obligations:  

The CONB will implement native aquatic vegetation restoration in the Comal River. This will be done by 
systematically removing invasive vegetation from the stream bed and replacing it with native vegetation 
suitable for fountain darter habitat. The CONB will additionally perform minor channel modifications to 
increase aquatic vegetation coverage and improve habitat.  

The CONB will determine areas with potential to support fountain darters between the Last Tubers Exit 
and the confluence of the Guadalupe River. This will involve designation of permanent access points, 
improved aquatic vegetation, and ongoing monitoring of restored and existing habitat zones.  
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It is expected that activities related to native aquatic vegetation restoration will require continued annual 
maintenance to achieve the most successful program possible. The CONB will regularly monitor and 
enhance new and existing habitat areas within the Comal River. Fountain darter habitat goals as outlined 
the EAHCP are summarized in Table 3.2-2. 

Table 3.2-2. Fountain Darter Habitat Goals (area in m2) 
Study 
Reach 

Bryophytes Hygrophila Ludwigia Cabomba Sagittaria Filamentous 
Algae 

Vallisneria 

Upper 
Spring Run 1,850 650 150 0 600 0 0 

Landa 
Lake 4,000 250 900 500 1,250 0 13,500 

Old 
Channel 150 200 1,500 0 0 300 0 

New 
Channel 150 1,350 0 350 0 0 0 

Total 6,150 2,450 2,550 850 1,850 300 13,500 
 
2014 Compliance Actions: 

Non-native aquatic vegetation, most notably Hygrophila polysperma (Hygrophila), has become 
predominate in the Comal System. While Hygrophila is considered fountain darter habitat, it is not 
considered prime habitat for the species. Biological monitoring sponsored by the EAA over the last 14 years 
indicates that higher fountain darter densities are found within certain native aquatic plant species (BIO-
WEST 2014). As a result the CONB has enacted an aquatic vegetation restoration plan as part of the 
EAHCP. The initial project areas outlined in the EAHCP include the middle reach of Landa Lake and the 
Old Channel of the Comal River from the Landa Lake outflow downstream past Elizabeth Street. Figure 
3.2-9 shows the project areas outlined in red. It also shows the location of the 2013 and 2014 Old Channel 
restoration activities in green, and the location of suspended 2014 and future activities in blue.  

At specific locations within these project areas, Hygrophila has become predominant. Increasing native 
vegetation will benefit the fountain darter by increasing available habitat and improving the quality of 
existing habitat. The improvement and increase in area of fountain darter habitat is also beneficial to many 
other native aquatic species. During Phase I and beyond, the aquatic vegetation restoration in Landa Lake 
and habitat restoration in the Old Channel are vital to provide the protection necessary to support the 
fountain darter while uncertainty regarding habitat change, species’ response, and effects of other related 
EAHCP projects are being addressed. The overall goal for these projects is to improve habitat conditions 
for the fountain darter by increasing the amount of usable habitat, and by improving the quality of existing 
habitat in both project areas.  

In order to initiate restoration activities certain methods were developed to remove Hygrophila, as well as 
propagate and plant native aquatic plant species. Removal of Hygrophila consisted of surrounding the 
removal area with a netted boom to collect fragments and removing top growth and root mass via hand 
using hand tools and snorkel or SCUBA gear. The majority of the top growth of the Hygrophila was 
removed with garden rakes, allowing it to float into the net. This method provided a chance for any 
organisms present in the Hygrophila growth to swim or fall out. Plant parts were removed regularly from 
the net and placed into tubs and removed from the water. Once a majority of the top growth was removed, 
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the area was raked over to disturb and loosen the Hygrophila roots from the sediment. The roots were 
allowed to float to the surface and then drift into the net, where they were collected and removed. Table 
3.2-3 highlights the Hygrophila coverage within the restoration areas in response to removal efforts over 
the course of the aquatic habitat restoration periods to date. 

 
Figure 3.2-9. Location of the Landa Lake and Old Channel Restoration Areas 

 
Table 3.2-3. Hygrophila Coverage Within the Restoration Areas 

 Landa Lake (m2) Old Channel* (m2) 
Pre-Restoration  523 2,177 
Fall 2013 207 1,313 
Fall 2014 47 381 
*Old Channel area from Landa Lake outfall to second golf course bridge 

 
Native aquatic plants were provided via several methods. First, a novel method of in situ propagation was 
devised to grow native plants in Landa Lake. This method allowed easy access to plants, provided optimal 
growing conditions, and lessened transport stress. Second, plants were collected from parent colonies and 
transplanted into areas to be restored. Third, an off-site nursery was set up to provide small quantities of 
additional plants. 

The methods utilized in 2013 for native aquatic plant restoration were continued in 2014. Despite a short 
planting window between February and July, a total of 7,263 native aquatic plants were planted. Landa 
Lake received 3,528 plants while the Old Channel received 2,648 plants. The Sediment Island project area 
in the upper portion of the Old Channel received 1,097 plants. The newly planted area in Landa Lake 
covered 267 m² bringing the total planted area in Landa Lake to 887 m². New areas planted included the 
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areas around the three islands and a bare area created by retaining wall construction. The planted area in 
the Old Channel was increased by 169 m² bringing the total planted area to 1,383 m² in the Old Channel 
including Sediment Island. Newly planted areas in the Old Channel in 2014 include locations immediately 
above the second golf course bridge. 

Native aquatic plant coverage has increased considerably in the immediate restoration areas since pre-
restoration, although certain factors such as water flow, competition, light availability and seasonality cause 
total coverage to vary. As such, several areas have been supplemented with plants in 2014 to improve 
coverage and success.  

Modifications Due to Drought Conditions: 

Due to drought conditions and issues related to the implementation of ITP Condition M, all restoration 
activities and aquatic gardening activities were suspended for brief periods in May 2014. Restoration 
activities, including removal of Hygrophila, were suspended once again in July 2014 for an indefinite period 
of time (until total discharge for the Comal River returned to above 130 cfs).. Aquatic gardening and 
monitoring were allowed to resume in October 2014 upon clarification of Condition M by the USFWS. In 
2013, restoration activities were carried out across 10 months, while in 2014 restoration activities were 
carried out for only four months. Since aquatic gardening is currently the only allowable activity, 
modifications to restoration activities include: limiting removal of Hygrophila to small patches (< 1m X 
1m) and fragments by hand; reducing sediment disturbance by not digging into substrate; limiting the 
number of people working in a given area; and suspending in situ nursery restocking using native soil from 
Landa Lake. 

Challenges Observed and Identified Solutions: 

Due to low flows and high algae growth, floating aquatic vegetation mats formed early in 2014. Vegetation 
mats are typically formed as excessive algae, bryophyte and plant growth senesces and floats to the surface. 
With low flow and decreased water depths, this material accumulates around branches, on Vallisneria 
leaves, and around shallow water areas. If vegetation mats become too dense they can block out light to the 
aquatic vegetation beneath, as well as restrict water flow limiting light and carbon dioxide availability 
resulting in a die-off. 

Vegetation mats were mapped twice in 2014. In April 2014, vegetation mats covered 1,505 m², and by 
September of 2014, the area covered by vegetation mats expanded to 3,877 m². While vegetation mats cover 
a relatively small area of Landa Lake overall, they tend to form in areas where a majority of the habitat 
restoration has taken place, such as the Three Island area. Over the four-month maintenance hiatus, 
vegetation mats had a considerable impact on restored areas planted with Ludwigia repens. 

Vegetation mats were not an issue in the Old Channel throughout 2014. However, vegetation did suffer 
negative impacts from peak water discharges (during construction activities related to the flow split 
management project), which caused scouring of shallow vegetated areas in the Sediment Island area.Upon 
return of stable discharge in this reach, native aquatic vegetation cover has rebounded. 
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Proposed solutions for issues in Landa Lake include routine dislodging of vegetation mats as well as 
trimming and removal of emergent Ludwigia repens so that it remains below the water surface. Solutions 
for the Old Channel include providing velocity shelters for vegetation, consistently controlling discharge 
into the Old Channel and consistently maintaining restored areas to keep them clear of trash and debris. 

Proposed Activities for 2015: 

Aquatic gardening and monitoring activities will continue in compliance with Condition M. When total 
system discharge returns to above 130 cfs, removal of Hygrophila and planting of native species will resume 
following the same methods used in previous years. Removal of Hygrophila from the spring-fed pool, 
which has an estimated coverage of 1,400 m² along the gravel bottom, should be evaluated and 
accomplished if appropriate. Additionally, areas in Landa Lake and Spring Run 1 that have been denuded 
of Hygrophila due to retaining wall construction, will be planted with native aquatic plants. These areas 
will provide optimum habitat for restored native plant species. In the Old Channel restoration will continue 
downstream past Elizabeth Street and upstream to the Landa Lake dam as conditions warrant. 

3.2.3 Management of Public Recreational Use of Comal Springs and River Ecosystems 
(EAHCP §5.2.3) 

Obligations: 

The CONB will continue to enforce recreation restrictions on the Comal River that were in place at the time 
of EAHCP development through the duration of the permit. This specifically applies to regulations limiting 
recreation on Landa Lake, the Spring Runs in Landa Park, and the Old Channel of the Comal River. The 
CONB will additionally extend its take protection to commercial outfitting businesses that are willing to 
meet the conditions of such protection through a Certificate of Inclusion (COI) Program to be developed 
by the CONB. 

2014 Compliance Actions: 

The CONB continues to enforce City Ordinance section 142-5, which restricts access to Landa Lake, the 
spring runs, and portions of the Comal River. The CONB Parks Department utilizes Park Rangers who 
routinely patrol Landa Lake Park to prevent access to these water bodies. Due to the Landa Walls 
Rehabilitation Project, access to the spring runs and Landa Lake was further limited. 

Modifications Due to Drought Conditions: 

Drought conditions have had no effect on this activity. 

Proposed Activities for 2015: 

The CONB will continue to enforce City Ordinance section 142-5 and provide patrol by Park Rangers to 
minimize access to Landa Lake, the spring runs, and portions of the Comal River. The CONB will also 
continue outreach to river recreation outfitters on EACHP educational activities and promotion of the 
voluntary COI program. 
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3.2.4 Decaying Vegetation Removal and Dissolved Oxygen Management (EAHCP §5.2.4) 

Obligations: 

The CONB will develop a DO management program for Landa Lake. When springflow drops below 80 
cfs, this program will be implemented. The goal will be to maintain sufficient DO levels to sustain the 
ecosystem of Landa Lake. 

2014 Compliance Actions: 

CONB extended their contract with SWCA in 2014 to maintain water quality monitoring equipment within 
Landa Lake to track DO and other water quality parameters and, if necessary, take practicable steps to 
mitigate for depressed DO. In particular, SWCA installed a data sonde and aeration system in the main 
body of Landa Lake with associated telemetry, compressors, and solar power collectors during 2013. Other 
than interruptions associated with maintenance and repairs, this equipment has provided near-continuous 
monitoring of DO, temperature, pH, conductivity, and turbidity since 2013. These data provide guidance 
for management decisions related to maintaining adequate DO concentrations to support endangered 
species populations under periods of stress such as droughts, vegetation die-off, or pollution discharge. 

This report summarizes the water quality data gathered during 2014 for DO and other related constituents 
as measured in the main body of the lake near the lake bottom. Through the monitoring of DO, SWCA was 
able to assess general oxygen dynamics as needed to qualify the need to employ aerators or take other steps 
to maintain minimum DO necessary to support aquatic species within Landa Lake.  

3.2.4.1 Equipment Installation and Implementation 

Sonde Deployment 

Although no additional equipment was installed during the 2014 field season, the monitoring station did 
not operate without interruption. During mid-December, 2013, a communication error by the sonde (Figure 
3.2-10 and Figure 3.2-11) was identified as the source of several erroneous measurements taken between 
December 10th and 19th. The error was thought to be caused by a loose screw in the communication cable 
attaching the sonde to the telemetry unit. Although the communication problem was addressed through a 
field repair, brief, intermittent communication errors persisted. A replacement sonde was provided by 
Measurement Specialties during March and April, 2014, so the malfunctioning sonde could be removed 
from service for repair of the connection. However, this repair to the sonde was discovered to be insufficient 
when, during the June calibration, the sonde was found to have substantial condensation in the main 
chamber of the housing. This problem required decommissioning the sonde throughout the month of June 
for replacement of a failed O-ring and the repair of damaged electronics by the manufacturer. Unfortunately, 
no replacement sonde was available during this repair, so measurements were not taken until the sonde was 
placed back into service on July 1, 2014. Since reinstallation, the sonde has been in continuous operation 
without significant incident. 
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Water Quality 

During May 2013, SWCA established diel baseline DO patterns using data coinciding with increased 
temperatures and limited vegetation conditions (SWCA 2013). These data were used to determine the target 
DO concentration in the lake. Because of the relatively stable water temperatures, it was expected that DO 
would demonstrate a fluctuating pattern based on the influence of photosynthesis and respiration, resulting 
in depressed measurements at dawn and peak concentrations near midday. SWCA used these baseline 
patterns to detect deviations and trends toward low DO (≤2.0 mg/L). 

SWCA performed monthly on-site calibration for the monitored parameters to ensure the continued 
accuracy of the measured parameters. During each calibration event, the sonde probes for DO, temperature, 
pH, conductivity, and turbidity were inspected for signs of damage and maintained as needed (e.g., wipers 
replaced, electrolyte solutions replenished). As in 2013, discrete measurements continued to be collected 
every 30 minutes. To ensure prompt response to emergency conditions, SWCA maintained email and text 
message alarms on the telemetry system. Figure 3.2-12 shows the general study area, and the precise 
locations of the monitoring and telemetry stations are provided in Figure 3.2-13. 

 

  

Figure 3.2-10. The water quality sonde  
being installed in Landa Lake in 2013 

Figure 3.2-11. The water quality sonde 
after installation in Landa Lake 

 

Water Quality Results and Discussion 

Since May 2013, daily water quality data have been collected every 30 minutes, with calibration, 
maintenance, and necessary repairs being the only interruptions in data collection over that span. The data 
were regularly reviewed on ienvironet.com by SWCA staff to evaluate current and recent water quality 
trends. Additionally, ienvironet.com allows the user to set pre-defined alert criteria based on measured 
values. Based on initially collected DO values, SWCA elected to receive email alerts if DO concentrations 
were below 2.0 mg/L. Through October 31, 2013, this alert was only triggered four times, each of which 
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was an anomalous event that was apparently related to an electronics problem. However, the low water 
conditions and equipment communications during 2014 led to a total of 86 triggered events. The vast 
majority of these likely resulted from communications and electronics problems prior to July; however, 
there were several incidents that were associated with overnight anoxia. Most of these cases were single 
measurements, but others were indicative of prolonged periods (i.e., longer than one hour) of low DO at 
the probe. 

All monitoring data were downloaded and interpreted to make inferences regarding water quality in Landa 
Lake. SWCA removed values that were known to be aberrant (e.g., values recorded during the calibration 
and sonde cleaning events, or values otherwise known to be false). 

It is important to note that long-term (i.e., interannual) inferences regarding water chemistry patterns were 
not possible based on the brevity of the monitoring period (i.e., May, 2013 through present). 

Daily Water Quality Patterns 

Water Temperature 

As in the 2013 dataset, water temperature remained relatively constant throughout the monitoring period. 
The mean water temperature for 2014 was 23.5ºC with a standard deviation of 0.973ºC, meaning that 95 
percent of all measured temperatures for the monitoring year were between 21.54 and 25.43ºC. Unlike 
2013, the 2014 data set was sufficiently long to provide an idea of expected annual water temperature 
dynamics in Landa Lake. As with other temperate water bodies, Landa Lake experienced decreased water 
temperature throughout the winter months and increased temperatures during the summer (see Figure 
3.2-16 below).  

As was observed in 2013, the daily difference between low and high water temperatures varied narrowly 
throughout 2014. In most days, minimum temperatures were recorded in the overnight and early morning 
hours and maximum temperatures were recorded during early afternoon hours. Impingent solar radiation 
only caused an average difference of 1.54ºC between the daily high and low water temperature during 2014 
(compared to 1.6 ºC during 2013). 
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Figure 3.2-12. Water Quality Study Area  
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Figure 3.2-13. Aerator and Sonde Locations 
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DO 

DO in a water body is typically driven by many factors, chiefly temperature at the air-water interface, 
epilimnetic photosynthesis and respiration, and hypolimnetic sediment oxygen demand (Staehr et al. 2010). 
Temperature, the most important physical variable, has a well-established negative correlation with DO 
content in a water body. However, increased air and water temperature are typically driven by increases in 
ambient solar radiation. Therefore, although increased temperature should be associated with decreased 
DO, it is also strongly related to photosynthesis and its products (i.e., oxygen and carbohydrates). In a 
highly productive, photosynthesis-dominated system this would lead to increased DO during bright, mid-
day hours as oxygen production vastly overwhelms respiration. However, sunset reverses this pattern as 
plants respire the glucose produced during daylight hours which, in turn, causes DO levels to decline 
through the night. 

As was observed in the 2013 data, 2014 diel oxygen fluctuation patterns observed in Landa Lake were as 
expected for an aquatic system rich with photosynthetic organisms. DO typically oscillated between daily 
minima and maxima during the overnight (i.e., 10:00 p.m. to 4:00 a.m.) and early afternoon (i.e., 1:00 p.m. 
to 3:00 p.m.) hours, respectively (Figure 3.2-17). 

DO measurements at the probe ranged from 0.76 to 25.83 mg/L with percent saturation ranging from 9.5 
percent to 317.25 percent; however, instantaneous high DO levels frequently exceeded 12mg/L (Figure 
3.2-17). Even through periods of high DO, daily mean DO remained relatively stable (generally between 5 
and 10 mg/L). The stability of the mean DO suggests that days during which extremely high DO is observed 
also experience marked or prolonged periods of lower DO. 

Throughout 2014, instantaneous measures of low DO value (<2.0 mg/L) were collected 86 times out of the 
17,521 possible measurements collected (Figure 3.2-18). Although many of these were associated with 
communications errors, others were confirmed by comparing with the immediate proceeding and/or 
subsequent measurements. 

pH  

As expected for a limestone-bed stream system, pH values were generally basic. Over the monitoring 
period, pH ranged from 6.28 to 9.2 standard pH units (SU) and averaged 7.36 (Figure 3.2-19), roughly 1 
SU lower than what was observed in 2013. Spring and fall months were noted for higher instantaneous pH 
readings. 

Similarly to DO, pH measurements demonstrate a fairly consistent daily cycle driven by photosynthesis 
and respiration (Wurts and Durborow 1992). As photosynthesis increases throughout the morning hours, 
dissolved carbon dioxide (CO2) is taken up by plants and algae to produce carbohydrates and oxygen. The 
removal of CO2 causes water pH to increase; however, as the temperature and DO increase, respiration by 
non-photosynthetic organisms also increases until CO2 production exceeds CO2 uptake by photosynthetic 
organisms. The transition of photosynthetic organisms to respiration during the night further increases 
dissolved CO2, thereby depressing pH. In Landa Lake, this pattern is borne out by maximum daily pH 
readings recorded in the early afternoon (e.g., 1:00 P.M.) and minimum daily pH throughout the evening 
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and early morning hours (Figure 3.2-20). Daily mean pH ranged between 7.08 and 8.94 SU with little 
variation from day to day. 

Turbidity 

As in 2013, there were no distinctive diel or annual patterns associated with turbidity. Rather, variations in 
turbidity appear to be predicated by conditions beyond the spring runs or Landa Lake. Specifically, reliably 
measured turbidity in the lake varied between from 0 to 5,685 nephelometric turbidity units (NTU). 
However, it was assumed that values of over 2,000 NTU were outliers possibly related to biota on or near 
the sonde rather than accurate representations of the water quality in Landa Lake. With these values 
removed, turbidity ranged between 0 and 1,814 NTU, with an average of 27.6 NTU throughout the 
monitoring period (Figure 3.2-21). As in 2013, there were several days during which the measured turbidity 
did not exceed 1 NTU, as is consistent with the routinely transparent water within Landa Lake and the 
spring runs. 

An unexpected result of the 2014 turbidity monitoring shows an initial increase in the frequency of high 
turbidity readings. As mentioned in the 2013 report, this may be correlated with storm events, but it may 
also be related to siltation around the sonde and biological activity (e.g., fish, snails) on or near the turbidity 
probe. SWCA will compare these high readings to storm events with the upcoming 2015 monitoring report, 
assuming additional data supporting these observations is collected and analyzed.  

Specific Conductivity 

During 2014, no daily cycle was evident for specific conductivity, which remained relatively consistent 
throughout the monitoring period. In general, specific conductivity remained close to 558.6 microsiemens 
per centimeter (µS/cm), with values ranging between 180.9 and 685 µS/cm (Figure 3.2-22). As mentioned 
in the 2013 report, maintaining consistent specific conductivity measurements is indicative of an aquatic 
system that is not heavily influenced by surface water. Likewise, the occasional decreases in specific 
conductivity are possibly related to storm events. SWCA will compare the specific conductivity 
measurements to recorded storm events with the 2015 monitoring report, assuming additional data 
supporting these observations is collected. 

Relationships Among Variables 

To better model the core relationships among the measured variables to a principal controlling physical 
variable, SWCA plotted all DO, pH, turbidity, and specific conductivity values against water temperature. 
As with the 2013 data, pH, turbidity, and specific conductivity values lacked any discernable relationship 
to water temperature (see Figure 3.2-24, Figure 3.2-25 Figure 3.2-21, and Figure 3.2-22 for pH, turbidity, 
and conductivity, respectively). For all of these variables, the correlation coefficient was exceptionally low 
(r2<0.01). However, dissolved oxygen once again showed a stronger correlation with water temperature 
than all other variables (see Figure 3.2-23), though this relationship is far weaker than what was observed 
in 2013 (r2=0.27 in 2014, r2=0.57 in 2013). This relationship is likely based on positive relationships of 
both water temperature and primary production with ambient solar radiation. In a highly productive, 
eutrophic system, increased water temperature and photosynthetic output (oxygen) are generally related to 
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peak solar radiation and, therefore, correlated. In the case of Landa Lake, this relationship is likely limited 
by the relatively narrow range of water temperatures. Further data collection is necessary to better elucidate 
these relationships. 

Aerators 
Although oxygen depletion never reached 0 mg/L, aerators were activated with the timers set to run during 
the overnight hours starting in July and continuing into October when minimum DO levels were observed 
to be >4.0 mg/L, at the request of the CONB. The paucity of data prevents any clear evidence that the 
aerators substantially increased dissolved oxygen throughout Landa Lake at this time. Photos of an aerator 
in Landa Lake and solar panels that power the aerators are provided in Figure 3.2-14 and Figure 3.2-15. 

  

Figure 3.2-14. An aerator operating in Landa Lake Figure 3.2-15. Solar panels that power the aerators 
 

Recommendations 

Data from this first full year of water quality monitoring have supported the tentatively identified 
relationships observed in the 2013 monitoring year. As in 2013, the water quality parameters remained 
relatively stable with DO, pH, and water temperature fluctuating on daily patterns and seasonal patterns, as 
expected. Turbidity and specific conductivity did not demonstrate any discernible patterns over the same 
period. To draw more substantial conclusions, SWCA recommends the continued monitoring of this station 
to identify long-term (e.g., seasonal, annual) water quality patterns and to better define the preliminary 
relationships identified in this report. Additionally, SWCA recommends examining the data in relation to 
climatological information (e.g., storm events, impingent light) to refine the patterns observed among the 
water quality parameters, especially DO. 

As with any monitoring activity, decision making for Landa Lake will benefit from continued data 
collection efforts. There is a tendency to overstate the need for additional data and broadening monitoring 
efforts, which typically involve the costly addition of monitoring stations or performing large scale 
experiments over extensive time periods. In the case of Landa Lake, the current monitoring station appears 
to be subject to fluctuations in aquatic vegetation and sedimentation that may influence the ability to draw 
inferences across the entirety of the lake. As such, the addition of more monitoring stations will provide 
CONB with an improved ability to monitor data and correlate measurements from multiple observation 
sites. This will help CONB validate measurements and add assurance for management plans. 
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Finally, the relationships among sediment deposition, DO, and oxygen demand (both from the decay of 
autochthonous material and respiration) require additional consideration to improve oxygen management 
strategies. The DO measurements throughout the year demonstrated a Poisson distribution skewed toward 
lower DO concentrations (Figure 3.2-17), indicating that there is greater variability in high DO 
measurements than low measurements. The degree to which these overnight lows are caused by biological 
oxygen demand or chemical oxygen demand may require different management techniques than would be 
necessary for dealing with thermally based DO depletion, or exceptionally high DO from robust stands of 
vegetation. Identifying the influence of these variables will help tease out their effects and assist in 
designing specific, improved management strategies that address the root of the problem. This influence is 
especially of concern during periods of low discharge from the spring runs, such as those observed 
throughout 2014. Abnormally low spring discharge leads to lower than normal water movement in Landa 
Lake, a condition that almost certainly complicates DO concerns with respect to native endangered species. 
Identifying the relationships among these variables will allow CONB as well as the EAA to better manage 
Landa Lake and its biota. 

 
Figure 3.2-16. Measured water temperature in Landa Lake during 2014 
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Figure 3.2-17. Daily dissolved oxygen in Landa Lake during 2014 

 
Figure 3.2-18. Annual dissolved oxygen in Landa Lake during 2014 
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Figure 3.2-19. pH measurements for Landa Lake during 2014 

 
Figure 3.2-20. Daily pH in Landa Lake during 2014 
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Figure 3.2-21. Measured turbidity in Landa Lake during 2014 

 
Figure 3.2-22. Measured specific conductivity in Landa Lake during 2014 
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Figure 3.2-23. Relationship of dissolved oxygen and water temperature in Landa Lake 

 
Figure 3.2-24. Relationships of pH and water temperature in Landa Lake 
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Figure 3.2-25. Relationship of turbidity and water temperatures in Landa Lake 

Modifications Due to Drought Restrictions: 

Modifications due to drought were minor, in that management and maintenance of the aerator system and 
research did not require being in Landa Lake to perform any necessary updates. 

Proposed Activities for 2015: 

The CONB will continue and build upon work completed in 2014. In 2015, the City will contract services 
to continue the operation and maintenance of the water quality sonde in Landa Lake. Additional work 
activities regarding the management of DO in Landa Lake will be completed in 2015. These activities 
include: 

• Conducting research to evaluate DO levels and any relationships with Biological Oxygen Demands 
(BOD) trends throughout fountain darter habitat in Landa Lake. The research will focus on 
collecting additional DO/BOD data and defining a more suitable overall DO management program. 

• Evaluating the oxygen demand of aquatic vegetation and decaying vegetation in Landa Lake. 
• Purchasing and installing additional aerators, as needed and based on research findings, to further 

supplement DO concentrations in Landa Lake. 
• Developing a Standard Operating Procedure to further define aeration deployment triggers, triggers 

for initiating removal of decaying/ floating vegetation mats, optimal locations for targeted removal, 
and procedures for fully utilizing aerators.  

 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 75 
MARCH 19, 2015 



3.2.5 Control of Harmful Non-Native Animal Species (EAHCP §5.2.5) 

Introduction: 

The CONB desires to eliminate or reduce the density of non-native animal species to minimize their impact 
to the Comal River ecosystem (see Figure 3.2-26). The target non-native species include the vermiculated 
sailfin armored catfish (Pterygoplichthys disjunctivus), other species within the Loricariidae family, tilapia 
(Oreochromis aureus), nutria (Myocastor coypus), and giant ramshorn snail (Marisa cornuarietis). These 
non-native species are believed to compete for resources (e.g., habitat and food) with the native Covered 
Species of EAHCP concern. Additionally, the life history traits of armored catfish and nutria are potentially 
responsible for a substantial amount of the damage observed along Landa Lake’s embankments. Nutria and 
armored catfish both burrow into the sides of river and lake banks when they nest. This constant burrowing 
action causes soil destabilization and subsequent erosion. Tilapia also dig into substrate for their nests, 
destroying vegetation. 

SWCA was hired to conduct a formal on-site invasive species investigation and removal. Prior to these 
efforts, a desktop review of these invasive species was conducted. SWCA’s field efforts involved five 
sessions, each four days in length, in March, April, June, October, and November of 2014. The project was 
suspended in July, August, and September due to low water flow levels.  

Obligations:  

The CONB will implement an aggressive non-native species control program that targets the suckermouth 
catfish (Pterygoplichthys disjunctivus), tilapia (Oreochromis aureus), nutria (Myocastor coypus), and giant 
ramshorn snail (Marisa cornuarietis). The City will conduct annual monitoring and maintenance activities 
to ensure continued control of the invasive population within the Comal system. 

2014 Compliance Actions: 

SWCA conducted five week-long removal efforts throughout 2014. Removal efforts were conducted in 
March, April, June, October, and November. This sporadic sampling was the result of the ongoing drought 
and substantially low flow rates observed in July, August, and September, when work was suspended during 
those months due to the low flow rates. After clearance from the CONB and the USFWS, SWCA was 
allowed back in the water to commence removal efforts in October. Removal efforts were conducted in a 
similar manner as in 2013. Invasive species were targeted during multiple removal efforts throughout 2014. 
Areas of possible nutria habitation were found and trapped. All of this effort resulted in over 4,500 lbs of 
additional removed biomass in addition to last year’s, approximately 6,000 lbs. In two years’ time, 
approximately 4,000 tilapia, 700 armored catfish, 50 nutria, and several thousand snails have been removed.  

In the two years of removal efforts, noticeable impacts have already been observed on both the nutria and 
armored catfish populations. Subsequent removal efforts must be made every year for the foreseeable future 
in order to fully remove, or to significantly impact, their breeding populations. In regards to the tilapia 
population within the lake, the numbers given above demonstrate the desired trend in reduction in overall 
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body size. SWCA has removed approximately 3,745 tilapia and suspect that there could still be several 
hundred left in the lake  

Extensive monitoring should continue for years to come to observe the impacts that this biomass removal 
has on the system. Native fish species should have less competition pressures and populations should be 
able to rebound because of it. It is worthy to note that certain native species that should be present in a 
waterbody like Landa Lake have not been observed during the entire removal effort. For instance no native 
catfish has been sighted in the two-year project. This could be a result of competition removal due to the 
invasive species. Species such as catfish help regulate nutrient flow in lake systems. With the large removal 
of tilapia and armored catfish (addressing this nutrient issue) problems revolving around nutrient loading 
could occur. A native species reintroduction may be possible in the future. However, more study is needed 
before this effort is undertaken.  
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Figure 3.2-26. City of New Braunfels Exotic Species Removal Plan 
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Invasive Removal 

Over the 21 field days in 2014 that SWCA performed invasive species removal, 294 vermiculated sailfin 
catfish, 1,602 tilapia, 5 nutria, and 1,099 giant ramshorn snails were removed from Landa Lake. Table 
3.2-4 shows the results of each sampling session completed from March 2014 to November 2014. The total 
biomass, average length, and sex ratios are reported for each species. Some of the invasive species removed 
are shown in Figure 3.2-27Figure 3.2-28. A fykenNet with tilapia through Figure 3.2-32. 

Table 3.2-4. Non-native Species Removal Biometrics for 2014 
Session 1, March 2014 

Species Number  
Removed 

Biomass (kg) Biomass  
(lbs) 

Avg. Length (cm) Sex ratio 

Armored Catfish 188 170.10 375.0 45.3 0.79:1 

Tilapia 366 321.05 707.7 37.3 0.43:1 
Male bias 

Nutria 0 0 0 NA 0 
Giant Ramshorn 
 Snail 113 NA NA 3.69 NA 

Totals 667 421.15 1,082.70 NA NA 
 
Session 2, April 2014 

Species Number  
Removed 

Biomass  
(kg) 

Biomass 
(lbs) 

Avg. Length (cm) Sex ratio 

Armored Catfish 66 61.41 135.4 44.4 1.10:1 

Tilapia 535 445.26 981.6 36.3 1.22:1 
Female Bias 

Nutria 2 3.1 6.8 NA 1:1 
Giant Ramshorn 

 Snail 115 NA NA 3.69 NA 

Totals 718 509.77 1,123.8 NA NA 

Session 4, October 2014 
Species Number  

Removed 
Biomass 

(kg) 
Biomass 

(lbs) 
Avg. Length (cm) Sex ratio 

Armored Catfish 21 21.5 47.4 45.5 1.10:1 
Tilapia 430 372.9 822.1 35.6 0.73:1 

Male Bias 
Nutria 2 9.4 20.7 NA 2 Males 

Giant Ramshorn 
Snail 871 NA NA 3.34 NA 

Totals 1,324 403.8 890.2 NA NA 

Session 3, June 2014 
Species Number  

Removed 
Biomass  

(kg) 
Biomass 

(lbs) 
Avg. Length  

(cm) 
Sex ratio 

Armored Catfish 18 18.9 41.7 47.9 0.13:1 
Tilapia 271 225.4 497.0 36.1 1.15:1 

Female Bias 
Nutria 1 1.5 3.3 NA 1 Male 
Giant  

Ramshorn Snail 0 0 0 NA NA 

Totals 290 245.8 542.0 NA NA 
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Figure 3.2-27. Captured tilapia ready to be 
processed 

Figure 3.2-28. A fykenNet with tilapia 

 

  
Figure 3.2-29. Vermiculated armored catfish being 
speared 

Figure 3.2-30. Captured female koi 

 

  
Figure 3.2-31. Giant Ramshorn Snail on eelgrass 
in Landa Lake. 

Figure 3.2-32. Processing the Giant Ramshorn Snail 
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Modifications Due to Drought Conditions: 

Drought conditions have had a significant effect on this activity due to the drought/low flows occurring 
during prime non-native species removal. Timing of project activity had to be carefully timed with 
reviewing daily flow measurements. 

Proposed Activities for 2015: 

Based on 2014 data and observations, the CONB will continue with the best approach regarding removal 
of non-natives, and will continue to work with TPWD to see if current research on armored catfish breeding 
is influenced by the current EAHCP non-native species removal program.  

3.2.6 Monitoring and Reduction of Gill Parasites (EAHCP §5.2.6) 

Obligations: 

The CONB will develop and implement a gill parasite monitoring and reduction program that will target 
the removal of red-rimmed melania (Melanoides tuberculatus) snails in the Comal River. Additional 
research will be conducted through the AMP to determine the most appropriate strategy for gill parasite 
control in the system. 

2014 Compliance Actions: 

Beginning in 2013, the CONB retained contractors to further investigate the gill parasite, and to explore 
potential management techniques aimed at minimizing and mitigating for the impact of this parasite under 
low flows. Key objectives of these efforts were to obtain a better understanding of the potential impacts of 
the gill parasite on the fountain darter; investigate appropriate means and methods to alleviate concerns; 
and establish a long-term monitoring program. The underlying goal was to enhance the protection of the 
fountain darter, especially under future low-flow scenarios. 

Based on the initial literature review, it was evident that one of the most critical gaps in knowledge was 
system-wide information on the distribution and abundance of both the parasite and snail host. In order to 
determine areas of high snail abundance, a stratified host snail monitoring system was developed to provide 
analysis of snail populations on multiple scales using a system-wide survey, and then investigating these 
areas with additional refined sampling to estimate snail densities in these areas. A system-wide snail survey 
was first conducted in 2013 to document the distribution of M. tuberculatus throughout the Comal River 
system, and then repeated in 2014 to investigate temporal changes in distribution such as potential local 
colonization or extinction events (Figure 3.2-33). The 2014 survey presented similar results to the 2013 
baseline survey, showing the snail to be extremely abundant in areas of Landa Lake, the New Channel 
above the old power plant, and parts of the Upper Spring Run near Spring Island (Figure 3.2-34). To 
quantify the density of M. tuberculatus in “hot spot” areas of the system, density sampling was conducted 
both in areas sampled previously in 2013 (providing for detection of trends) as well as new hot spot areas 
identified in the 2014 survey. In 2013, average densities of M. tuberculatus in these areas ranged from 
179/m2 to over 1,000/m2, while in 2014 densities observed ranged from 50/m2 to 850/m2. The highest 
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observed densities in 2013 were observed in the New Channel between Landa Lake and the power plant, 
while in 2014 the highest observed densities were in the Upper Spring Run. When reach average densities 
are compared among years, and their variation (standard error) considered, density estimates are relatively 
static across years (Table 3.2-5). In 2014, the first density estimates were made for the Old Channel reach, 
at hot spots uncovered in the 2014 comprehensive survey (Table 3.2-5).  
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Figure 3.2-33. Points Sampled for Snails During 2013 and 2014 Comprehensive Snail Surveys 
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Figure 3.2-34. Results of Comprehensive Snail Survey and Snail Density Sampling Areas 
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Table 3.2-5. Yearly Snail Density Estimates (mean ± SE) Averaged Over Samples Within Each Reach 
Year USR LL NCA OCR 

2013 371.7 (±115.6) 399.3 (±70.9) 607.1 (±221.2) ---* 
2014 426.9 (±114) 350 (±103.3) 343.7 (±37.8) 146.2 (±32.6) 

* No density samples were taken in the Old Channel in 2013. 

To monitor temporal changes in the distribution and abundance of C. formosanus cercariae in the Comal 
River, four of the 2013 cercariometry sites (Spring Island (SI), LL, OCR, and RV Park (RVP)) (Figure 
3.2-35) were chosen to continue monitoring while the remaining two (Houston Street (HS), Confluence 
(CF)) were dropped. In Figure 3.2-35, the locations of cross-sections used for monitoring of drifting 
cercariae in the water column (cercariometry) are shown in red. Blue areas are sampling regions for parasite 
infection prevalence, labeled with the three-letter area designation, percent of snails infected by Centocestus 
formosanus, and the sample size in parentheses.  

Cercariae abundance/density/concentrations exhibited interesting variation among sites and in relation to 
season and discharge (Figure 3.2-36). Monthly mean discharge values from the USGS gauge on the Comal 
River (gauge # 08169000) are included in Figure 3.2-36 to illustrate discharge trends observed during the 
sampling period in 2014. Concentrations at the downstream end of LL clearly increased through the year 
as discharge decreased. However, the RVP site (downstream of power plant in New Channel), which 
showed the highest cercariae concentrations in 2013, exhibited a decline in apparent cercariae 
concentrations from summer 2014 to fall 2014. One potential explanation for this would be that reductions 
in current due to low flows resulted in the settling out of cercariae (probably above the power plant dam in 
the eddy) before reaching this area. Cercariae production increased over the year for the LL and OCR sites, 
while it peaked in June and declined in the late summer/fall for the SI and RVP sites. This may suggest that 
cercariae production continued to increase in LL as flows declined, but that cercarial drift from the lake to 
further reaches (e.g. New Channel below power plant) was interrupted (possibly due to low flows). This 
may also suggest that although fountain darters in Landa Lake will be exposed to increased parasite 
concentrations under low flows, effects may be lessened on darters further downstream. However, the 
trends observed may not be due to discharge alone. Additional data is needed to confirm this and separate 
the effects of seasonality and other factors from discharge. 

Additional data was collected in 2014 to investigate the infection rates of snail hosts in the wild. Based on 
results from initial infection studies carried out in 2013, as well as data from comprehensive surveys and 
cercariometry, eight main areas were chosen for intensive sampling. Due to Condition M restrictions, all 
snails for this study were required to be collected by divers rather than dip nets. Sample points within each 
sample area were chosen a priori using GIS software. While the GIS generated grid points were adhered to 
as much as possible, in the event sufficient snails could not be found or observations/conditions in the field 
dictated adjustment, additional sample points were added and coordinates collected with GPS. Samples 
were collected at least ten meters apart, and up to 50 snails/sample were collected. A new method was used 
in 2014 to investigate infection rates, involving cutting of the snail shells, excising the digestive gland and 
processing it under a microscope. This method proved highly effective for detection of C. formosanus 
infection. Two other species of parasite known from the system were also detected (Haplorchis sp. and 
Philopthalmus sp.), and an additional novel parasite previously unknown in the Comal was discovered. 
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Figure 3.2-35. Monitored C. formosanus Cercariometry Sites 
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Figure 3.2-36. Density of C. formosanus (Gill Parasite) Cercariae in Samples Taken From the Water 
Column at Four Sites During 2014  

 

Centrocestus infection rates per sample ranged from 0 to 80 percent, with an overall mean of all areas 
sampled of 13.7 percent. The silty area along the southwest shoreline of Landa Lake was found to have 
some of the highest infection rates (LLB, Figure 3.2-35). Extremely high infection rates were fairly 
isolated, and spatial aggregation of infected snails was apparent. These data could make future snail removal 
efforts more successful in reducing parasite loading, as the areas of greatest infection prevalence could be 
located and targeted. Future investigations may be targeted on elucidating the causes for the aggregation of 
infected individuals. 

In addition to studies on the host snails and drifting parasites, an effort was also made in 2014 to quantify 
parasite concentrations in the gills of wild fountain darters. Previous data has shown infection rates in 
fountain darters to be extremely variable, and little data has been collected in recent years, despite the 
suggestion that drifting parasite concentrations are declining in some areas (Johnson et al. 2012). To do this 
with minimal impact, gills of fountain darters previously collected for EAA applied research fecundity 
studies were examined under microscopes and recently encysted C. formosanus metacercariae were 
counted. Only darters collected from the New Channel / RV Park (RVP) and Old Channel (OCR) sites were 
used, since these sites were also sampled for drifting cercariae. Parasite counts ranged from zero to 51 per 
fish in the RVP, and 1-72 per fish in the OCR. No significant correlation was found between the number of 
parasites on the gills and those collected using cercariometry, though this may be due to sampling error 
resulting from low sample size, or differential infection risk in individual fountain darters. Previous studies 
have concluded that approximately 800 or more encysted metacercariae, which is a tail-less late larva of a 
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digenetic trematode that is usually the form which is infective for the definitive host. They are known to 
cause mortality in fountain darters (Mitchell et al. 2000), and laboratory experiments have indicated that 
adult fountain darters can survive accumulation of more than 600 during an eight-hour trial, while over 
1,000 caused mortality in the same time period (McDonald, Brandt, & Trevino, 2006). It should be noted, 
however, that McDonald et al. (2006) also found that the lethal effects of metacercariae were correlated 
positively with fish length, and that an average of only 60.2 metacercariae caused mortality in larval 
fountain darters. 

Modifications Due to Drought Conditions: 

Due to low flows experienced during summer 2014, sampling methodologies and activities had to be 
adapted to comply with Condition M of the ITP. To minimize impact to the system and disturbance of 
substrate, dipnets were no longer used for snail collection. Instead, snails were collected by hand-picking 
using dive/snorkel gear.  

Proposed Activities for 2015: 

Based on results of 2014 work, the CONB will continue monitoring the distribution and density of both 
host snail and drifting cercariae in 2015. Further data will aid in monitoring temporal trends of both species 
within the system, and provide additional insight into the mechanisms behind such trends. For example, 
additional data may help in determining if trends observed are seasonal, interannual, or discharge 
dependent. 

Continued monitoring of parasite prevalence in the host snail and in the fountain darter is also scheduled in 
2015. Understanding spatial and temporal patterns in fountain darter infection prevalence are critical in 
managing parasite impacts under low flows. Only a subset of the fountain darters collected during the 
fecundity study was analyzed. Parasite concentrations in the remainder of these fish will be quantified 
during 2015. Given the results of 2014 investigations of snail infection prevalence, it is possible that large 
scale removal may be appropriate to attempt again in some areas, such as LLB, where removal of silty 
habitat would have additional benefits for other species of concern (fountain darters, salamanders, Comal 
Springs riffle beetle) as well as recreation and aesthetics.  

Re-examination of definitive hosts (birds) and host dynamics may also be in order. Understanding more 
about the dynamics of the avian to snail infection pathway could certainly be beneficial for parasite 
management under low flow scenarios. Given the aggregated nature of highly infected populations, 
identification of definitive hosts would allow analysis of habitat conditions that promote transmittal of the 
parasite to snails in these areas. If such habitat features are determined, they could be evaluated for future 
management to mitigate potential gill parasite impacts.  
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3.2.7 Prohibition of Hazardous Materials Transport Across the Comal River and 
Tributaries (EAHCP §5.2.7) 

Obligations: 

The CONB will continue efforts to prohibit transportation of hazardous materials along routes crossing the 
Comal River and its tributaries therefore minimizing the potential for impacts to Covered Species (see 
Figure 3.2-37 and Figure 3.2-38). 

 
Figure 3.2-37. Original Route for Hazardous Waste (TXDOT) 

 

 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 89 
MARCH 19, 2015 



 
Figure 3.2-38. EAHCP Proposed Additional Routes That Should Not Have Access (With Coordination by 
TxDOT) 

2014 Compliance Actions: 

Correspondence and meetings between CONB and TxDOT have been accomplished to further identify 
existing hazardous materials routes and proposed route prohibitions in the vicinity of Comal River and its 
tributaries. These smaller routes will establish where signage needs to be installed so that hazardous 
materials transport vehicles will not use those routes when traveling through the area (based on potential 
accidents/leaks into storm sewers above the Comal Springs). 

Modifications Due to Drought Conditions: 

There were no notable modifications due to drought conditions. 

Proposed Activities for 2015: 

The CONB will present identified hazardous transportation route prohibitions to the New Braunfels City 
Council to potentially gain approval to install signage that will inform operators of vehicles containing 
hazardous materials of prohibited routes. The CONB will continue to work with TxDOT. 
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3.2.8 Native Riparian Habitat Restoration (Riffle Beetle) (EAHCP §5.2.8) 

Obligations: 

To improve riffle beetle habitat, the CONB will remove non-native vegetation along Spring Run 3 and the 
western shoreline of Lake Landa, and revegetate with native species. Restoration will target plants and trees 
with extensive root systems to provide the greatest opportunity for riffle beetle habitat. The City will 
additionally remove fine sediments currently covering small springs along the shoreline. 

2014 Compliance Actions: 

Below is a summary of specific work activities completed in 2014. 

Exotic Vegetation Removal 

The two exotic species chosen for removal during 2013 were again targeted in 2014: elephant ear 
(Colocasia spp.), and Chinese privet (Ligustrum spp.). Overall, elephant ear presence has greatly declined 
due to efforts in Year 1 (Figure 3.2-39, Figure 3.2-40, and Figure 3.2-41), although only a single herbicide 
(Clearcast) treatment was conducted on elephant ear in June 2014. One remaining area of concern for future 
elephant ear invasion is an adjacent private land area. Ligustrum trees were removed during the April, July, 
and November site visits. All cut ligustrum were utilized to create sediment catchments, while stumps were 
left to aid in support of these catchments. All stumps were treated to prevent sprouting. 

 
Figure 3.2-39.Elephant ear stand at Location 341 prior to restoration activities 
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Figure 3.2-40. Few individual elephant ear plants 
remain at Location 341 in March 2014 

Figure 3.2-41. Location 341 in November 2014 

 
Vegetation Planting 

Plantings in 2014 consisted of the native species planted the previous year (i.e. Muhly grass, meadow sedge, 
etc.). New sites were established and planted. Individual plant survival was recorded for each site visit and 
survivability was calculated as the fraction of original plantings. The average survivability for each 
vegetation type is: 0.28 for sedges; and 0.39 for Muhly. Average survivability for each location type is: 
0.46 for shoreline rows; and 0.31 for hillside rows.  

Erosion Controls 

Erosion control structures throughout the site have provided natural catchments for sediment that would 
otherwise inundate the shoreline water. The areas also provide excellent bed structure for plantings and 
grass seed growth (Figure 3.2-42 and Figure 3.2-43). Along with providing maintenance to previously 
installed erosion control structures, additional structures were installed as needed. In June and November, 
seven structures were built or greatly upgraded to aid in erosion control in the upper run of the site (above 
the lake gazebo). An estimated 1.7 cubic yards have been collected at select monitoring sites since January 
1, 2014, as shown in Table 3.2-6.  

Table 3.2-6. Estimated Volume of Captured Sediment 
Location Captured Sediment (yds3) 

10 0.4 
51 0.1 
81 0.3 
95 0.4 

Site 2 0.5 
New Site 1 0.1 

Site 6 -0.1 
Total 1.7 
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Figure 3.2-42. Erosion control structure and revegetation at location 173 

 

 
Figure 3.2-43. Structure built to capture erosion before entering Spring Run 3 
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Irrigation 

The irrigation system installed initially consisted of diffusers and drip hoses, but was upgraded to all drip 
hoses in July. As was the case in 2013, the project area maintained high animal population densities.This 
was evidenced in various ways, including human vandalism of the irrigation system components (e.g. shut 
valves, loosened caps, broken pieces) and obvious wildlife damage to hoses.  

Riffle Beetle Monitoring 

Fabric traps were placed on-site in June. However, the only site where riffle beetles were observed was 
near the lake gazebo, where adults and juveniles were found. Deeper water areas, targeted for being cobbled 
or silted, did not contain any beetles. 

Comal Springs riffle beetle project activities will continue in 2015 focusing on creating additional erosion 
sediment traps in a way that redirects pedestrian traffic away from near-shoreline and planting areas, and 
promoting additional lake-bottom springflows at low elevations to benefit habitat under low lake levels. 

The most effective restoration activity in 2013 was construction of shoreline erosion control measures. The 
erosion control sediment traps captured multiple cubic yards of sediment before sediment could enter 
Spring Run 3 or LL (Figure 3.2-44). Non-native elephant ear was successfully reduced along the shoreline 
by cutting and repeat herbicide application. Treated areas were replanted with native sedge species that are 
having significant success. Non-native ligustrum trees were removed which allowed for more sunlight to 
penetrate some areas of the shoreline. Cut ligustrum log and brush material was utilized on-site for 
construction of erosion control sediment traps. Shoreline planting of native ground cover and tree species 
was less successful because of the rocky terrain, shallow soils, heavy canopy cover, wildlife grazing and 
foot traffic. Accumulated fine sediment was removed from the lake bottom by suction dredging. Following 
dredging activities in areas without previously documented springs, a localized increase was observed in 
the spatial extent and frequency of spring discharge, as observed by gas bubbles resulting from 
degassification at spring orifices. 
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Figure 3.2-44. Priority Riparian Shoreline Areas and Sediment Removal Areas (RPS 2013) 
 
Modifications Due to Drought Conditions: 

Multiple timelines for projects were altered/changed due to Condition M. There were multiple failures of 
revegetation due to drought conditions. Nearly six months of work activity was lost due to Condition M. 

Proposed Activities for 2015: 

Continue to establish native vegetation to further increase slope stability along Spring Run 3 and the 
northwestern shoreline of Landa Lake. Install additional erosion control berms, as nesessary, to decrease 
sedimentation in Spring Run 3. In order to increase the stability of areas immediately upgradient of existing 
erosion control structures where sediment has accumulated, additional native vegetation will be planted in 
these locations. Continue to plant and establish native vegetation further upstream along the northwestern 
shoreline of Landa Lake. 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 95 
MARCH 19, 2015 



3.2.9 Reduction of Non-Native Species Introduction and Live Bait Prohibition (EAHCP 
§5.2.9) 

Obligations: 

The CONB will act to stop or limit through city ordinance the amount of non-native species being 
introduced into the river system from aquariums, and will undertake measures to prohibit the use of live 
bait species for local fishing. 

2014 Compliance Actions: 

The CONB has continued to educate local businesses on the EAHCP and endangered species program, and 
how it is affected by the non-native species in LL and the Comal River. All local bait shops and aquarium 
stores have been approached and educated on potential hazards of non-native species and aquarium 
dumping into the local lakes and streams. Based on a small amount of bait and aquarium shops, the CONB 
has extended its reach into nearby cities (Canyon Lake, Seguin, Garden Ridge, Schertz, Selma, San Marcos, 
north San Antonio, and south Austin) to educate shops that sell bait and aquariums. 

In addition, the CONB has develped educational materials designed to inform the public of invasive species 
issues and the negative impacts of aquarium dumping (Figure 3.2-45). This material was published in a 
local CONB Parks and Recreation Program Guide referred to as “The Fun Things in Life.” This information 
will also be incorporated into flyers that will be distributed in CONB parks offices to be made available to 
incoming park visitors. 
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Prevent further introduction of 
invasive aquatic species into 
Landa Lake and the Comal River.
>  Never dump aquarium fish, snails and plants into 
natural bodies of water, including Landa Lake and 
the Comal River!

> Aquariums may contain fish, such as 
Suckermouth Catfish, Plecostomus (algae eaters) 
and Koi, as well as exotic snails and plants. These 
harmful, invasive species are able to thrive in Landa
Lake and the Comal River due to stable, year-round 
water temperatures and availability of food sources.

>   Non-native species can cause disruption of native 
habitats and may cause harm to endangered 
species that live in Landa Lake and the Comal 
River.

>   Avoid using non-native aquatic species, such as 
koi and goldfish, for fishing bait. 

 

Figure 3.2-45. Non-native species introduction educational materials 

Modifications Due to Drought Conditions: 

No notable modifications were needed during drought conditions. 

Proposed Activities for 2015:  

The CONB will continue to expand the level of EAHCP information on introduction of non-native species 
into the Comal System, through educational outreach and signage posted. It is anticipated that the monthly 
bio-monitoring program will detect the potential presence of newly-introduced species into the Comal 
system. 

3.2.10 Litter Collection and Floating Vegetation Management (EAHCP §5.2.10) 

Obligations:  

The CONB will remove litter and floating debris from the Comal Springs, LL, and the Comal River. 
Additionally, floating vegetation mats will be cleaned of litter and dislodged to allow them to move freely 
downstream. 
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2014 Compliance Actions: 

The CONB continued to implement a program to remove litter and dislodge floating vegetation mats from 
Landa Lake and portions of the Comal River where Covered Species habitat is present. Litter collection 
efforts in 2014 consisted of litter removal from the surface of Landa Lake and the Spring Runs. Litter 
collection efforts also included removal of litter from the bottom of Landa Lake and portions of the Comal 
River utilizing SCUBA. Floating vegetation mats were dislodged (and allowed to move downstream) at 
five locations within Landa Lake where mats have been known to accumulate. Following the clarification 
of Provision M, floating vegetation mats were also removed from other locations within Landa Lake where 
the mats were obstructing sunlight from reaching previously restored areas. 

Modifications Due to Drought Conditions: 

All work was stopped during low flow conditions based on Condition M, until such time as a clarification 
was issued from USFWS. Removal of floating vegetation mats was resumed following the issuance of the 
clarification. 

Proposed Activities for 2015:  

CONB will continue the existing program to control floating vegetation and litter within Covered Species 
habitat. Floating vegetation mat control will be expanded to include locations in the vicinity of the flow-
split culvert and the Three Islands Area in Landa Lake where large weed mats formed in 2014 and affected 
flow-split management and aquatic vegetation restoration programs. 

3.2.11 Management of Golf Course Diversions and Operations (EAHCP §5.2.11) 

Obligations: 

The CONB will develop and implement a Golf Course Management Plan that will include an Integrated 
Pest Management Plan (IPMP) designed to target techniques to protect water quality and minimize potential 
negative effects to Covered Species. 

2014 Compliance Actions: 

The CONB has completed an extensive evaluation of their entire golf course and has developed a new 
IPMP. Based on multiple reviews from internal staff and outside agencies (EAA, SAWS, Texas State, and 
COSM), minor upgrades were made in Fall 2013 and a final plan was completed by December 2013. The 
New Braunfels Golf Course was closed in October 2013 for renovation and re-opened in October 2014. 
This new IPMP plan is currently being implemented. 

Modifications Due to Drought Conditions: 

This project was not affected by drought conditions in 2014. 
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Proposed Activities for 2015: 

The CONB will continue to update the IPMP, as needed, and maintain a vegetative buffer between the golf 
course and Landa Lake and the Old Channel of the Comal River in order to provide increased water quality 
protection. 

3.2.12 Native Riparian Habitat Restoration (Old Channel Improvements) (EAHCP §5.7.1) 

Obligations:  

The CONB will implement final design of bank stabilization and begin construction in 2014. 

Based on low flows, all 2014 work was halted and is planned to be implemented in 2015, if flows are 
significant enough to allow this work. 

2014 Compliance Actions: 

The final design for bank stabilization was completed after review by the EAHCP Science Committee, and 
final review and approval of the Implementing Committee in early 2014 (see Figure 3.2-46 through Figure 
3.2-49). Based on input from the Science Committee, riparian zone improvements were integrated into the 
plan, and presented to the Implementing Committee. A bid package was completed and the project is ready 
to be bid. Construction did not occur in 2014, due low flows in the springs systems. 
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Figure 3.2-46. The Old Channel Where Bank Stabilization Will be Implemented 
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Figure 3.2-47. Location of Old Channel Bank Stabilization 

 

 
Figure 3.2-48. Bank Stabilization Site Recommendations 
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Figure 3.2-49. Conceptual Design of Bank Stabilization Efforts 

Modifications Due to Drought Conditions: 

This project was delayed due to Condition M and existing drought conditions. The project was in final 
design phase in early 2014. However, springflows dropped below 130 cfs when the project was set to go 
out to bid and start construction.  

Proposed Activities for 2015: 

If springflows are at 160 cfs (preferred) or higher, design plans are in place to be sent out to bid to start 
construction in 2015. USACE, USFWS and THC have already reviewed and approved the final design 
plans for construction. Considering the long delay on this project, all state and federal permits will be 
reevaluated before any work activity commences. Throughout the construction phase, there will be ongoing 
communication with applicable agencies. 

Management of Household Hazardous Wastes (EAHCP §5.7.5) 

Obligations:  

The CONB will continue the Household Hazardous Waste (HHW) program. The CONB will continue to 
enhance its HHW program to generate additional participation by the general public. 

2014 Compliance Actions: 

The CONB held three HHW collection events in 2014. Each event had approximately 200 cars visit, and 
each was able to obtain approximately 10-12 tons of material. Each HHW collection event has incorporated 
an outreach and education component. The media outlets used included newspaper inserts, television, local 
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radio, and handouts and other education materials distributed at local elementary and middle schools (see 
Figure 3.2-50 through Figure 3.2-52).  

  
Figure 3.2-50. HHW collection event Figure 3.2-51.Collection of HHW 

 

 

Figure 3.2-52. Collection of HHW  

Proposed Activities for 2015: 

Continue offering HHW events for the citizens of New Braunfels. The goal is to hold four events per year 
for the residents of the CONB. 

3.2.13 Impervious Cover/ Water Quality Protection (EAHCP §5.7.6)  

Obligations:  

The CONB will identify target impervious cover limits and will provide incentives to public and private 
landowners who are willing to convert existing impervious cover to pervious cover. Target programs will 
be identified consistent with the recommendations of the Low Impact Development (LID)/Water Quality 
Work Group Report developed during the EARIP and included as Appendix Q to the EAHCP. 
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2014 Compliance Actions: 

As required by the Edwards Aquifer Habitat Restoration Plan, the goal of the yearly report is to provide a 
guide to implementing LID Best Management Practices (BMPs) that will protect and preserve the habitat 
of four endangered species identified within the study area. This study focuses on the watersheds of the 
Comal River and Blieders Creek that convey runoff to Covered Species habitat (Figure 3.2-53 and Figure 
3.2-54). 

 
 Figure 3.2-53. Low Impact Development (LID) Study Area 
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Figure 3.2-54. Endangered Species Habitat 

Most water quality impairments are linked to dispersed threats and non-point source pollution, such as 
fertilizer runoff from agricultural fields and residential homes, excessive water use, and chemicals washed 
into rivers and lakes from adjacent streets, driveways, roofs, and parking lots. Because of the dispersed 
nature of this threat, the report seeks to identify LID BMPs that can be adopted on a community-wide scale 
in order to reach the desired improvement and maintenance of the endangered species’ habitats. 

The BMPs were prioritized according to seven key goals of the project: 1) fiscal benefit; 2) reduction of 
impervious cover; 3) reduction in stream sediment; 4) increase of groundwater recharge; 5) reduction of 
groundwater pollution; 6) easily understandable and implementable; 7) aesthetically pleasing. Those BMPs 
that met the most goals are recommended for early implementation. 

Public information and education was a key recommendation in the report. The second year of 
implementation was to focus on educating the public with events and public information. The development 
of rebates for LID BMPs, such as rain barrels, rain gardens, native plant landscaping, and permeable 
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pavement, was designated as a high-priority item. Finally, the implementation of pilot programs (i.e. 
integrating LID BMPs in public projects) was recommended as an education tool in the community. 

The implementation strategy in the report illustrates how these key recommendations are to be launched 
and sustained over the next six years. The first year focuses on education and outreach while preparing for 
the launch of a rebate program and implementation of pilot projects. In subsequent years, the pilot projects 
are to be installed and public awareness of the rebate program will grow, requiring less and less public 
outreach. More funds in later years can be spent on the actual implementation of LID BMPs. The LID 
process was delayed in 2014 when the CONB was requested to present by the Implementing Committee, 
the differences between their MS4 program and the proposed HCP LID program. 

Educational materials were created in 2014 but not distributed to the public. A brochure/door hanger and a 
web page (to be linked to the CONB website) were considered to further educate the public of LID 
initiatives. The brochure and website are in the developmental stages and were not finalized in 2014 (see 
Figure 3.2-55 and Figure 3.2-56).Additionally, recent collaboration with the New Braunfels High School 
has been achieved and continued expansion and integration of EAHCP LID projects are set to be started in 
early 2015. These LID projects will merge with existing New Braunfels High School science curriculum 
programs as well as the agriculture group at the high school. These LID projects will ultimately benefit the 
local students and the nearby community. 
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Figure 3.2-55. Draft LID newsletter 
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Figure 3.2-56. Draft LID website created for the CONB 

Modifications Due to Drought Conditions: 

Issues regarding low flows in the springs resulted in work delays throughout a significant portion of the 
year. 

Proposed Activities for 2015: 

The CONB will continue to develop and implement LID initiatives such as education, residential LID rebate 
program, and LID pilot projects. The CONB will continue to work towards implementing an example 
project at the New Braunsfels High School incorporating LID elements as well as an educational 
component. Impervious cover criteria will also be further considered in 2015. All BMPs and LID initiatives 
developed and implemented as part of the program will directly benefit Landa Lake, the Comal Springs 
complex, and Covered Species. Any BMPs and initiatives implemented as part of this program will be 
above and beyond the requirements of CONB’s MS4 permit program.The CONB sponsored and 
encouraged multiple activities designed to protect water quality in the Comal River watershed including 
"Bulky Goods Drop-Off" events, HHW recycling programs and a prescription medication disposal 
program. These activities were established to reduce the likelihood of the improper disposal of potential 
pollutants to the Comal River watershed. Numerous signs have been placed within CONB parks and in 
other areas within the Comal River watershed in order to inform the public of local endangered species, 
water quality, and benefits of native vegetation. 
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3.2.14 Public Outreach Initiatives 

Obligations:  

The public outreach activities of the CONB are conducted voluntarily by the City, not because of particular 
permit obligations.  

2014 Compliance Actions: 

During 2014, EAHCP education outreach continued to be integrated into New Braunfels and regional 
communications. These outreach efforts utilized radio, newspaper, public meetings, brochures, workshops, 
presentations at local parks, and related events throughout the city. Additionally, presentations for the 
EAHCP were given to local non-profit, civic, and children's groups. Presentations were also given at local 
schools and universities which covered aspects of the EAHCP and regional efforts on the management of 
water resources within the Edwards Aquifer region (see Figure 3.2-57 to Figure 3.2-59). 

  
Figure 3.2-57. EAHCP Presentation to 
Elementary School Students  

Figure 3.2-58. EAHCP Presentation to 
Elementary School Students 
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Figure 3.2-59. Zackary Martin (right, CONB) and Melani Howard (left, COSM) presenting the EAHCP 
program at Texas Lutheran University 

Modifications Due to Drought Conditions: 

Drought conditions have had no effect on this activity. 

Proposed Activities for 2015: 

The CONB will continue to promote the EAHCP program, and its benefits to the community, by continuing 
educational outreach efforts with local schools, citizens, local businesses and civic organizations. 

3.2.15 Non-HCP Activities 

CONB Golf Course: 

For years the CONB has been considering upgrades to the Landa municipal golf course, and during 2012 
and 2013 design was completed. The golf course was closed for construction in late 2013 and re-opened in 
October 2014. Adjacent projects, and water quality benefits, were considered during project design and 
incorporated into construction. Upgrades to the existing vegetative buffer along the perimeter of the course, 
adjacent to the shoreline of Landa Lake and the Old Channel, were established. Improvements associated 
with water quality protection also include re-grading to direct stormwater runoff to ponds and vegetated 
swales designed to filter stormwater runoff and increase infiltration (Figure 3.2-60 and Figure 3.2-61).Golf 
course construction activities were coordinated with adjacent EAHCP projects which include the Flow-
Split Management Project and Old Channel Restoration Project. Coordination with these and other EAHCP 
projects was accomplished on an ongoing basis to minimize conflicts between the projects. 
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Figure 3.2-60. City of New Braunfels Golf Course – First Phase of Construction 
 

 
Figure 3.2-61. City of New Braunfels Golf Course – Last Month of Construction 
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An overflow (spillway) constructed for major flood events was installed as part of the golf course design 
and is adjacent to the Flow-Split Management and Old Channel Restoration projects. This area also has 
high-density erosion matting installed to prevent short-term erosion and scour. This material will encourage 
natural re-growth of vegetation to ensure stability of the spillway. 

Landa Lake Dam: 

The crest of Landa Lake Dam was stabilized in 2014 by the CONB to improve its overall structural integrity. 
This structure was initially constructed in the mid- to late-1800’s and improvements to the top of the dam 
were completed in order to prevent dam breech. Should the structure fail, habitat areas upstream in Landa 
Lake and Comal Springs would drain and be compromised. The CONB coordinated design and permitting 
for the project over a number of years, leading to construction in 2014. Cable-locked erosion blocks were 
used to reinforce the crest of the dam (Figure 3.2-62 and Figure 3.2-63). 

An overflow (spillway) to accommodate flood events was installed as part of the golf course project in 2014 
(Figure 3.2-64 and Figure 3.2-65). The spillway is located just north of the dam near the Flow-Split 
Management and Old Channel Restoration EAHCP projects. Spillway erosion matting was installed which 
minimizes erosion and scour. Matting materials also accommodate natural vegetation re-growth essential 
to ensuring spillway stability. 

 
Figure 3.2-62. Landa Dam (Landa Lake on Right Side) 
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Figure 3.2-63. Landa Dam (as Viewed from Landa Lake) 

 
Figure 3.2-64. Spillway (Next to Landa Lake) 
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Figure 3.2-65. Spillway leading towards Old Channel (adjacent to 48-inch culvert) 
 

Landa Walls Rehabilitation Project (Summary): 

The Landa Walls Rehabilitation Project (Walls Project) started in late 2013 and continued into 2014. The 
project includes replacing masonry wall structures located around Landa Lake (Figure 3.2-66 to Figure 
3.2-69). Many of the existing failing walls were built in the 1940’s by the Works Projects Administration 
(WPA). The CONB coordinated design and permitting (with the USACE and other agencies) for several 
years prior to construction. Construction is estimated to be complete in March 2015. 

The Walls project included coordination with USACE and USFWS prior to and throughout construction. 
As field issues were encountered, the USACE and USFWS were contacted to provide input. 
Communication was open and continuous to keep all stakeholders current on springflow conditions, 
endangered species considerations and construction issues. The Walls project has a distinctly separate 
USFWS permit and was not affected by Condition M guidelines in the EAHCP ITP. Additional 
coordination with USFWS occurred during periods of low-flow to ensure overall system and site-specific 
work was in compliance with all permitting requirements. 

Careful coordination between the Walls Project and adjacent EAHCP projects occurred during construction. 
The CONB also coordinated work between ongoing water and endangered species research and other 
projects. Coordination included working with the EAA, USGS, USFWS, USACE, TPWD and TCEQ. 
Communication was challenging at times due to multiple projects (and involved entities) occurring in the 
project area. The CONB established processes in which all agencies and contractors were asked to sign in 
at the CONB Parks Office and contact the CONB Watershed Manager or Walls Project engineer to 
coordinate activities. The Walls Project engineer held bi-weekly meetings with multiple contractors and 
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city departments to coordinate project construction activities. These meetings allowed continuous 
communication regarding all activities occurring in the area. 

 

 
Figure 3.2-66. Landa Lake Bank 
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Figure 3.2-67. Immediately Downstream of Spring Run 2 

 
Figure 3.2-68. Immediately Downstream of Spring Run 1 
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Figure 3.2-69. Next to Headwaters of Spring Run 1 

3.3 City of San Marcos 

The COSM is responsible for the following minimization and mitigation measures under the EAHCP: 

• Texas wild-rice Enhancement and Restoration (EAHCP §5.3.1 and §6.3.5) 
• Management of Recreation in Key Areas (EAHCP §5.3.2) 
• Management of Aquatic Vegetation and Litter below Sewell Park (EAHCP §5.3.3) 
• Prohibition of Hazardous Materials Transport across the San Marcos River and Its Tributaries 

(EAHCP §5.3.4) 
• Reduction of Non-Native Species Introduction (EAHCP §5.3.5) 
• Sediment Removal below Sewell Park (EAHCP §5.3.6) 
• Designation of Permanent Access Points and Bank Stabilization (EAHCP §5.3.7) 
• Control of Non-Native Plant Species (EAHCP §5.3.8) 
• Control of Harmful Non-Native and Predator Species (EAHCP §5.3.9) 
• Native Riparian Habitat Restoration (EAHCP §5.7.1) 
• Septic System Registration and Permitting Program (EAHCP §5.7.3) 
• Minimizing Impacts of Contaminated Runoff (EAHCP §5.7.4) 
• Management of Household Hazardous Wastes (EAHCP §5.7.5) 
• Impervious Cover and Water Quality Protection (EAHCP §5.7.6) 

 
All measures have been implemented according to the reviewed and approved 2014 Work Plans. 
Implementation of these measures has been accomplished in partnership with Texas State as specified in 
the EAHCP. Any measures specified above modified in response to drought conditions and any other 
changes are noted under each EAHCP measure. The COSM extended its EAHCP obligations in partnership 
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with Texas State to maintain consistency in implementation of EAHCP measures that jointly affect the 
listed species and their habitats in the San Marcos River.  

3.3.1 Texas wild-rice Enhancement and Restoration (EAHCP §5.3.1 and §6.3.5) 

Obligations: 

The COSM, in partnership with Texas State, will identify optimal habitat areas for Texas wild-rice and 
target those areas for restoration. Restoration will involve the removal of non-native plant species, 
propagation of new wild-rice plants, and continued monitoring of the new stands. The City will use 
modeling results from Texas State to determine appropriate sites for restoration to ensure the highest 
possible success rate. 

2014 Compliance Actions: 

Non-native aquatic vegetation was removed in areas suggested as optimal Texas wild-rice habitat based on 
modeling results from Hardy et al. 2010. Non-native vegetation was also removed in mixed stands of Texas 
wild-rice and the original Texas wild-rice stand monitored for expansion. Similarly, for Texas wild-rice 
stands occupying optimal areas with adjacent non-native vegetation, the non-native vegetation was removed 
and the Texas wild-rice monitored for expansion. Non-native vegetation was fanned to displace fountain 
darters (Etheostoma fonticola) prior to uprooting the vegetation. After removal, all non-native vegetation 
was sorted and twenty-six fountain darters were salvaged and returned to the river. Further details regarding 
fountain darters and the potential for “take” are discussed in Section 5.0 of this report. The non-native 
vegetation was disposed at the COSM composting facility or the Spring Lake composting facility. Denuded 
areas were planted with Texas wild-rice obtained from the SMARC or from raceways located at the FAB, 
Texas State campus. 

An estimated number of Texas wild-rice planted between December 2013 – November 2014 in the San 
Marcos River downstream of Sewell Park was 9,120 individuals that covered 20 to50 percent of the 
denuded area. Estimated area planted for Texas wild-rice was 1,304 m2 (Table 3.3-1). Figures 3.3-1 
through 3.3-3 illustrate planting density (plants/m2) as well as planting location of Texas wild-rice and other 
native species in the San Marcos River downstream of Sewell Park. Net gain of Texas wild-rice area from 
April 2013 – November 2014 was 891 m2 within areas denuded of non-native vegetation followed with 
Texas wild-rice planting in the San Marcos River downstream of Sewell Park. 
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Table 3.3-1. Date, Estimated Number (N), Area Planted (m2), and Density Planted of Texas wild-rice 
in the San Marcos River Downstream of Sewell Park (December 2013 – November 2014) 

Date Estimated 
Number (N) Area planted (m2) Density Planted 

12/2/2013 420 21.16 19.85 

12/12/2013 128 20.64 6.20 

12/16/2013 276 25.98 10.62 

12/17/2013 294 39.36 7.47 

12/19/2013 269 6.68 40.27 

12/19/2013 56 25.23 2.22 

1/10/2014 176 275.87 0.64 

1/15/2014 108 197.80 0.55 

2/3/2014 100 177.86 0.56 

2/14/2014 269 15.94 16.87 

2/21/2014 472 47.47 9.94 

3/19/2014 77 9.42 8.18 

3/19/2014 195 6.74 28.92 

4/4/2014 148 7.83 18.90 

4/4/2014 240 6.20 38.74 

4/9/2014 160 4.28 37.40 

4/9/2014 160 6.88 23.24 

4/23/2014 94 35.13 2.68 

4/28/2014 148 15.97 9.27 

5/30/2014 328 14.12 23.22 

6/2/2014 332 87.89 3.78 

6/18/2014 312 26.11 11.95 

6/26/2014 117 16.53 7.08 

6/26/2014 117 19.50 6.00 

6/26/2014 117 4.65 25.16 

6/27/2014 112 23.49 4.77 

6/30/2014 275 16.73 16.44 

7/1/2014 252 35.75 7.05 

7/9/2014 112 3.07 36.44 

7/9/2014 112 1.66 67.56 
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Table 3.3-1. Date, Estimated Number (N), Area Planted (m2), and Density Planted of Texas wild-rice 
in the San Marcos River Downstream of Sewell Park (December 2013 – November 2014) 

Date Estimated 
Number (N) Area planted (m2) Density Planted 

7/15/2014 140 15.88 8.81 

7/16/2014 336 22.90 14.67 

7/17/2014 92 11.74 7.84 

7/23/2014 264 6.36 41.52 

7/24/2014 116 7.55 15.37 

7/29/2014 124 4.09 30.35 

7/30/2014 236 6.91 34.17 

7/30/2014 484 9.86 49.09 

7/31/2014 392 5.46 71.84 

8/6/2014 700 5.70 122.77 

11/4/2014 260 11.91 21.83 
Total 9,120 1,304.60 - 
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Figure 3.3-1. 2014 MCWE planting locations (top) and planted densities (bottom) of Texas wild-rice 
and other native species just downstream of Sewell Park 
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Figure 3.3-2. 2014 MCWE planting locations (left) and planted densities (right) of Texas wild-rice and 
other native species just downstream of City Park 
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Figure 3.3-3. 2014 MCWE planting locations (left) and planted densities (right) of Texas wild-rice and 
other native species at the confluence of Purgatory Creek and the San Marcos River 

Modifications Due to Drought Conditions: 

Texas wild-rice plantings were shifted to areas of greater depth to prevent the stand from becoming 
emergent with any further decrease in flow. 
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Proposed Activities for 2015: 

In 2015, the COSMwill continue to maintain existing Texas wild-rice stands and plant stands in areas where 
new habitat has been created through sediment removal and aquatic vegetation restoration. The 2015 goal 
is to add 1,100 m2 of additional Texas wild-rice to the system. 

3.3.2 Management of Recreation in Key Areas (EAHCP §5.3.2) 

Obligations: 

The COSM will continue to implement recreation mitigation measures approved by the San Marcos City 
Council on February 1, 2011 (Resolution 2011-21). These include, but are not limited to, trespassing 
enforcement on private riverfront property, implementation of buffer zones around designated recreation 
areas, a robust river education program, removal of silt to restore the river to more natural conditions, 
increasing enforcement measures for violators of river-related recreation management restrictions, and the 
issuance of COI to river outfitters to extend the protections of the ITP to those entities.  

2014 Compliance Actions: 

Several strategies were used by the City to manage recreation in key areas:  
1. Access control: A strategy using hardened access points with a dense riparian buffer between 

all access points was implemented in 2013 and 2014. These objectives are discussed in detail 
as part of two other EAHCP measures (Section 3.3.6 Designation of Permanent Access Points 
and Bank Stabilization (EAHCP §5.3.7) and Section 3.3.9 Native Riparian Habitat Restoration 
(EAHCP §5.7.1)). 

2. Fencing: As part of the riparian restoration measure (Section 3.3.9 Native Riparian Habitat 
Restoration (EAHCP §5.7.1)), the City constructed fence for new sites and maintained existing 
fence line on the upland edge of the riparian plantings to protect them from trampling. This 
fence will be in place for multiple years to allow time for the plants to mature, which offers an 
effective opportunity for public outreach through the placement of signage.  

3. Signage: In 2013, the City used the EAHCP sign template created by the EAA to produce ten 
signs discussing each EAHCP project, listed species and their uniqueness of the San Marcos 
River, and placed them at each of the fence sites. In 2014, the City added six bank stabilization 
signs, replaced fading riparian signs, and have five bank access signs/kiosks under 
development. Additionally, the three display signs produced by TPWD, two of which are 
located in Sewell Park and one in Bicentennial Park, were refurbished. One Sewell Park kiosk 
was removed because it was redundant. The other kiosk had a TPWD sign and roof replaced. 
Signage was added at each of the four State Scientific Areas to inform the public of the purpose.  

4. Conservation Crew (CC): This work team was developed to educate the public about the 
EAHCP and to monitor and protect Texas wild-rice stands in high recreation areas. In 2014 the 
CC was composed of twelve university students. For the first time, these students were paid by 
both EAHCP and City funding. They began work on May 21st with an orientation at the 
SMARC. On May 22nd, the CC began working Wednesday-Sunday, and worked through the 
Labor Day weekend. Four crewmembers worked in teams of two each day from 11:00 AM – 
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7:00 PM, with two crew members kayaking the river and two crewmembers walking the banks 
in an effort to maximize river user contact.  

5. The CC accomplished many tasks under the EAHCP, such as education, protection of 
endangered species and their habitats - primarily Texas wild-rice, monitoring, project 
maintenance, and litter removal. (Figure 3.3-4) 

6. Education was accomplished through the creation and installation of signage and speaking with 
river users about the importance of EAHCP projects and listed species habitat protection. The 
involvement of university students is an added benefit. These students leave the CC Program 
with a deep understanding of endangered species and the unique nature of the San Marcos 
River. Additionally, the EAHCP is advertised through these students and the City’s EAHCP 
intern program is becoming increasingly popular. 

7. The CC also removed floating vegetated mats (consisting of mostly Hydrilla verticillata and 
Hygrophila polysperma.) from four Texas wild-rice enclosures and other Texas wild-rice 
stands to ensure their health. They also accomplish regular maintenance of the enclosure 
infrastructure that protects Texas wild-rice stands by restricting access from river users. 

8. CC assisted with other projects including the Texas wild-rice Survey with USFWS and TPWD, 
a graduate student study on Texas wild-rice, exotic invasive removal, and native plantings. 
Areas with an abundance of people such as Rio Vista, City Park and upper Sewell Park are 
frequently monitored in an effort to reduce negative impacts to the river and to ensure park and 
university rules are observed. Riparian fences and signs are inspected for damage or graffiti 
and any problem areas along the river are reported. 

9. Over 2,500 lbs of litter and mixed recyclables were removed from the river substrate, litter 
boats, and parks along the river. The two litter boats in the river are emptied by kayak three to 
four times a day, helping to prevent litter from entering the river by providing a convenient 
receptacle for disposal. For a complete list of accomplished tasks and public outreach, see 
Appendix J.  

10. State Scientific Area (SSA): In support of the SSA, the CC provided barriers, signage, and 
informational kiosks as seen in Figure 3.3-4 and described in the CC report (Appendix J).  

11. Buffer Zones. Rio Vista Falls has a 100-ft buffer zone on the east side of the river that excludes 
picnic tables, pop-up tents, shelters and portable grills. The riparian restoration efforts continue 
to increase the amount of riverside buffers from upper Sewell Park to IH 35. 

12. Overall Interpretation Plan. A master plan for location and type of all HCP signage is under 
development to ensure an aesthetic and effective effort. The plan shows the type and location 
for signage in and along the river corridor, as listed below.  
• (5) English riparian  
• (2) Spanish riparian 
• (1) Invasive Removal 
• (1) WQPP 
• (7) Bank access point kiosks 
• (1) Edwards Aquifer  
• (1) Archaeological sign at Ramon Lucio 
• (12) HCP background/all-project signs distributed along all riparian fences 
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13. Stencil on rented tubes. Applied stencils rubbed off over time so this action was eliminated. 
The video loop at City Park and signage while tube renters are queuing will replace this action. 
This video loop is being developed by Challenge SMTX; a program under development by the 
City and University to reduce litter in the San Marcos River watershed. 

14. Reduce turbidity through watershed management strategies. This action is fully covered as 
discussed in Section 1.2.17 (Water Quality Protection Plan).  

15. Partnership between the City and University. The Conservation Crew monitors both City and 
University property and is supported by City Park Rangers and University Police. A pre-
recreation season meeting is held with University and City law enforcement to ensure a 
cohesive approach to recreation management. Additionally, the Habitat Conservation Plan 
Manager is funded equally by University and City to ensure a unified approach. 

 
Figure 3.3-4. Location of Texas wild-rice enclosures, fencing and signage along the San 
Marcos River 
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Figure 3.3-4 (contd). Location of Texas wild-rice enclosures, fencing and signage along the 
San Marcos River 
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Figure 3.3-4 (contd). Location of Texas wild-rice enclosures, fencing and signage along the San 
Marcos River 

  
Modifications Due to Drought Conditions: 

The drought continues to cause lower flow rates in the San Marcos River, which results in increased 
accumulation of floating vegetation on Texas wild-rice stands and litter on the substrate. Therefore, removal 
of vegetation mats from Texas wild-rice stands as well as litter removal frequency increased as flows 
decreased to minimize potential impacts.  

Proposed Activities for 2015:  

In 2015, the COSM will continue to implement education programs targeting river users about sustainable 
river use and the listed species. Texas State will continue to gather information on recreational use of the 
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river and potential impacts of those activities on the ecosystem. The CC, a paid group of individuals 
responsible for educating the public, informing authorities of destructive behavior, and conducting 
miscellaneous clean-up of the system, will be present from Memorial Day to Labor Day. Specifically, 
additional litter boats will be added for the consumptive public and EAHCP Manager/CC/interns will 
increase time spent on riparian maintenance in an effort to keep up with the growing riparian buffer.  

3.3.3 Management of Aquatic Vegetation and Litter below Sewell Park (EAHCP §5.3.3) 

Obligations: 

The COSM will dislodge floating vegetation mats on the river’s surface to facilitate their movement 
downstream. The City will additionally remove inorganic litter regularly during the recreation season. 

2014 Compliance Actions:  

Pristine Texas Rivers Inc. (PTR) removes inorganic litter from upper Sewell Park to City Park, and from 
Rio Vista to Stokes Island. PTR uses SCUBA equipment to remove underwater litter from the substrate and 
surface (Figure 3.3-5 through Figure 3.3-7). 

Figure 3.3-5. Location of floating vegetation removal and amount of litter removal in Sewell and City 
parks 
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Figure 3.3-6. Location and amount of litter and floating vegetation removal along with litter boat stations 

 

 
Figure 3.3-7. Location and amount of litter and floating vegetation removal below IH-35 

 
PTR has identified litter “hot spots” and tracks them throughout the year. They also walk the four San 
Marcos River tributaries (Figure 3.3-8) and collect litter in mesh bags. The monthly totals of litter removed 
exhibit the importance of focusing on areas downstream of IH-35 and the tributaries. Due to the low 
amounts of litter collected in Spring Lake during the first year of implementation (2013), this location will 
be accomplished by the University as needed under the Spring Lake Management Plan. 
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PTR consistently collected large debris primarily from the tributaries. The large debris included tires, road 
cones, PVC, and metal building materials. By July, PTR had reduced recent depositions of litter in the river, 
and older deposits were becoming visible, mostly below Rio Vista Falls. They continue to uncover more 
old debris with every pass.  

Modifications Due to Drought Conditions: 

PTR increased time spent removing floating mats, particularly from Texas wild-rice stands because floating 
mats accumulated more quickly on plant stands as flows decreased. Similarly, litter removal increased 
because low flow facilitated litter collection.  

Additionally, due to increased accumulation of vegetation mats on stands of Texas wild-rice, both the 
Conservation Crew and MCWE personnel spent time removing mats from the system. 

Proposed Activities for 2015: 

In 2015, the City of San Marcos will continue to implement floating vegetation mat and litter removal 
consistent with protocols established in the EAHCP and in the 2015 Work Plan. 

 
Figure 3.3-8. Areas of the San Marcos River tributaries and amount of litter removed 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 132 
MARCH 19, 2015 



3.3.4 Prohibition of Hazardous Materials Transport across the San Marcos River and its 
Tributaries (EAHCP §5.3.4) 

Obligations:  

The COSM will coordinate with TxDOT to designate routes for the transportation of hazardous materials 
that will minimize the potential for impacts to the San Marcos River and its tributaries.  

2014 Compliance Actions: 

The City initiated the following TxDOT process in 2013 to designate Wonder World Drive from IH-35 to 
RR12 as a HAZMAT Route (Figure 3.3-9). This process is based on the document titled Traffic Operations 
Manual, Chapter 5 Regulatory Signs, Section 7 Non-Radioactive Hazardous Materials Routing. The City 
is working with Ben Englehardt from TxDOT. Further action is pending awaiting an internal decision on 
the smaller designated roads to deliver goods to vendors. City of San Marcos GIS has developed a more 
comprehensive map that is under review by City staff. 

 
Figure 3.3-9. Proposed HAZMAT route 
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Authority  

Rules for NRHM routing are contained in the Texas Administrative Code (TAC) under Title 43, Sections 
25.101–25.104. These rules authorize a political subdivision of a state to establish NRHM route 
designations consistent with the federal regulations (Title 49, Code of Federal Regulations, Part 397, 
Subpart C). As the state routing agency, TxDOT is required to approve all new NRHM routing designations 
or revisions to existing routing designations. A city or political subdivision cannot simply pass an ordinance 
to establish an NRHM route. In establishing or revising an NRHM route, a political subdivision must 
comply with both federal and state regulations for NRHM routing (49 CFR, Part 397, Subpart C, and 43 
TAC, Sections 25.101–25.104). 

Financial Responsibility  

The City is responsible for all costs of NRHM route development, including proposal preparation, public 
hearings, signs, sign supports, sign installation, and sign maintenance. The TxDOT local district office 
should obtain or amend any agreements as appropriate. 

The following steps outline the process of establishing or revising an NRHM route. 

Step 1: Initial Contact (Accomplished – Ben Engelhardt) 

A political subdivision considering the establishment of an NRHM route must contact the local TxDOT 
district office and any other political subdivisions within a 25-mile radius of any point along the proposed 
route. The political subdivision must consult with the district office and other affected political subdivisions 
during the process of determining the best NRHM route. Coordination with the Texas Department of Public 
Safety (DPS) and the local emergency planning council or committee is encouraged. The district office is 
encouraged to contact TRF for assistance with the procedures. 

Step 2: Route Analysis and Proposal (Pending – The major route is Wonder World Drive from Hunter Road 
to RR12, but identified smaller roads and hazmat facilities, such as gas stations, are under internal review.) 

The political subdivision must develop a route proposal. The written proposal must address all of the federal 
standards and factors listed in 49 CFR Section 397.71(b). The political subdivision must use the most 
current version of the United States Department of Transportation (USDOT) publication entitled Guidelines 
for Applying Criteria to Designate Routes for Transporting Hazardous Materials or an equivalent routing 
analysis tool to develop the route proposal. If an equivalent routing analysis tool is used, the political 
subdivision must include in its route proposal a written explanation of how the tool is equivalent to the 
USDOT standards. 

Step 3: Local Public Hearing  

The political subdivision must hold at least one public hearing on the proposed NRHM routing designation. 
Public hearings may take the form of a city council or commissioner’s court meeting and must conform to 
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all applicable state laws governing public meetings, including the Texas Open Meetings Act, Government 
Code, Chapter 551. Public notification of the hearing must comply with the following criteria:  

• The public must be given 30 days prior notice of the hearing through publication in at least two 
newspapers of general circulation in the affected area, one of which is a newspaper with statewide 
circulation.  

• The notice must contain a complete description of the proposed route, including the location, route 
name, highway number if the route is on the state highway system, and beginning and ending points 
of the route. The notice must also provide the date, time, and location of the public hearing.  

• The notice must initiate a 30-day public comment period and inform the public where to send 
written comments. 

 
Step 4: Proposal Submission  

After performing the analysis and conducting a local public hearing, the political subdivision must submit 
eight copies of the NRHM route designation proposal and one original color map of the proposed NRHM 
route to TRF for approval.  

Step 5: Proposal Review  

TxDOT Public Hearing. TRF will provide the public with notice through publication in the Texas Register 
and a 30-day period in which to comment. TRF will also conduct a public hearing to receive additional 
comments on the proposed NRHM routing designation. TRF will publish a notice satisfying the criteria 
described in Step 3 above. The notice must be published in two newspapers of general circulation in the 
affected area. The public hearing must be held in Austin, Texas. The public hearing must be conducted 
before the executive director or the designee of the executive director.  

Step 6: Authorization and Approval  

If TxDOT determines that a route has met all of the criteria for approval, TRF will submit the proposed 
NRHM routing designation to the TxDOT executive director for approval. Upon approval by the TxDOT 
executive director, TRF will notify the political subdivision in writing that the proposed routing designation 
is authorized, and will issue appropriate notice to the Federal Highway Administration and the Texas DPS. 

Step 7: Route Designation and Signing Designation 

Upon receipt of a letter of approval from TxDOT, the political subdivision must designate the NRHM route 
by ordinance, resolution, rule, regulation, or other official order. The political subdivision must forward a 
copy of the order to TRF within 30 days of receipt of the letter of approval.  

Step 8. Signing 

After passage of the order, the political subdivision must submit the proposed sign and installation locations 
of the NRHM route designation to the local TxDOT district office for approval. All signs must conform to 
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the latest version of the Texas Manual on Uniform Traffic Control Devices (see “Route Signing Guidelines” 
below). The local TxDOT district office should submit the proposed signing schematic to TRF for review. 
The political subdivision must coordinate sign installations with the local TxDOT district office prior to 
placement. 

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

The COSM in 2015 will finalize the hazmat route internally, then coordinate with TxDOT for approval and 
the implementation of approved hazardous material route restrictions and appropriate signage. 

3.3.5 Reduction of Non-Native Species Introduction (EAHCP §5.3.5) 

Obligations: 

The COSM will partner with Texas State and other groups to establish an education campaign targeted at 
reducing the introduction of non-native species into the river system. The COSM will also provide 
opportunities for people to dispose of unwanted aquatic animals and plants to deter aquarium dumps into 
the river system.  

2014 Compliance Actions: 

The following outline to reduce aquaria dumping was developed based on data gathered in 2013 through 
pet store visits and meetings with Residential Life at Texas State. This plan will be implemented by Atlas 
Environmental, CC, and student interns.  

Purpose: To increase public awareness regarding the harms of releasing non-native fish into the San 
Marcos River. 

• Flyer(s) 
• State the harms of releasing non-native fish into our river 
• Advertise at donation centers 
• Advertise through: 
• Local pet stores 
• Local schools 
• Texas State campus 
• On social media websites 
• Newspapers 
• Donation Centers 
• A convenient location to drop off any unwanted fish 
• San Marcos Nature Center 430 Riverside Dr. San Marcos, TX  
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• Earth Angel Pet Supply 1254 W Hopkins St. San Marcos, TX  
• Educational Booth for Events 
• Informing the public of the harm of releasing non-native fish into the San Marcos River through 

educational booths 
• Advertise donation center 
• Educate public at events such as River Awareness Day and Texas Wild Rice Festival 

 
Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015:  

The COSM, in partnership with Texas State and contractors, will implement the plan described above. 

3.3.6 Sediment Removal below Sewell Park (EAHCP §5.3.6) 

Obligations: 

The COSM will remove sediment from areas along the river between City Park and IH-35. Sediment 
removal efforts will specifically target potential Texas wild-rice habitat. 

2014 Compliance Actions: 

A three-inch hydrosuction hose was used to remove accumulations of fine sediment within the San Marcos 
River. Divers were trained on equipment operations, diving safety protocols, and recognition of all stages 
of listed species from larval to adult prior to any sediment removal. Before dredging, vegetation was 
removed and the area was fanned to encourage fountain darters and other biota to move out of the area. 
Additional details regarding fountain darters and the potential for “take” are discussed in Section 5.0 of this 
report. Sediment was removed using a three-inch suction hose with a 0.25-inch strainer on the end. 
Removed sediment was pumped into a settling area or catchment pit that was surrounded by sediment fence 
and sediment noodles to prevent sediment runoff. 

Texas State continued to remove fine sediment in the San Marcos River at two locations, just upstream of 
City Park and at the confluence with Purgatory Creek (Figure 3.3-10 and Figure 3.3-11). Approximately 
77m2 (i.e., 20m3) of fine sediment was removed in the San Marcos River from November 2013 – February 
2014 (Table 3.3-2). Dredging did not occur after February due to the delayed arrival of new equipment, 
onset of the recreation season, and flows below 120 cfs.  
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Figure 3.3-10. Sediment removal and discharge sites at Bicentennial Park 

 
Figure 3.3-11. Sediment removal and discharge sites at City Park 
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Table 3.3-2. Monthly estimates for fine sediment removed (m2 and m3) in the San Marcos River 
Month Sediment Removed 

 m2 m3 

November 2013 10 3 
December 2013 47 10 
January 2014 19 6 
February 2014 1 1 
Total 77 20 

 
After dredging activities at the confluence of Purgatory Creek, Texas wild-rice was planted in the newly 
exposed substrate. Figure 3.3-12 illustrates the growth of Texas wild-rice from initial planting in February 
2014 to August 2014. 

 
Figure 3.3-12. Texas wild-rice planted in February 2014 after dredging activities at the confluence of 
Purgatory Creek and growth observed by August 2014 

Feb 
 

Aug 
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Modifications Due to Drought Conditions: 

Dredging ceased in August after San Marcos River flows dropped and remained below 120 cfs. 

Proposed Activities for 2015: 

In 2015, the COSM will remove a total of approximately 1,000 m2 of fine sediment from the river bottom.  

3.3.7 Designation of Permanent Access Points and Bank Stabilization (EAHCP §5.3.7) 

Obligations: 

The COSM will stabilize banks in City Park, at the Hopkins Street underpass, Bicentennial Park, Rio Vista 
Park, Ramon Lucio Park, and at the Cheatham Street underpass (Figure 3.3-13 through Figure 3.3-18). 
Bank stabilization will be conducted using stone terraces and native vegetation along the riparian zone. The 
COSM will incorporate permanent access points to facilitate river entrance by recreationists that is more 
protective to the species and their habitats.  

2014 Compliance Actions: 

The remaining six proposed bank stabilization/access points were completed (Figure 3.3-14 through 
Figure 3.3-18). All sites are constructed of natural rock and are strategically placed to offer the public 
several points of access while eliminating public access between these sites. 

 
Figure 3.3-13. Natural rock was used to build bank stabilization/access points. This is the first of seven 
access points; called Dog Beach and located across from City Park 
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Figure 3.3-14. Extended access from Hopkins Street bridge to Hopkins RR bridge 

 
Figure 3.3-15. Fishing access at Bicentennial Park 
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Figure 3.3-16. Access to existing concrete bridge at Rio Vista Park 

 
Figure 3.3-17. Upper access point at Ramon Lucio Park prior to modifications due to 
undermined lower level of rock.  
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Figure 3.3-18. Lower Ramon Lucio Park access point 

All bank stabilization/access points were heavily eroded areas that experienced intense use by the public 
through river access. This strategy of providing access points and enhancing riparian zones provides a 
balance between recreation and maintaining a healthy riparian buffer and river bank.  

Immediately prior to construction, the area of disturbance within the river was surveyed for the presence of 
any biota. During construction, a 12-foot mulch log was staked in place along the line of open soil to prevent 
runoff of sediment and immediately upon completion of construction all open soil was covered with an 
erosion blanket.  

One of the access points (Ramon Lucio) was undermined during spring of 2014 and during the summer two 
limestone blocks rolled off into the river. As a result, a team of City and TPWD personnel surveyed all the 
access points and made recommendations for changes to strengthen the access points. These changes are 
under design by Recreation, Engineering and Planning to be implemented in 2015.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

The COSM will begin modifying the existing access points in accordance with the approved design 
specifications.  
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3.3.8 Control of Non-Native Plant Species (EAHCP §5.3.8) 

Obligations: 

The COSM will partner with Texas State to develop and implement a non-native plant removal program 
reaching from Spring Lake downstream to the city boundary. Aquatic, littoral, and riparian non-native plant 
species will be removed and replaced with native species. The riparian zone will be replanted to cover 15 
meters in width where possible. The City will install fencing to protect the new plantings while they mature. 
For aquatic removal and planting, divers removed non-native plants during sediment removal from the 
riverbed. Divers focus particularly on H. verticillata. All removed non-natives will be bagged and disposed 
of in accordance with state laws. 

2014 Compliance Actions: 

Non-native Aquatic Plant Removal  

Non-native aquatic vegetation removal focused on H. verticillata, H. polysperma, and Nasturtium 
officinale, as these species were the most actively invasive. Prior to non-native vegetation removal, the area 
was fanned to minimize incidental take of fountain darters and other native species. Details regarding 
possible “take” of fountain darters is discussed in Section 5.0 of this report. The non-native aquatic 
vegetation was removed, shaken and bagged for disposal at the City of San Marcos or Spring Lake 
composting facility. MCWE’s progress for non-native vegetation removal was tracked with polygons 
containing the date, species removed, estimated area (m2) and percent removed. A composite map depicting 
the routine maintenance required to remove large areas of non-native aquatic vegetation was generated 
using weekly polygons. The map illustrating the degree of effort was created by overlaying all the weekly 
polygons, rasterizing the spatial units, assigning a value of one for the treated area, and combining the layers 
with a raster calculator. As a result, the layers capture the degree of overlap between 89 work sites and 
identify areas that required repeated removal efforts. 

Denuded areas were targeted for Texas wild-rice or selected native aquatic species planting based on habitat 
preferences for each native species. Texas wild-rice and native species were obtained from the USFWS 
SMARC or from raceways located at the FAB. Initial efforts for restoration of Texas wild-rice or native 
vegetation were targeted at planting approximately 20 percent of the surface area restored. MCWE planting 
efforts was tracked with polygons containing the date, number of individuals, estimated area (m2), and 
estimated density planted (individuals/m2). A map illustrating planting location and planted densities was 
generated using weekly polygons. Aquatic vegetation was mapped using Trimble GPS units in work areas 
prior to non-native vegetation removal and native planting to assess changes in the vegetation community 
through time. 

An estimated 2,649 m2 of non-native aquatic vegetation was removed in the San Marcos River downstream 
of Sewell Park to IH-35 November 2013 – November 2014 among areas worked by MCWE staff (Table 
3.3-3). The non-native vegetation species removed were H. verticillata (Estimated Area ~965 m2), H. 
polysperma (~537 m2), Hydrilla/Hygrophila mix (~445 m2) and Nasturtium officinale (~523 m2). Figure 
3.3-19 illustrates the degree of effort for non-native aquatic vegetation removal by MCWE staff in the San 
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Marcos River for 2014. An average work site ranged in scale from concentrated removal of 100 percent H. 
polysperma within a small area of 5 m2 to removing mixed stands of Hygrophila and Hydrilla in 5 percent 
of a large work site that covered 939 m2 but with a total removal of 47 m2. The largest removal effort 
occurred during the week of February 12, 2014 when 50 percent, or 123 m2, of Hygrophila polysperma 
within a 247 m2 work site were removed.  

Table 3.3-3. Estimated area removed (m2) of Non-Native Vegetation Species by Date in the San 
Marcos downstream of Sewell Park to I35 (December 2013 – November 2014) 

Species Date Area Removed (m2) 
Hydrilla verticillata 12/17/2013 6.99 

 2/12/2014 23.25 
 2/21/2014 80.03 
 2/28/2014 38.17 
 3/10/2014 11.20 
 3/10/2014 7.46 
 3/11/2014 37.36 
 3/21/2014 62.82 
 4/2/2014 33.70 
 4/9/2014 45.06 
 4/11/2014 40.24 
 4/16/2014 19.16 
 4/18/2014 42.95 
 4/21/2014 50.81 
 4/23/2014 27.41 
 4/28/2014 52.67 
 4/30/2014 30.33 
 5/2/2014 33.09 
 6/2/2014 11.94 
 6/3/2014 45.39 
 6/5/2014 21.61 
 6/5/2014 17.36 
 6/19/2014 24.80 
 6/25/2014 20.39 
 6/26/2014 38.66 
 6/30/2014 19.47 
 7/9/2014 9.12 
 7/17/2014 17.83 
 7/23/2014 10.85 
 7/24/2014 16.83 
 7/29/2014 6.10 
 7/31/2014 5.18 
 8/5/2014 11.15 
 8/6/2014 3.16 
 8/7/2014 19.45 
 11/4/2014 12.48 
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Table 3.3-3. Estimated area removed (m2) of Non-Native Vegetation Species by Date in the San 
Marcos downstream of Sewell Park to I35 (December 2013 – November 2014) 

Species Date Area Removed (m2) 
 11/10/2014 10.07 

Hydrilla verticillata total  964.55 
Hydrilla/Hygrophila mix 12/10/2013 25.24 

 12/13/2013 29.75 
 12/16/2013 41.65 

Hydrilla/Hygrophila mix 12/18/2013 18.27 
 1/7/2014 28.81 
 1/8/2014 60.74 
 1/13/2014 40.36 
 2/19/2014 46.97 
 3/7/2014 31.27 
 6/16/2014 66.13 
 7/1/2014 39.81 
 8/7/2014 3.90 
 11/4/2014 11.84 

Hydrilla/Hygrophila mix total  444.74 
Hygrophila polysperma 12/17/2013 3.19 

 1/10/2014 25.93 
 2/12/2014 123.48 
 2/14/2014 14.57 
 2/19/2014 75.51 
 2/21/2014 25.24 
 4/16/2014 50.73 
 4/23/2014 5.23 
 6/17/2014 121.65 
 6/25/2014 18.08 
 6/27/2014 33.17 
 7/17/2014 28.89 
 7/29/2014 7.64 
 8/5/2014 3.31 

Hygrophila polysperma total  536.63 
Nasturtium officinale 2/24/2014 104.96 

 3/19/2014 54.42 
 4/11/2014 62.72 
 4/14/2014 43.76 
 11/3/2014 40.32 
 11/4/2014 99.49 
 11/7/2014 48.84 
 11/10/2014 68.22 

Nasturtium officinale total  522.74 
Total estimated area removed of non-native 

vegetation  2,469.00 
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Based upon GPS polygon locations, estimated loss of non-native vegetation observed from April 2013 – 
November 2014 was 1,120 m2 in the San Marcos River downstream of Spring Lake Dam through Sewell 
Park (Table 3.3-4). Changes in vegetation outside of the areas worked were not included since differences 
observed could not be attributed to EAHCP work. Estimated totals for non-native vegetation species 
removed were Hygrophila polysperma (~682 m2) and Hydrilla verticillata (~491 m2). A slight increase in 
Nasturtium officinale (53 m2) was observed, which was attributed to low flow conditions and the inability 
to remove non-native vegetation from July – October 2014 when flows dropped below 120 cfs. 

Table 3.3-4. Difference in area (m2) of Non-Native Vegetation Species in the San Marcos River 
downstream of Sewell Park Prior to (April 2013) and After (November 2014) Removal Activities 
Species April 2013 November 2014 Total Difference 
Hydrilla verticillata 1,392 901 -491 
Hygrophilia polysperma 1,395 713 -682 
Nasturtium officinale 22 75 53 
Total 2,809 1,689 -1,120 

 
Twenty-six fountain darters were collected during non-native aquatic vegetation removal and returned to 
the river. Additional details regarding potential “take” of fountain darters are provided in Section 5.0 of this 
report. Another species of interest collected and returned to the river during non-native aquatic removal 
were two American eels. During its lifetime, the American eel undergoes several physical phases as well 
as changes in where it lives. Some scientists consider the highly adaptive American eel to have the broadest 
diversity of habitats of any fish species in the world and has long been considered the only catadromous 
fish in North America. Other species collected and returned to the river included crayfish, sunfish species, 
and mosquito fish (Table 3.3-5Table 3.3-5. Animal Species Collected and Returned to the San Marcos 
River During Non-Native Vegetation Removal (Dec 2013 – Nov 2014)). 
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Figure 3.3-19. Vegetation removal effort by MCWE staff for removing non-native vegetation in the 
San Marcos River downstream of Sewell Park. Red spots indicate the areas of highest effort (i.e. 
hotspots) needed for continued non-native removal 

 
Table 3.3-5. Animal Species Collected and Returned to the San Marcos River During Non-Native 
Vegetation Removal (Dec 2013 – Nov 2014) 

Species 

Month 
Dec-
13 

Jan-
14 

Feb-
14 

Mar-
14 

Apr-
14 

May-
14 

Jun-
14 

Aug-
14 

Oct-
14 

Nov-
14 Total 

Lepomis sp. (sunfishes) 1 1 7 12 21 15 8 5 - 2 72 
Etheostoma fonticola 
(fountain darter 

- - - 3 - 4 14 3 2 - 26 

Gambusia sp. (mosquito fish) - - - - 21 25 29 8 - - 83 

Oreochromis aurea (tilapia) - - - - - - - - - - 0 
Ameiurus sp. (bullhead 
catfish) - - 1 1 - 10 1 4 - - 17 

Poecilia sp. (mollies) - - - - - - 1 - - 2 3 
Micropterus salmoides 
(largemouth bass) - - - - - 5 2 - - - 7 

Ambloplites rupestris 
(rockbass) - - - - 1 - 5 - - - 6 

Anguilla rostrata (American 
Eel) - - - - - 2 - - - - 2 

Astyanax mexicanus 
(Mexican tetra) - - - 1 2 - - - - - 3 
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Table 3.3-5. Animal Species Collected and Returned to the San Marcos River During Non-Native 
Vegetation Removal (Dec 2013 – Nov 2014) 

Species 

Month 
Dec-
13 

Jan-
14 

Feb-
14 

Mar-
14 

Apr-
14 

May-
14 

Jun-
14 

Aug-
14 

Oct-
14 

Nov-
14 Total 

Notropis amabilis (Texas 
Shiner) - - 6 - 7 - - - - - 13 

Cambaridae (crayfish) 22 10 47 32 105 200 138 15 - 25 594 

Testudinata (Turtle) - 1 3 1 - - - - - - 5 

Natantia (Freshwater Shrimp) 2 - - - - - - - - - 2 
 

Table 3.3-6 denotes the number of each native vegetation species planted once an area was denuded of 
non-native vegetation. An estimated number of native species planted in the San Marcos River downstream 
of Sewell Park was 17,413 individuals from November 2013 – November 2014. The greatest number of 
individuals planted was Texas wild-rice (9,120) followed by Lugwigia repens (5,523), Heteranthera dubia 
(1,664), and Sagittaria platyphylla (955). Other native species planted were Potamogeton illinoensis and 
Hydrocotyle umbellata. Estimated area planted with native species was 2,037 m2 in the San Marcos River 
downstream of Sewell Park within areas removed of non-native vegetation. Figure 3.3-20 through Figure 
3.3-22 illustrates planting density (plants/m2) as well as planting location of Texas wild-rice and other native 
species in the San Marcos River downstream of Sewell Park. 

Table 3.3-6. Number of Each Native Vegetation Species Planted Monthly in the San Marcos River 
Downstream of Sewell Park (December 2013 – November 2014) 
Species Date N Area planted (m2) Density Planted 
Heteranthera dubia 12/12/2013 63 5.27 11.95 
 2/24/2014 171 8.36 20.46 
 3/10/2014 188 14.63 12.85 
 4/4/2014 72 5.81 12.38 
 4/9/2014 60 2.45 24.44 
 4/9/2014 136 2.41 56.45 
 4/16/2014 58 4.43 13.08 
 6/6/2014 257 13.81 18.61 
 6/19/2014 167 6.63 25.20 
 6/30/2014 63 3.40 18.53 
 7/1/2014 28 7.73 3.62 
 7/9/2014 40 0.60 66.97 
 7/29/2014 165 6.76 24.39 
 7/30/2014 35 2.70 12.96 
 7/31/2014 55 2.85 19.29 
 8/6/2014 106 2.58 41.02 
Heteranthera dubia total  1,664 90.00 - 
Hydrocotyle 12/19/2013 27 10.07 - 
Ludwigia repens 12/2/2013 84 8.96 9.38 
 12/12/2013 200 4.74 42.21 
 12/12/2013 200 25.78 7.76 
 12/16/2013 208 19.61 10.61 
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Table 3.3-6. Number of Each Native Vegetation Species Planted Monthly in the San Marcos River 
Downstream of Sewell Park (December 2013 – November 2014) 
Species Date N Area planted (m2) Density Planted 
 12/19/2013 88 14.27 6.17 
 1/15/2014 167 26.41 6.32 
 2/14/2014 113 2.27 49.85 
 2/14/2014 113 2.89 39.14 
 2/14/2014 113 6.69 16.89 
 2/24/2014 264 7.96 33.17 
 3/10/2014 909 18.83 48.28 
 4/4/2014 468 12.49 37.48 
 4/9/2014 106 1.53 69.08 
 4/9/2014 162 3.99 40.56 
 4/16/2014 298 24.34 12.24 
 4/23/2014 203 9.60 21.15 
 6/4/2014 428 28.69 14.92 
 6/6/2014 36 18.71 1.92 
 6/19/2014 148 5.55 26.69 
 6/26/2014 72 1.41 51.18 
 6/27/2014 40 1.39 28.87 
 6/30/2014 239 1.51 158.57 
 7/1/2014 52 4.65 11.19 
 7/15/2014 12 2.38 5.04 
 7/16/2014 380 9.80 38.76 
 7/24/2014 114 3.91 29.16 
 7/31/2014 126 1.87 67.25 
 8/5/2014 180 4.81 37.40 
Ludwigia repens total  5,523 275.00 - 
Potamogeton illinoensis 12/19/2013 124 24.88 - 
Sagittaria platyphylla 11/19/2013 104 30.98 3.36 
 12/2/2013 40 12.35 3.24 
 12/17/2013 60 11.02 5.44 
 1/15/2014 108 125.23 0.86 
 1/15/2014 66 23.13 2.85 
 2/3/2014 25 53.67 0.47 
 2/14/2014 21 8.34 2.52 
 2/21/2014 57 15.22 3.74 
 2/24/2014 87 15.90 5.47 
 2/28/2014 108 14.16 7.63 
 6/30/2014 71 6.21 11.43 
 7/29/2014 18 4.23 4.25 
 8/7/2014 97 7.32 13.25 
 8/7/2014 93 4.06 22.90 
Sagittaria platyphylla total  955 332.00 - 
Zizania texana 12/2/2013 420 21.16 19.85 
 12/12/2013 128 20.64 6.20 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 150 
MARCH 19, 2015 



Table 3.3-6. Number of Each Native Vegetation Species Planted Monthly in the San Marcos River 
Downstream of Sewell Park (December 2013 – November 2014) 
Species Date N Area planted (m2) Density Planted 
 12/16/2013 276 25.98 10.62 
 12/17/2013 294 39.36 7.47 
 12/19/2013 269 6.68 40.27 
 12/19/2013 56 25.23 2.22 
 1/10/2014 176 275.87 0.64 
 1/15/2014 108 197.80 0.55 
 2/3/2014 100 177.86 0.56 
 2/14/2014 269 15.94 16.87 
 2/21/2014 472 47.47 9.94 
 3/19/2014 77 9.42 8.18 
 3/19/2014 195 6.74 28.92 
 4/4/2014 148 7.83 18.90 
 4/4/2014 240 6.20 38.74 
 4/9/2014 160 4.28 37.40 
 4/9/2014 160 6.88 23.24 
 4/23/2014 94 35.13 2.68 
 4/28/2014 148 15.97 9.27 
 5/30/2014 328 14.12 23.22 
 6/2/2014 332 87.89 3.78 
 6/18/2014 312 26.11 11.95 
 6/26/2014 117 16.53 7.08 
 6/26/2014 117 19.50 6.00 
 6/26/2014 117 4.65 25.16 
 6/27/2014 112 23.49 4.77 
 6/30/2014 275 16.73 16.44 
 7/1/2014 252 35.75 7.05 
 7/9/2014 112 3.07 36.44 
 7/9/2014 112 1.66 67.56 
 7/15/2014 140 15.88 8.81 
 7/16/2014 336 22.90 14.67 
 7/17/2014 92 11.74 7.84 
 7/23/2014 264 6.36 41.52 
 7/24/2014 116 7.55 15.37 
 7/29/2014 124 4.09 30.35 
 7/30/2014 236 6.91 34.17 
 7/30/2014 484 9.86 49.09 
 7/31/2014 392 5.46 71.84 
 8/6/2014 700 5.70 122.77 
 11/4/2014 260 11.91 21.83 
Zizania texana total  9,120 1,304.31  
Native species planting totals  17,413 2,036.53  
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Figure 3.3-20. 2014 MCWE planting locations (top) and planted densities (bottom) of Texas wild-rice 
and other native species just downstream of Sewell Park 
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Figure 3.3-21. 2014 MCWE planting locations (left) and planted densities (right) of Texas wild-rice 
and other native species just downstream of City Park 

 
Figure 3.3-22. 2014 MCWE planting locations (left) and planted densities (right) of Texas wild-rice 
and other native species at the confluence of Purgatory Creek and the San Marcos River 
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Based upon GPS polygon locations, net area gain in native aquatic vegetation was 236 m2 since April 2013 
(i.e., prior to EAHCP activities) and November 2014 in the San Marcos River downstream of Sewell Park 
(Table 3.3-7). Changes in native vegetation outside of the areas worked were not included since differences 
observed could not be attributed to work by the MCWE team. Among native species, Zizania texana 
increased the most (891 m2) followed by Heteranthera dubia (79 m2), Sagittaria platyphylla (58 m2), 
Ludwigia repens (41 m2) (Table 3.3-7 and Figure 3.3-23 and Figure 3.3-24). A loss in area was observed 
for native species, Potamogeton illinoensis and Cabomba sp. Among planted native vegetation species, 
pondweed constituted only less than 1 percent of total effort and Cabomba sp. was even less than that. For 
these two species, primarily non-native vegetation surrounding them was removed which allowed them to 
expand.  

Table 3.3-7. Difference in Area (m2) of Native Vegetation Species in the San Marcos River below 
Sewell Park Prior to (April 2013) and Post (November 2014) Non-Native Vegetation Removal and 
Native Planting Activities 
Species April 2013 November 2014 Difference 
Zizania texana 691 1,582 891 
Ludwiga repens 0 41 41 
Sagittaria platyphylla 320 378 58 
Potamogeton illinoensis 975 282 -693 
Cabomba caroliniana 154 15 -139 
Heteranthera dubia 0 79 79 
Hydrocotyle 1.5 3.5 2 
Total 2,141.5 2,380.5 239 

 

Non-native Littoral Plant Removal 

In 2014, removal efforts continued at Spring Lake and downstream along both banks to the Cheatham 
Street/Crook Park area. Removal consisted of both new treatments and “mopping up” as shown in Figure 
3.3-25 and Figure 3.3-26. 

EBR uses Aquaneat (glyphosate-based herbicide) for elephant ears and other non-native plants encountered 
in the littoral zone (10.25 oz per gallon maximum). This herbicide is mixed with Aqua King Plus Surfactant 
(1 oz per gallon) and Turf Mark Blue, Blue Dye. On the upland tree, shrub stumps and root buttresses, EBR 
uses Relegate (Triclopyr-based herbicide) at 10 oz per gallon. This is mixed with glyphosate (10.25 oz per 
gallon maximum), and Drexel Surf Ac 820 Surfactant (1 oz per gallon) and Turf Mark Blue, Blue Dye. 
Chemicals are applied with a one gallon pump-up sprayer set on a steady stream for a more precise target 
hit which minimizes leaching and non-target plant damage. Woody plants are scarred up with a machete to 
expose more of the cambium layer and treated with an herbicide mix.  
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Figure 3.3-23. Vegetation changes observed from Spring 2013 to Fall 2014 in non-native removal and 
native planting areas in the San Marcos River downstream of Sewell Park 
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Figure 3.3-24. Vegetation changes observed from Spring 2013 to Fall 
2014 in non-native removal and native planting areas in the San Marcos 
River downstream of Sewell Park 
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Figure 3.3-25. Areas of removal and replanting at Spring Lake and upper Sewell 
Park  
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Figure 3.3-26. Treated areas from City Park to IH-35  
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EBR worked an average of three days each week to remove non-natives and replant treated areas (Table 
3.3-8 and Table 3.3-9). The majority of the work zone (Bert Brown Road to Cheatham Street) is now under 
maintenance, meaning most of the original elephant ears and other non-native invasive vegetation has been 
removed and regrowth is under control.  

Table 3.3-8. Non-Native Species (less than 4 inches dbh) Removed from the Littoral Zone of the San 
Marcos River 
Common Name Scientific Name 

Arrowhead vine  Syngonium podophyllum 
Chinaberry tree  Melia azedarach 
Chinese tallow  Triadica sebifera 

Chinese privet  Ligustrum sinense 
Elephant ear  Colocasia esculenta 
Japanese honeysuckle  Lonicera japonica 

Ligustrum  Ligustrum japonicum and/or Ligustrum 
lucidum 

Nandina  Nandina domestica 

Umbrella sedge  Cyperus alternifolius 
Water hyacinth  Eichhornia crassipes 
Yellow iris  Iris pseudacorus 
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Table 3.3-9. Native Species Planted in the Littoral Zone of the San Marcos River 

Common Name Scientific Name 
American beautyberry  Callicarpa Americana 
Bald cypress  Taxodium distichum 
Bear grass Nolina lindheimeriana 

Buttonbush  Cephalanthus occidentalis 
Chili pequin  Capsicum annuum var. aviculare 
Coralbean  Erythrina herbacea  
Eastern Red Cedar  Juniperus virginiana  

Elbow Bush  Forestiera pubescens 
Eve’s necklace  Styphnolobium affine  
Gum bumelia Sideroxylon lanuginosum 
Inland sea oats  Chasmanthium latifolium 

Palmetto  Sabal minor 
Pigeonberry  Rivina humilis 
Rockrose  Pavonia lasiopetala 
Roughleaf dogwood  Cornus drummondii 

Texas lantana  Lantana urticoides (horrida) 
Texas mountain laurel  Sophora secundiflora 
Texas sage  Leucophyllum frutescens 
Texas stool Dasylirion texanum 

Turk’s cap  Malvaviscus drummondii 
Yaupon  Ilex vomitoria 

 
Modifications Due to Drought Conditions: 

Non-native littoral removal and native plantings were delayed until the rainy season (October) to avoid the 
need for weekly watering. October proved to be relatively dry, and the City had to scramble to provide 
irrigation. Consequently, a larger percentage of riparian plants were lost than in 2013 (20 percent). 
Conversely, a larger amount of elephant ears were exposed due to the drought and easier to treat due to 
lower river levels. EBR focused on invasive trees and establishing buffer zones. 

Proposed Activities for 2015: 

In 2015, the COSM will remove 3,000 m2 of non-native plant material. Stands of elephant ears already 
treated will continue to be weeded for regrowth, and removal will continue to IH-35 and native littorals will 
be planted in their place. In 2015, this effort will be extended to Stokes Park. Elephant ear coverage becomes 
more spotty downstream of IH-35.  
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3.3.9 Control of Harmful Non-Native and Predator Species (EAHCP §5.3.9) 

Obligations: 

The COSM, in partnership with Texas State, will implement a non-native species control program that 
targets the suckermouth catfish (Hypostomus plecostomus), Mozambique Tilapia (Oreochromis 
mossambicus) the sailfin catfish (Pterygoplichthys disjunctivus), the Red-rimmed melania (Melanoides 
tuberculate), and the giant ramshorn snail (Marisa cornuarietis). The COSM will conduct annual 
monitoring and maintenance activities to ensure continued control of the invasive population within the San 
Marcos system. 

2014 Compliance Actions: 

Tilapia  

During the months of March through June, while tilapia are spawning, Atlas Environmental focused efforts 
on Spring Lake using gill nets, seine nets, bows, and pole spears. Tilapia were also captured in areas 
downstream of Spring Lake and were targeted along with suckermouth catfish from July to February. While 
pole spears were predominately used to capture tilapia, bow fishing proved the most successful method 
during spawning season (March-June). Figures 3.3-27 and 3.3-28 show the locations and number of tilapia 
captured over time in the San Marcos River. 

 
Figure 3.3-27. Area of Tilapia removal in Spring Lake  
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Figure 3.3-28. Number of individual Tilapia captured from January to October 2014 

Suckermouth catfish 

Suckermouth catfish were captured from Spring Lake to IH-35 using pole spears and hand collection while 
snorkeling. Suckermouth catfish are speared at both night and day, but during the recreation season Atlas 
dives only at night due to the constant turbidity of the water during the day. Figure 3.3-29 and Figure 
3.3-30 shows the number and locations of suckermouth catfish captures over time in the San Marcos River. 

 
Figure 3.3-29. Treatment areas for suckermouth catfish and Tilapia from Spring Lake Dam to IH-35 
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Figure 3.3-30. Number of suckermouth catfish (Hypostomus plecostomus) captured from 
January to October 2014 

Red-Rimmed Melania and Giant Ramshorn Snail Removal 

Early in 2013, Atlas built traps to capture snails in areas of highest concentrations both during the day and 
at night. However, traps were not as successful or selective as hand-picking snails. Atlas now works areas 
of large concentrations by hand collection and primarily in Spring Lake and by Clear Springs Apartments.  

Atlas participated in the EAHCP’s public outreach efforts using brochures and posters to inform on the 
impacts of dumping aquaria into rivers. These have been distributed at local pet stores, schools, San Marcos 
Nature Center and the University. Atlas also set up educational booth to increase public awareness of non-
native invasive fish at the annual Texas wild-rice Festival. With recent permission from the San Marcos 
Park Rangers, Atlas programmed a week-long pole spear tournament this December to give the community 
the opportunity to take part in the EAHCP by removing non-native invasive fish.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, the COSM will continue to refine their population estimates for non-native species targeted for 
removal. Regular removal of the tilapia, suckermouth catfish, and snails will continue. Monthly maps 
showing changes in non-native populations will be generated. Quarterly tournaments will be proposed to 
the City to increase the removal quantities.  
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3.3.10 Native Riparian Habitat Restoration (EAHCP §5.7.1) 

Obligations:  

The COSM will restore riparian habitats with native species on city property from City Park to IH-35. The 
COSM will establish a program for private landowners to implement riparian restoration on their properties 
with the opportunity for reimbursement of plant acquisition costs if program criteria are met. 

2014 Compliance Actions:  

Heritage Tree Care (HTC) accomplished non-native tree, shrub and vine removal and native replanting in 
Upper Sewell, City and Veteran’s Parks throughout the spring and autumn of 2014. Plant removal was 
performed with chainsaws and hand tools. Stumps were treated with painted Glyphosate plus (41 percent).A 
second removal pass was accomplished in October to capture the regrowth (about 5 percent). Erosion 
control and soil protection practices placed all the straight branches and trunks on contour as well and 
produced mulch on site to fill between the contour logs. In City Park, the logs from the site were not 
sufficient, so HTC supplemented erosion control with 1,550 linear ft of mulch logs and 265 cubic yards of 
hardwood mulch. This had the advantage of creating new germination areas from catching silt and seed in 
mulch logs and allowed existing seed bank to germinate under the protective layer of mulch (combined 
with irrigation). Species removed were Japanese and Chinese privet (Ligustrum japonicum and L. sinense), 
chinaberry (Melia azedarach), white mulberry (Morus alba), Chinese tallow (Triadica sebifera), and 
Japanese honeysuckle (Lonicera japonica). The canopy removed ranged from 20 percentto 80 percent 
depending on the site. New invasive seedlings were removed in October, mostly by hand-digging or simply 
pulling.  

Most plantings were performed in March-April 2014 and October 2014 to take advantage of spring and fall 
rains. Most plantings were sourced from Texas Madrone Nursery, Native Texas Nursery and Far South. 
Due to drought conditions, supplemental watering was required and completed with a combination of 
temporary irrigation system drawing from 2,500-gallon rain tanks filled with city water when river water 
was not allowed to be pumped due to TCEQ drought restrictions. Hand-watering with a spray rig was 
performed when needed due to spray irrigation restrictions and for deep watering efficiency. HTC selected 
spray irrigation instead of drip to allow the entire reclaimed riparian area to start filling in from existing 
seed stock beyond our plantings.  

HTC’s monthly maintenance consisted of spray irrigation periodic removal of Johnson grass which 
smothered smaller plantings. Hand-removal was selected to prevent mass use of herbicides. Weekly hand 
watering and weeding were the bulk of the maintenance required.  

Across all sites, a five- to ten-foot buffer zone of access-prohibitive trees, shrubs and vines was planted 
along the length of the planting zone. This buffer zone of plants was fenced in by the City to protect it from 
trampling. Species were selected as recommended by local plant experts, the USDA, USFWS, TPWD and 
the TCEQ for riparian restoration projects. The existing plant species composition is very diverse, which 
will assist the riparian restoration. Figures 3.3-31 and 3.3-32 depict locations of riparian restoration. Table 
3.3-10 provides a list of species planted at Upper Sewell and Veteran’s City Parks.  
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Figure 3.3-31. New riparian restoration at Upper Sewell Park site (967 m2) 

 
Figure 3.3-32. River House (1681 m2), City Park (3327 m2) and Veteran’s Park (1068 m2) are new 
restoration sites and maintenance sites at Veramendi and Bicentennial (480 m2) 
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Table 3.3-10. List of species planted at Upper Sewell, Veteran’s City Parks 

Common name Species 
size 
(gal)  quantity 

Amorpha Amporpha sp. 1 64 

Arizona walnut  Juglans major 1 10 

Aromatic sumac Rhus aromatic 1 34 

Beautyberry Calicarpa americana 5 15 

Carolina buckthorn Frangula caroliniana 1 20 

Juniper (Cedar)  Juniperus sp. 1 34 

Cedar Elm  Ulmus crassifolia  1 34 

Cedar Elm  Ulmus crassifolia  5 20 

Condalia Condalia hookerii 5 5 

Coral Bean Erythrina herbacea 1 34 

Dwarf Wax Myrtle Myrica cerifera  1 34 

Dwarf palmetto Sabal minor 5 10 

Elbow Bush Forestiera pubescens 1 34 

Evergreenn Sumac Rhus virens 5 36 

Fragrant Mimosa (catclaw) Mimosa borealis 0.25 75 

Fragrant Mimosa (catclaw) Mimosa borealis 1 68 

Fragrant Sumac  Rhus aromatica 1 34 

Fragrant Sumac  Rhus aromatica 5 10 

Golden Ball Lead Tree Leucaena retusa 1 34 

Gum Bumelia Bumelia lanuginosa 5 16 

Kidney wood Eysenhardtia texana 1 34 

Lacey Oak Quercus laceyi 1 34 

Lacey Oak Quercus laceyi 5 10 

Central Texas live oak Quercus fusiformis  1 39 

Mesquite Prosopis glandulosa 1 34 

Mexican Buckeye Ungnadia speciosa 5 44 

Mexican Buckeye Ungnadia speciosa 1 15 

Mexican Plum  Prunus mexicana 5 44 

Texas Muhly Grass Muhlenbergii capillaris 5 20 

Possum Haw Ilex decidua 5 17 

Red Buckeye Aesculus pavia 5 16 

Red Mulberry Morus Rubra 1 5 

Red Oak Quercus buckleii 1 5 

Rough Leaf Dogwood Cornus drummondii 5 16 

Soapberry Sapindus drummondii 1 39 

Southern sugar Maple Acer barbatum 5 5 

Swamp Bay Persea palustris 5 16 

Sycamore  Platinus occidentalis 5 10 

Texas Buckeye Aesculus glabra 5 16 
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Table 3.3-10. List of species planted at Upper Sewell, Veteran’s City Parks 

Common name Species 
size 
(gal)  quantity 

Texas Mountain Laurel Sophora secundiflora 1 34 

Texas Redbud Cercis canadensis 1 54 

Texas Redbud Cercis canadensis 5 10 

Texas Wisteria Wisteria frutescens 5 1 

Vasey Oak Quercus pungens var. vaseyana 5 35 

Walnut Juglans sp. 1 34 

White Brush Aloysia 1 34 

White Brush Aloysia 5 5 

Buckley's yucca Yucca constricta 1 34 
 
Modifications Due to Drought Conditions: 

Low rainfall conditions in combination with planting in April demanded an intense irrigation program 
throughout the summer. This condition continued on through the autumn resulting in a higher loss of plants 
in 2014.  

Proposed Activities for 2015: 

In 2015, the COSM will focus on invasive removal due to continuing drought conditions and the difficulty 
of watering new plantings. Restoration efforts will be evaluated for 2016.  

3.3.11 Septic System Registration and Permitting Program (EAHCP §5.7.3) 

Obligations: 

The COSM will establish a registration, evaluation, and permitting program for aerobic and anaerobic septic 
systems. 

2014 Compliance Actions:  

As of January 1, 2015, the San Marcos Environmental Health Department had registration records for 595 
septic systems within City jurisdiction. Since January 1, 2014, four new septic systems were added into 
service. The total number of septic systems on December 4, 2014 was 599. These systems have been 
permitted and evaluated to prevent subsurface pollutant loadings into the Edwards Aquifer or San Marcos 
River.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 
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Proposed Activities for 2015: 

The COSM will continue to implement their septic system registration and permitting program. This 
program includes the required connection to municipal sewer lines according to city ordinance Section 
86.152. 

3.3.12 Minimizing Impacts of Contaminated Runoff (EAHCP §5.7.4) 

Obligations: 

The COSM will excavate and stabilize two areas for the construction of two sedimentation ponds (one in 
Veramendi Park and one alongside Hopkins Street) in the vicinity of the San Marcos River. As the ponds 
are designed, they will be considered through the Adaptive Management Process. Implementation will 
include erosion minimization measures and construction will be closely monitored for potential impacts to 
the river system. Once completed, the COSM will regularly monitor these ponds, and remove and properly 
dispose of accumulated sediments off-site.  

2014 Compliance Actions: 

The EAHCP calls for the design and construction of two water quality BMPs located at Veramendi and 
Hopkins Street bridge, to capture stormwater runoff before it enters the San Marcos River. John Gleason 
LLC intended to complete conceptual designs, but funding was required for the completion of the WQPP.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

Design plans for the two sedimentation ponds described in the EAHCP will be completed and presented to 
the Science Committee for review. The COSM will conduct water quality sampling prior to, and after 
installation of the sedimentation ponds to monitor their effects.  

3.3.13 Management of Household Hazardous Wastes (EAHCP §5.7.5) 

Obligations: 

The COSM will continue and expand its existing household hazardous waste program. This program will 
include opportunities for collection locations available to the general public. 

2014 Compliance Actions: 

As part of the EAHCP, the COSM operates a household hazardous waste (HHW) collection program. This 
program is available free of charge for all San Marcos and Hays County residents. Residents are able to 
drop off household chemicals and paint that are hazardous for the environment. This facility also operates 
a reuse program for items that are new or in good condition. Labor for the facility is contracted to Green 
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Guy Recycling. HHW is open to the public every Tuesday and Friday, from 12:00 PM to 3:30 PM. It is 
located at 630 E. Hopkins, San Marcos, TX 78666. 

HHW serves communities throughout Hays County, which is home to large sections of the San Marcos 
River Watershed, and the Edwards Aquifer Contributing and Recharge Zones. This program offers an 
environmentally safe alternative to improper disposal of hazardous waste in the municipal waste stream 
and illegal dumping. Proper disposal and recycling decreases the risk of pollution to the local water 
resources. Figure 3.3-33 depicts 2014 HHW Participants.  

 
Figure 3.3-33. Locations of HHW Participants 2014 
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Drop Off Center Participation 

The primary function of the HHW program is the drop off center. Here, residents drive into the unloading 
area, where they are met by an HHW worker. The participants remain in their vehicle as the worker unloads 
the containers onto a cart. Each participant fills out a survey and provides their address. From these surveys, 
monthly participation rates are tracked from each community.  

The monthly drop off center participation rates are shown in Figure 3.3-34. Though participation is steady 
throughout the year, the summer months are the busiest. The average number of participants for 2014 is 
122 per month. 

Figure 3.3-34. HHW Drop Off Participants 2014 

While the HHW program serves many communities, the majority of the participants come from areas that 
are environmentally sensitive for the San Marcos River (Figure 3.3-35).  

Reuse Program Participation 

The reuse program is a cost-saving addition to the drop off center. When chemicals are unloaded, the worker 
segregates new and slightly used containers that are ready for use. These items are taken to the reuse 
building and are sorted on shelves. This building is open to the public during regular operating hours. 
Separating the reuse items saves on disposal costs, encourages public support, and reduces the demand for 
new chemical products. Reuse participants fill out a form documenting the materials they pick up. This 
form explains that unused items are to be returned to HHW and not thrown into the regular waste stream. 
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Figure 3.3-35. 2014 Drop Off Center Participants by Community 

Figure 3.3-36. Reuse Program Participants 2014 

The monthly totals range from 40 participants in January to 116 participants in June (Figure 3.3-36). The 
monthly average is 67 participants. The reuse program is very popular among residents. This community 
service allows residents to save money and help improve the sustainability of the local environment. 
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The annual outreach goal for HHW is 1,400 total participants. This goal was exceeded by 76 percent with 
an annual total of 2,462 participants. The popularity of the reuse program and increased exposure through 
public outreach contributed to the program's success. 

Figure 3.3-37. Drop Off and Reuse Participants 2014 

Total participation rates remain steady throughout the year; however, May was an exceptional month with 
346 participants (Figure 3.3-37). The average is 205 participants per month. The drop off center surveys 
indicate that the City website and word of mouth contribute to the steady program participation.  

The Chemicals 

The household hazardous materials accepted by HHW include a wide-range of common chemicals and 
waste products (Table 3.3-11). After the waste was unloaded from the vehicle, the material was sorted by 
community and weighed. Each item was sorted based on chemical type. Oil based and latex paint, liquid 
flammables, used motor oil, cooking oil, and anti-freeze were bulked into 55-gallon drums. Bulking these 
materials reduces the cost of disposal. The remaining chemicals were sorted into either 55 gallon drums or 
lined gaylord boxes. Each container was stored in a chemical building or under cover until they were 
shipped to recycling facilities and a chemical landfill.  

Table 3.3-11. A complete list of materials accepted at HHW 
Materials Accepted 
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Oil Based Paint 
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Table 3.3-11. A complete list of materials accepted at HHW 
Materials Accepted 

Liquid and Solid "9's" 
Acids 
Bases 
Oxidizers 
Aerosol 
Oil and Oil Filters 
Anti-Freeze 
Cook Oil 
CFL's 
Fluorescent Bulbs 
Mercury Vapor Bulbs 
Batteries 
Propane 
Expandable Foam 
Smoke Detectors and Thermostats 
Unknown Materials 
 
HHW collected approximately 81,714 kilograms of household hazardous waste in 2014 (Figure 3.3-38). 
Without this program, much of this waste would have been improperly disposed of in the municipal waste 
stream or illegally dumped. 

Figure 3.3-38. HHW Drop Off Weights 2014 
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Monthly figures range from 3,902 kilograms in November to 11,222 kilograms in May. Drop off weights 
for 2014 averaged 5,606 kilograms per month. 

The amount of household hazardous waste diverted from the waste stream and distributed by the Reuse 
Program totaled 7,157 kilograms (Figure 3.3-39). Not only does this save on costs, it also decreases the 
demand for new products. The program helps with both material reuse and waste reduction. 

Figure 3.3-39. HHW Reuse Weights 2014 

The average amount reused was 451 kilograms per month. During the month of May, 1,690 kilograms of 
waste was diverted for reuse. The weight of May material can be attributed to the mobile event in Driftwood. 
The amount of waste collected from the reuse program remains steady throughout the year.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, the HHW/recycle program will hold a spring event in northern Hays County. This outreach will 
increase disposal costs as northern Hays County has not had a drop off event in four years. EAHCP funding 
will shift to help cover these costs. The City will continue to promote the HHW facility in the surrounding 
communities.  
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3.3.14 Impervious Cover and Water Quality Protection (EAHCP §5.7.6) 

Obligations:  

The COSM will establish a program to protect water quality and reduce the impact of impervious cover. 
Target programs will be identified consistent with the recommendations of the LID/Water Quality Work 
Group Report developed during the EARIP and included as Appendix Q to the EAHCP. 

The San Marcos Water Quality Protection Plan (WQPP) is a locally-developed approach for compliance 
with the ESA in San Marcos, Texas. The intent of the WQPP is to provide a holistic, integrated approach 
for Texas State and the COSM in regards to water quality concerns associated with impervious cover and 
urban development. In addition to protecting habitat for endangered species, the WQPP will help the entities 
serve the needs of their growing populations and promote responsible economic development, good public 
infrastructure, and preserve open space. 

2014 Compliance Actions: 

The following services were performed in support of the 2014 Water Quality Protection Plan during this 
period. 

• Completed the 2014 WQPP report. This included separating the executive summaries for the two 
entities (COSMand Texas State). Additional content has been added and reorganized to separate 
recommendations for each entity throughout the report.  

• The Meadows Center for Water and the Environment completed their watershed characterization 
and HSPF/BASINS modeling work as it pertains to the WQPP.  

• Completed initial revisions to the COSM Land Development Code (“low-hanging fruit”) including 
procedures for meeting current City standards (which are different from those of the TCEQ) in the 
Edwards Aquifer Recharge Zone. 

• Conducted site visits and provided consulting services for the following potential water quality 
retrofits: 
o Potential transformation of the City-owned Schulle Creek detention pond into a water quality 

pond that manages the neighborhood litter problem as well as other non-point source pollution 
o Responded to comments from the City staff and Park Rangers on the City Park parking lot 

stormwater retrofit project; revised design based on input 
o Site visit and assessment of the Glade & Recycling Center stormwater impacts on the 

University campus 
• Presented WQPP recommendations to various stakeholders and decision-makers. Solicited 

feedback and revised the recommendations accordingly. Opportunities for meaningful interaction 
included the following: 
o Multiple presentations to the City DREAM team allowing in-depth review of the three major 

elements of the WQPP including revised land development regulations, operational and 
programmatic elements, and potential stormwater retrofits on City property 

o Discussions regarding the potential for integrating stormwater treatment into Code and Criteria 
that apply to the downtown SmartCode T5 and T6 transects 
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o Code SMTX: met with Dover-Kohl and City staff regarding Chapter 5 of the Land 
Development Code; revised WQPP recommendations 

o Presentation to the Core Committee of the San Marcos Watershed Initiative regarding WQPP-
recommended BMPs  

o Multiple presentations and discussions with COSM CIP and Planning Department staff 
regarding proposed WQPP stormwater management performance standards and regulations 

o Presentations to key stakeholders including the City Manager, City Council, Greater San 
Marcos Partnership and the Home Builders Association regarding basic WQPP 
recommendations 

o Assessment of the potential impact of WQPP recommended performance standards on three 
specific development projects proposed in the COSM 

o Participation in the COSM Code Rodeo which solicited input from citizens and Think Tank 
committee members in regards to environmental concerns 

o Multiple presentations and discussions with the Texas State staff regarding WQPP 
recommendations and their effect on the Campus Master Plan and construction standards 

• Completed the transformation of a downtown water quality retrofit pond from the originally-
designed wet pond into a biofiltration pond. This included revisions to the contract documents, 
guidance for the COSM client, and contractor oversight. 

• Met with Hays County staff regarding potential collaboration on a City Land Conservation program 
• Reviewed and commented on the following documents and projects for the City of San Marcos: 

o Proposed Blanco Riverwalk development (undergoing site permit review) 
o COSM MS4 Stormwater Management Plan 
o La Cima Planned Development Agreement 

 
Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, the COSM and Texas State will continue implementation of the WQPP, including participation 
from all jurisdictional watershed areas that directly or indirectly impact the Covered Species. The COSM 
will continue development of an educational program to accompany the roll-out of the Protection Plan. 
Once adopted by both COSM and Texas State, the WQPP will be implemented. 

3.3.15 Challenges Observed and Identified Solutions 

In 2014, the COSM experienced the following challenges: 
• Public impact on the eastern spillway is causing high disturbance of the San Marcos salamander 

habitat (USFWS has noted significantly decreased numbers after recreational season). TPWD will 
not allow closure of this spillway, so a solution is difficult. 

• To be compliant with the TPWD ruling, the SSAs should not be erected until flows drop below 120 
cfs. However, the structures have provided needed protection to vulnerable Texas wild-rice stands 
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during the recreational season thus it is best for the species to erect them immediately prior to 
Memorial Day (start of the season). City staff will begin meetings with the TPWD to see what can 
be done about remaining in compliance with TPWD rules.  

• Avoiding damage to Texas wild-rice is difficult while removing floating vegetation mats. Pristine 
Texas Rivers developed an effective method of raking the stands in a downstream direction to 
minimize physical damage. Pristine Texas Rivers also began lifting and removing the floating 
vegetation so it did not simply float downstream and re-gather on other Texas wild-rice stands. 
This action needs to be observed during 2015 to ensure it is efficient and delivering the least impact 
to Texas wild-rice.  

• For sediment removal, the EAHCP identifies the use of a 0.25-inch strainer on the suction pump. 
However, at this small of diameter, the strainer became clogged very quickly and slowed the 
dredging process. The use of a 1.0-inch strainer to increase dredging efficiency was proposed for 
approval. This request has been granted by the USFWS.  

• Determining the most efficient, cost-effective, and practical method in collecting fine sediment 
once it is dredged from the river. Initially tried a reusable Geo Tube bag but this method was not 
efficient because we quickly filled the bag and the Geo Tube bag did not retain the fine sediment. 
The next method tried was to dredge the fine sediment into a large storage tank. However, this 
method ended with similar results with the tank filling up very quickly. City staff determined that 
using a settling area or catchment pit was the most effective and efficient method to collect the 
sediment once it is dredged from the river. However, it has space limitations. Options are under 
consideration. This is still relevant as little silt removal occurred in 2014 due to flows below 120 
cfs.  

• The removal of elephant ear left behind a bare bank which was sometimes used as access by 
recreationists thus causing bank damage. In 2014, these areas will be fenced and heavily planted 
with larger species such as Mexican buckeye, red buckeye, and rice cutgrass (Leersia oryzoides). 
This solution did not work as these small areas close to the river could not be fenced and all 
plantings were trampled. No more small plantings will be undertaken until most of the larger 
riparian treatment areas require less maintenance.  

• After the first year, the City is responsible for the restored riparian areas. This responsibility falls 
upon one full-time position which does not have time available for maintenance. No solution in 
sight at this time.  

 
3.4 Texas State 

Texas State is responsible for the following minimization and mitigation measures under the EAHCP: 
• Texas wild-rice Enhancement and Restoration (§ 5.4.1) 
• Management of Recreation in Key Areas (§ 5.4.2) 
• Management of Vegetation (§ 5.4.3) 
• Sediment Removal in Spring Lake and Sewell Park (§ 5.4.4) 
• Diversion of Surface Water (§ 5.4.5) 
• Sessom Creek Sand Bar Removal (§ 5.4.6) 
• Diving Classes in Spring Lake (§ 5.4.7) 
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• Research Programs in Spring Lake (§ 5.4.8) 
• Management of Golf Course and Grounds (§ 5.4.9) 
• Boating in Spring Lake and Sewell Park (§ 5.4.10) 
• Reduction of Non-Native Species Introduction (§ 5.4.11) 
• Control of Non-Native Plant Species (§ 5.4.12) 
• Control of Harmful Non-Native and Predator Species (§ 5.4.13) 

 
All measures have been implemented according to the reviewed and approved 2014 Work Plans. 
Implementation of these measures has been accomplished in partnership with the COSM, as specified in 
the EAHCP. Modifications due to drought conditions are discussed in the subsections below. Texas State 
extended its EAHCP obligations in partnership with the COSM to maintain consistency in implementation 
of EAHCP measures that jointly affect the listed species and their habitats in the San Marcos River. 

3.4.1 Texas wild-rice Enhancement and Restoration (EAHCP §5.4.1) 

Obligations: 

Texas State, in partnership with the COSM, will identify optimal habitat areas for Texas wild-rice and target 
those areas for restoration. Restoration will involve the removal of non-native plant species, propagation of 
new wild-rice plants, and continued monitoring of the new stands. The City will use modeling results from 
Texas State and TPWD to determine appropriate sites for restoration to ensure the best possible success 
rate. 

2014 Compliance Actions: 

Non-native aquatic vegetation was removed in areas suggested as optimal Texas wild-rice habitat, based 
on modeling results from Hardy et al. 2010. Non-native vegetation was also removed in mixed stands of 
Texas wild-rice, and the original Texas wild-rice stand was monitored for expansion. Similarly, for Texas 
wild-rice stands occupying optimal areas with adjacent non-native vegetation, the non-native vegetation 
was removed. Non-native vegetation was fanned to displace fountain darters prior to uprooting the 
vegetation. After removal, all non-native vegetation was sorted and any fountain darters (or other native 
species) were salvaged and returned to the river. The non-native vegetation was disposed at the COSM 
composting facility. Denuded areas were planted with Texas wild-rice obtained from the USFWS SMARC 
or from raceways located at the FAB, Texas State campus. 

An estimated total number of Texas wild-rice planted within the San Marcos River from November 2013 
through December 2013 (not reported in Annual Report 2013) in the San Marcos River from Spring Lake 
Dam downstream through Sewell Park was 343 individuals that covered 20 to 50 percent of the denuded 
area. The estimated area planted with Texas wild-rice was 33.59 m2 (Table 3.4-1). Figure 3.4-1 illustrates 
planting density (plants/m2), as well as planting location of Texas wild-rice and other native species in the 
San Marcos River at Sewell Park.  
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The estimated net gain of Texas wild-rice area from April 2013 through November 2014 determined by 
mapped polygons was 170 m2 within areas denuded of non-native vegetation followed with Texas wild-
rice planting in the San Marcos River at Sewell Park (Figure 3.4-1).  

Table 3.4-1. Estimated number (N), area planted (m2), and density planted of Zizania texana 
planted by date in the San Marcos River from Spring Lake Dam through Sewell Park 
(November 2013 – December 2014) 
Species Date N Area planted (m2) Density Planted 

Zizania texana 11/20/2013 174 10.58 16.44 

 12/8/2013 169 8.06 20.97 

Zizania texana planting 
totals  343 18.64 - 

 

 
Modifications Due to Drought Conditions: 

Texas State ceased Texas wild-rice planting from August 2014 to October 2014 due to river flows dropping 
below 120 cfs. In October 2014, a clarification of Condition M of the ITP from USFWS permitted MCWE 
to conduct maintenance in previously restored areas. 

Proposed Activities for 2015:  

In 2015, Texas State will continue to maintain existing Texas wild-rice stands and plant stands in areas 
where new habitat has been created through sediment removal and aquatic vegetation restoration. The 2015 
goal is to add 1,100 m2 of additional Texas wild-rice to the system. 
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Figure 3.4-1. 2014 MCWE planted densities (left) and planting locations (right) of Texas wild-rice and 
other native species in Sewell Park 
 
Management of Recreation in Key Areas (EAHCP §5.4.2) 

Obligations:  

Texas State will work with the COSM to implement recreation restrictions in Spring Lake and the San 
Marcos River within the jurisdiction of the University. Texas State will incorporate permanent access points 
along the east and west banks of the San Marcos River to direct recreationists. Texas State will additionally 
develop kiosks to educate the public regarding recreation restrictions within their property limits. 

2014 Compliance Actions: 

• Access control: Working in collaboration with the COSM, the eastern shoreline below the eastern 
spillway of Spring Lake adjacent to the Clear Springs Apartments downstream to Aquarena Springs 
Drive bridge was fenced to block access to the river and was targeted for riparian vegetation 
restoration. An access point is being designed at the Aquarena Springs Drive bridge that avoids the 
Texas wild-rice stands in this section of the river. Access on the western shoreline upstream of the 
Aquarena Springs Drive bridge was enhanced by the bank stabilization project completed by Texas 
State in May.  

• State Scientific Areas: During 2012, the TPWD designated the segment of the river from the Spring 
Lake Dam to the San Marcos wastewater treatment plant as the San Marcos River State Scientific 
Area (SSA). The SSA designation established state regulations prohibiting uprooting of Texas 
wild-rice within the designated segment. TPWD authorized the placement of physical barriers 
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around vulnerable stands of Texas wild-rice when flows within the designated segment are 120 cfs 
or lower, to help people avoid the plant while recreating in the river (Figure 3.4-2). Barriers were 
deployed around select stands of Texas wild-rice at Bicentennial Park, the eastern spillway by Clear 
Springs Apartments, downstream of the Hopkins Street railroad bridge and across from the Texas 
State Outdoor Recreation Center boat dock. The Texas wild-rice stand across from the Ramon 
Lucio access point was also roped off, but it failed multiple times, so it was removed. Efforts by 
the Conservation Crew (CC) to educate people about the SSA and the four exclusion areas along 
with signage on the barriers furthered public awareness.  
 

 
Figure 3.4-2. Location of exclusion zones and TPWD-HCP Kiosk in the San 
Marcos River from Spring Lake Dam downstream through Sewell Park 
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• Signage: In 2013, two kiosks were constructed to display signs produced by the TPWD in Sewell 
Park (Figure 3.4-2). Additionally, signs were placed at multiple locations on the SSA barriers, 
which was critical because people in the river cannot see the signs on the banks. The TPWD is 
currently working to produce Spanish language versions of these signs for existing and future 
kiosks. In 2014, CC replaced one of the weathered kiosk signs and removed the other kiosk entirely 
at Sewell Park. A new kiosk will be constructed.  

• CC: This work team was developed to educate the public about the EAHCP, but their primary focus 
is on Texas wild-rice stands in high recreation areas. The team was composed of twelve university 
students paid by both EAHCP funds and City funds. They began work on May 21 with an 
orientation at the SMARC. On May 23, the CC began working Wednesday-Sunday, and worked 
through the Labor Day weekend. Four crewmembers worked in teams of two each day from 11:00 
AM – 7:00 PM, with two crewmembers kayaking the river and two crewmembers walking the 
banks in an effort to maximize river user contact. Duties performed by the crew included: 
o Interacting with people using the river and riverside parks to help increase public knowledge 

about Texas wild-rice. CC pointed out Texas wild-rice stands, presented actions river users 
could take to help protect Texas wild-rice and discussed other San Marcos River listed species 
and park rules. 

o Clearing vegetation mats from surface of Texas Wild Rice stands. These mats accumulate 
quickly and degrade the plant stand. This is particularly important during low flows when the 
stands are exposed.  

o Emptying litter boats. During the recreation season, boats are tied under the two railroad 
bridges. The crew emptied these boats four times a week.  

o Monitoring SSA exclusion sites. The EAHCP 2014 Work Plan designated four areas within 
the SSA to be areas of recreation exclusion. These areas required frequent monitoring for 
structure maintenance and cleaning of floating vegetation mats.  

o Pick up litter along and in the river. This was a continual effort that enabled the EAHCP litter 
contractor to spend more time in the tributaries, which are heavily littered. 

o All projects and tasks were used as “public education opportunities.” 
• Establishment of a recreational baseline: MCWE took video at hourly intervals at four locations 

along the river from Sewell Park to Rio Vista Falls to obtain a baseline of recreational use. These 
data are being summarized and correlated with turbidity and other water quality readings from these 
sections of the river. 

• EAHCP Section 5.3.2.1 for the COSM was coordinated with Texas State and action was taken on 
the following tasks: 
o Education - Signage – kiosks and fence signs were maintained at upper Sewell Park and Sewell 

Park. TPWD, the City, and the University are working on Spanish translations of their signs. 
The EAA sign template is used as the background for most of the signs. 

o Partnership between the City and University. The CC monitors both City and University 
property and is supported by City Park Rangers and University Police. A pre-recreation season 
meeting is held with University and City law enforcement to ensure a cohesive approach to 
recreation management. Additionally, the COSM Habitat Conservation Plan Manager is 
funded equally by the University and the City to ensure a unified approach.  
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Modifications Due to Drought Conditions: 

The drought caused lower flow rates in the San Marcos River which resulted in increased accumulation of 
floating vegetation on Texas wild-rice stands and litter on the substrate. Therefore, removal of vegetation 
mats from Texas wild-rice stands as well as litter removal frequency increased as flows decreased to 
minimize potential impacts.  

Proposed Activities for 2015: 

Texas State will continue to implement education programs targeting river users about sustainable river use 
and the listed species. The University will gather information on recreational use of the river and potential 
impacts of those activities on the ecosystem. The CC, a paid group of individuals responsible for educating 
the public, informing authorities of destructive behavior, and conducting miscellaneous clean-up of the 
system will be present from Memorial Day to Labor Day. 

3.4.2 Management of Vegetation (EAHCP §5.4.3) 

Obligations: 

Texas State will utilize hand-cutting and a harvester boat to manage aquatic vegetation in Spring Lake. 
Related activities include: 

• Weekly, floating vegetative mats will be dislodged in five springs; each spring will be addressed 
every two-three weeks. 

• Floating vegetation mats will be dislodged more frequently in the summer. 
• Floating vegetation mats will be dislodged from Texas wild-rice stands weekly. 
• Algae will be removed regularly in the summer. 
• Accumulated sediments around spring orifices will be removed within a 1.5-meter buffer radius. 
• From 1.5 to 3.0 meters from spring orifices, vegetation will be sheared to a height of 30 centimeters 

(cm) and from 3.0 to 6.0 meters from the orifice, vegetation will be sheared to a height of one 
meter.  

• Fifteen to twenty boatloads of plant material will be removed by the harvester boat monthly; 
including weekly removal from designated zones one, two, and three (Figure 5.2 in the EAHCP). 

• Removed vegetation will be inspected for aquatic species which will be returned to the river system 
immediately.  

• Vegetation mats will be removed from zones four and five (Figure 5.2 in the EAHCP) on an as-
needed basis.  

• University employees or others working with and around Texas wild-rice will be trained by TPWD 
to recognize and protect the plant while doing work in the San Marcos system.  

• All vegetation removal activities on Texas State property will be managed by a full-time staff 
person responsible for operating the harvester boat, manually removing floating vegetative mats, 
and ensuring all staff and volunteers involved in vegetation removal are familiar with the aquatic 
ecosystem and able to recognize listed species. 
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2014 Compliance Actions: 

Management of Submerged and Floating Aquatic Vegetation in Spring Lake 

• Spring Orifice Maintenance: Texas State personnel at the MCWE in conjunction with qualified 
Diving for Science volunteers removed accumulated sediment where necessary from target springs 
in Spring Lake by finning the substrate away. In addition, aquatic vegetation was removed from an 
approximately 1.5 meter radius of each target spring with a machete. The aquatic vegetation within 
the next 1.5 meter radius area around each target spring was cut to a height of 30 cm and the cut 
material allowed to flow downstream with the current. Aquatic vegetation within the next three-
meter radius of target springs was sheared to height of one-meter and cut vegetation allowed to 
drift downstream. Table 3.4-2 provides a summary of work conducted for this EAHCP measure. 

 
Table 3.4-2. Aquatic Vegetation Maintenance Activities within Spring Lake in 2014 

Activity Ja
n 

Fe
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M
ar
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pr

 

M
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Ju
n 

Ju
l 
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ug

 

Se
pt

 

O
ct

 

N
ov

 

D
ec

 

Totals 

Aquatic 
Maintenance 
(approxiate 

dives) 
15 15 15 15 15 25 25 10 15 15 20 10 195 

Aquatic 
Maintenance 
Dive Hours 

(average 
1.15 

hrs/dive) 

18.75 18.75 18.75 18.75 18.75 31.25 31.25 12.5 18.75 18.75 25 12.5 243.75 

Diving for 
Science 

Volunteers 
65 75 60 43 60 72 82 68 56 108 143 58 890 

D4S Dive 
Hours 

(average 
1.15 

hrs/dive) 

81.25 93.75 75 53.75 75 90 102.5 85 70 135 178.75 72.5 1,112.5 

 
• Harvester Boat: Maintenance of submerged and floating aquatic vegetation followed the protocols 

outlined in the EAHCP (Section 5.4.3.1) and the approved Spring Lake Management Plan. The 
harvesting schedule targets three cuts per week, typically Monday, Wednesday, and Friday 
mornings. Scheduled harvesting of each zone rotates in order to allow each zone adequate recovery 
time and ensure that a specific zone is not over cut. This results in each zone being cut two or three 
times a month. The estimated aquatic vegetation harvest is approximately 10 to 12 cubic yards/per 
cutting. The total estimated harvest is approximately 1,112.5 cubic yards for the year.  

 
Management of Aquatic Vegetation below Spring Lake Dam to City Park 

Texas State collaborated with the COSM to control aquatic vegetation mats entrained on Texas wild-rice 
stands below Spring Lake Dam to the end of Sewell Park. Aquatic vegetation removal was conducted by 
Pristine Texas Rivers, Inc. (PTR) by pushing floating mats downstream, as specified in the EAHCP. In 
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addition, personnel at the Meadows Center for Water and Environment and members of the COSM CC 
supplemented vegetation removal during low flows. 

Modifications Due to Drought Conditions: 

Increased frequency of aquatic vegetation removal activities. 

Proposed Activities for 2015:  

In 2015, Texas State will continue to implement floating vegetation mat and litter removal consistent with 
protocols established in the EAHCP and in the initial 2013 Work Plan. 

3.4.3 Sediment Removal in Spring Lake and Sewell Park (EAHCP §5.4.4) 

Obligations:  

Texas State will remove accumulated sediments from Texas wild-rice habitat in Spring Lake and from 
Spring Lake Dam to City Park. Sediments will be removed using hydrosuction. Protective measures 
including finning, controlled use of the vacuum hose, and clear boundaries for divers will limit any impacts 
to the species. 

2014 Compliance Actions: 

No dredging occurred in the San Marcos River in Spring Lake through Sewell Park during 2014.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, Texas State does not have any areas proposed for sediment removal with the exception of sediment 
at the confluence of Sessom Creek.  

3.4.4 Diversion of Surface Water (EAHCP §5.4.5) 

Obligations: 

Texas State will reduce the amount of surface water diverted from the San Marcos River in accordance with 
the following conditions:  

• Reduce diversion by two cfs when the USGS gauge at University Bridge reads 80 cfs (reduction 
made below Spring Lake Dam). 

• Reduce diversion by an additional two cfs (total two cfs) when the USGS gauge at University 
Bridge reads 60 cfs (reduction made in Spring Lake). 

• Reduce diversion by all but one cfs when the USGS gauge at University Bridge reads 49 cfs 
(reduction made in the Sewell Park reach).  
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• Cease all surface water diversions when the USGS gauge at University Bridge reads 45 cfs.  
 

The University will additionally use, maintain, and monitor 0.25-inch mesh screen covers at the intake for 
the surface water diversion.  

2014 Compliance Actions: 

Texas State did not reduce permitted pumping in 2014 to EAHCP requirements, since total San Marcos 
River flows did not reach trigger points (i.e., < 80 cfs). Texas State did, however, continue to voluntarily 
suspend pumping from the San Marcos River at Sewell Park (Certificate 18-3866). The total volume of 
surface water diversions from Spring Lake was 38 ac-ft/yr for 2014 and below the permitted 100 ac-ft/yr. 
Maximum instantaneous diversion rates did not exceed the permitted amount of 1.33 cfs.  

Texas State continued to use a 0.25-inch mesh screen to cover the intake for surface water diversions. The 
mesh screen prevents the suctioning of fountain darters and other protected biota into the diversion pumps. 
The screens were routinely inspected and cleaned as part of regular operations. No fountain darters were 
observed when the screens were cleaned.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, Texas State will reduce or cease the diversion of surface water as required by flow conditions and 
described in the EAHCP. 

3.4.5 Sessom Creek Sand Bar Removal (EAHCP §5.4.6) 

Obligations: 

Texas State, in partnership with the COSM, completed a study to determine the most appropriate technique 
for removal of the Sessom Creek Sand Bar. The modeling results and removal method recommendation 
was reviewed by the Science Committee and approved by the Implementing Committee. In addition, 
external to EAHCP measures, Texas State stabilized the Sessom Creek confluence (Figure 3.4-3) 

2014 Compliance Actions: 

The Adaptive Hydraulics Modeling System (version 4.31, Berger et al. 2013) was utilized to model existing 
conditions and three alternative scenarios that ranged from full sediment bar removal versus differential 
channel configurations. The report recommended removal using backhoe and was approved by the Science 
Committee and the Implementing Committee. Low flows precluded removal of sediments from the river. 
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Figure 3.4-3. External to EAHCP measures, Texas State stabilized the Sessom Creek confluence 
in 2014 

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

Removal of the gravel bar at the Sessom Creek confluence when flows in the San Marcos are greater than 
120 cfs. 

3.4.6 Diving Classes in Spring Lake (EAHCP §5.4.7) 

Obligations: 

Every diver participating in the Texas State Diving for Science Program will need to show an understanding 
of the listed species found in Spring Lake and their habitats, as well as the laws and regulations relevant to 
those species. Divers must exhibit good buoyancy control, have the ability to avoid contact with listed 
species and critical habitat, and maintain a distance from the lake bottom.  

No more than 16 trained divers may be present in Spring Lake at any time. Texas State will conduct training 
for check-out dives and SCUBA classes no more than three times per day, and classes will include a 
maximum of twelve students per class.  
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2014 Compliance Actions: 

MCWE updated the Spring Lake Management Plan to reflect all the requirements under the EAHCP and 
ITP. This includes the following EAHCP measures: 

• Diving for Science Program (§5.4.7.1) 
• Texas State Continuing Education (§5.4.2) 
• Texas State SCUBA Classes (§5.4.7.3) 
 

The revised plan implements the EAHCP requirements with the following restrictions: 

• Diving for Science Program – No more than 16 volunteer divers/day and < 8 at one time 
• Texas State Continuing Education – 12 divers/class; < 3 classes/day; restricted to the Dive Training 

Area 
• Texas State SCUBA Classes – 12 students/class; < 3 classes/day; restricted to the Dive Training 

Area 
 
The revised Spring Lake Management Plan was submitted and approved by the President’s Cabinet in 2012. 
As part of this effort, MCWE implemented a Diving Program Control Board that reviews all diving 
activities within Spring Lake to ensure they comply with the Spring Lake Management Plan and the 
EAHCP. These efforts also include the development of the Spring Lake Dive Accident Management Plan 
and revised Diving for Science program, which has implemented a more rigorous training program that 
includes expanded training and orientation on the endangered species. Diving activities in Spring Lake are 
summarized in Table 3.4-3.  
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Table 3.4-3. Diving Activities in Spring Lake in 2014 

Activity FY 2014 Ja
nu

ar
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Fe
br
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ry
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t 

Se
pt

em
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Reportin
g Period 
Totals 

Aquatic 
Maintenance 
(approxiate dives) 

15 15 15 15 15 25 25 10 15 15 20 10 195 

TXST Student 
Dives 0 0 9 170 0 0 0 0 8 36 189 65 477 

Public Divers 0 0 275 200 277 271 218 279 101 142 143 116 2022 
Volunteer Divers 65 75 60 43 60 72 82 68 56 108 143 58 890 
SCI Student Dives 0 13 20 11 8 0 0 0 28 28 28 7 143 
SCI Class Dives 0 32 24 32 8 0 0 0 0 20 20 17 153 
Research Dives 20 4 23 4 12 5 4 11 4 6 18 1 112 
External Dives 
(EAA, FWS, etc.) 8 8 2 2 7 4 0 4 3 3 4 0 45 

New volunteers 0 0 10 0 0 0 0 0 20 34 4 12 80 

Wounded Warriors 
(groups not 
individual #'s) 

2 2 0 2 2 0 0 1 0 0 2 0 11 

Totals 110 149 438 479 389 377 329 373 235 392 571 286 4,128 

 

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, Texas State will implement their diving class program consistent with the protocols identified in 
the EAHCP. 

3.4.7 Research Programs in Spring Lake (EAHCP §5.4.8) 

Obligations: 

No research will be conducted in Spring Lake without prior review and approval by the MCWE to assess 
impacts to the covered species. Where take cannot be avoided, Texas State will provide education to 
researchers regarding the species and their habitats. Independent researchers may need to obtain individual 
permits from the USFWS.  

2014 Compliance Actions: 

The Chief Science Officer at the MCWE chairs the Spring Lake Environmental Committee, which oversees 
all access to Spring Lake. To this end, MCWE developed an online access request form 
(http://www.aquarena.txstate.edu/Diving-for-Science/Access.html). Each request is reviewed by the eight-
member committee, and if a vertebrate animal is the target of research the Institutional Animal Care and 
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Use Committee is also consulted for approval. In the event that the proposed research involves diving, the 
application and methods are reviewed by the Spring Lake Diving Control Board and if necessary, Scientific 
Diving training is required prior to access. Table 3.4-4 summarizes the research/access activities in Spring 
Lake. 

Table 3.4-4. Research and/or Access Activities on Spring Lake in 2014 
Approved Research Activities FY 2014 

Researcher 
 

Department 
/Agency Duration Description Impact 

+/- 

Maria Rocha 
Indigenous 
Cultures 
Institute 

1/18/2014 1/19/2014 Overnight Native American church 
Ceremony at the Headwaters Minimal 

Thomas 
Hardy 

Biology_ 
MCWE 1/20/2014 1/31/2014 

Filming underwater from barge with a 
boom camera; Take underwater video 
from the barge 

Minimal 

Jerry 
Cochran 

Texas 
Water Safari 6/13/2014 6/14/2014 

260 mile non stop canoe race starting on 
Spring Lake and finishing in Seadrift 
Texas 

Minimal 

William 
Terry 

Biology_ 
Wildlife 
Ecology 

3/10/2014 5/12/2014 Population Monitoring of Golden-cheeked 
Warblers Minimal 

Daniel 
Sharp 

Private 
Study 2/24/2014 2/28/2014 Access Denied; Requested lake access 

for recreational snorkeling N/A 

Jacob Bilbo Biology_ 
MCWE 3/15/2014 5/15/2014 Growth rates of invasive plant species Minimal 

Thomas 
Simpson 

Biology_ 
Science and 
Engineering 

3/1/2014 4/30/2014 
Visual observation of beaver activity from 
bank or by canoe. Some nighttime 
surveys may be required. 

Minimal 

Todd 
Ahlman 

Anthropolog
y-CAS 
Texas State 

1/27/2014 11/31/2014 Archaeological excavation; Data Recovery 
Proposal Crooks Park at Spring Lake Moderate 

Benjamin 
Hutchins 

Texas Parks 
and Wildlife 
Department 

3/21/2014 5/31/2014 

Identification and monitoring of snail 
species; visual searches, hand collection, 
leaf litter searching hillside above Spring 
Lake 

Minimal 

William 
Beckers 

Texas A&M 
Forest 
Service 

3/21/2014 8/31/2014 Sticky trap hung in ash tree to capture 
Emerald Ash Borers Minimal 

Scott 
Gallagher 

Flying 
FishViews 
Inc 

4/15/2014 4/18/2014 

Development of river/stream mapping 
techniques for public website;panoramic 
camera node, u/w cameras, hummingbird 
side looking sonar, HI9828 Water Quality 
Multi-meter 

Minimal 

Caitlin 
Gabor Biology 4/24/2014 4/24/2014 

Field Educational exercise; conducted 
annually; dip net to show students the 
mollies but all will be put back. No other 
invasive work will be performed 

Minimal 

Joseph 
Risse 

Texas A&M 
Corpus 
Christi_ 
Research 

4/15/2014 4/19/2014 
Access Denied; Requested staff diver and 
lake access; no methodology or intent 
was provided 

N/A 

Frederick 
Hanselmann 

MCWE_ 
Office of 
Sponsored 
Programs 

4/23/2014 4/25/2014 
Installation of Platform lift to assist ADA 
divers conducting dive training from the 
Center for the Intrepid. 

Minimal 

Kristin 
Kibling 

OFPDC_ 
Texas State 
Facilities 

5/15/2014 6/15/2014 
Construction of ADA Upgrades Approved 
by OFPDC and Office of Disability 
Services; Boat Docks and Ticket Kiosk 

Minimal 

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 190 
MARCH 19, 2015 



Table 3.4-4. Research and/or Access Activities on Spring Lake in 2014 
Approved Research Activities FY 2014 

Researcher 
 

Department 
/Agency Duration Description Impact 

+/- 

Pete Diaz 

SM Aquatic 
Resource 
Center_ 
USFWS 

5/28/2014 7/3/2014 

Passive water sampler deployment; 
deploy one of the passive water samplers 
at the lower end of Spring Lake by the 
Salt Grass outflow.  

Minimal 

Andrew 
Johnston 

Halff 
Associates, 
Inc 

6/27/2014 6/27/2015 

Halff Associates (Austin, TX) is under 
contract with Texas State to prepare a 
response to the most recent TCEQ Dam 
Safety Inspection Report. 

Minimal 

Stephen 
Harding 

College of 
Science 
Biology 

7/21/2014 8/31/2015 

Collecting feces of piscivorous birds 
(mainly herons); attempt to establish 
artificial infections of trematodes in lab-
reared snails. 

Minimal 

Don Steen Parking 
Services 10/20/2014 10/20/2014 Stripping of 26 parking spaces in the Bus 

Turn around Loop Minimal 

 
Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, Texas State will implement their research program consistent with the protocols identified in the 
EAHCP. 

3.4.8 Management of Golf Course and Grounds (EAHCP §5.4.9) 

Obligations: 

Texas State will develop and implement a Golf Course Management Plan, including an Integrated Pest 
Management Plan (IPMP). These plans will consider the appropriate application of environmentally 
sensitive chemicals to reduce negative impacts to neighboring ecosystems. Any significant changes in the 
management protocol will be addressed through the Adaptive Management Process. 

2014 Compliance Actions: 

The MCWE in collaboration with the COSM completed a revised golf course management plan that 
includes a draft Integrated Pest Management Plan. The revisions follow the guidelines outlined in both the 
EAHCP (§5.4.9) and the Spring Lake Management Plan. Golf course operations followed the IPMP. 

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 
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Proposed Activities for 2015: 

In 2015, Texas State will continue to implement its Golf Course Management Plan and IPMP and make 
updates to improve the quality of the Plan.  

3.4.9 Boating in Spring Lake and Sewell Park (EAHCP §5.4.10) 

Obligations: 

Boating at Spring Lake will be restricted to areas treated with the harvester, operators will enter and exit 
boats at designated access points, and all boats will follow USFWS standards for proper cleaning. 

2014 Compliance Actions: 

The Spring Lake Management Plan was modified to ensure consistency with the EAHCP measures outlined 
in EAHCP (§5.4.10) for activities in Spring Lake. This included limiting canoe/kayak classes to no more 
than two classes per day with a maximum duration of one hour and limited to 20 students in ten canoes. In 
addition, the glass-bottom boats are restricted to areas in Spring Lake that are mowed for aquatic vegetation 
control. Boat access into Spring Lake must follow the USFWS decontamination process as outlined in the 
Spring Lake Management Plan and only enter at specific controlled locations that minimize potential 
impacts to listed species or their habitats. A total of 7,526 glass-bottom boat tours and 802 glass-bottom 
kayaks were conducted in 2014. 

Canoeing/kayak classes in Sewell Park were limited to the region between Sewell Park and Rio Visa Dam 
as specified in the EAHCP. Access to the river was confined to the floating boat dock adjacent to the 
recreation center downstream of the walking bridge in Sewell Park. No more than three classes/day with a 
maximum of 20 students in ten canoes are permitted and not to exceed two hours in duration. 

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

In 2015, Texas State will implement the boating program in Spring Lake and Sewell Park consistent with 
the protocols identified in the EAHCP. 

3.4.10 Reduction of Non-Native Species Introduction (EAHCP §5.4.11) 

Obligations:  

Texas State will develop an education program and alternative disposal options to deter aquarium dumps 
into Spring Lake and the San Marcos River. The Texas State will work closely with the COSM in 
completing this measure. 
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2014 Compliance Actions: 

Texas State collaborated with the COSM in looking for a suitable location for a pond that would function 
as a drop-off location for unwanted fish and other aquaria species that students no longer want. The 
University expects this to be operational for the 2015-16 school year. 

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015: 

Texas State, in partnership with the COSM,will continue to provide educational information to local pet 
shops and commercial retailers that sell aquatic species.  

3.4.11 Control of Non-Native Plant Species (EAHCP §5.4.12) 

Obligations: 

Texas State, in partnership with the COSM, will develop a non-native plant species removal program within 
university boundaries. 

2014 Compliance Actions: 

Non-native aquatic vegetation removal focused on Hydrilla verticillata, Hygrophila polysperma, and 
Nasturtium officinale as these species are the most actively invasive. Prior to non-native vegetation 
removal, the area was fanned to minimize incidental take of fountain darters and other native species. The 
non-native aquatic vegetation was removed, shaken, native aquatic species salvaged and returned to the 
river (including egg masses) and then bagged for disposal at the COSM or Spring Lake compositing facility. 
MCWE’s progress for non-native vegetation removal was tracked with polygons containing the date, 
species removed, estimated area (m2) and percent removed. A composite map depicting the routine 
maintenance required to remove large areas of non-native aquatic vegetation was generated using weekly 
polygons. The map illustrating the degree of effort was created by overlaying all the weekly polygons, 
rasterizing the spatial units, assigning a value of one for the treated area, and combining the layers with 
raster calculator. As a result, the layers capture the degree of overlap between 89 work sites and identify 
areas that required repeated removal efforts.  

Denuded areas were targeted for Texas wild-rice or selected native aquatic species planting based on habitat 
preferences for each native species. Texas wild-rice and native species were obtained from the SMARC or 
from raceways located at the Freeman Aquatic Building, Texas State campus. Initial efforts for restoration 
of Texas wild-rice or native vegetation were targeted at planting approximately 20 percent of the surface 
area restored. MCWE planting efforts was tracked with polygons containing the date, number of 
individuals, estimated area (m2), and estimated density planted (individuals/m2). A map illustrating planting 
location and planted densities was generated using weekly polygons. Aquatic vegetation was mapped using 
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Trimble GPS units in work areas prior to non-native vegetation removal and native planting to assess 
changes in the vegetation community through time.  

An estimated 314 m2 of non-native aquatic vegetation was removed in the San Marcos River from Spring 
Lake Dam downstream through Sewell Park from January 2014 to November 2014 among areas worked 
by Texas State staff (Table 3.4-5). The non-native vegetation species removed were Hygrophila 
polysperma (Estimated Area ~146 m2), Nasturtium officinale (~89 m2), Hydrilla/Hygrophila mix (~42 m2), 
and Hydrilla verticillata (~37 m2). Figure 3.4-4 illustrates the degree of effort for non-native aquatic 
vegetation removal by MCWE staff in the San Marcos River for 2014. An average work site ranged in scale 
from concentrated removal of 100 percent Hygrophila polysperma within a small area of 5 m2 to removing 
mixed stands of Hygrophila and Hydrilla in 5 percent of a large work site that covered 939 m2 but with a 
total removal of 47 m2. The largest removal effort occurred during the week of February 12, 2014 when 50 
percent, or 123 m2, of Hygrophila polysperma within a 247 m2 work site were removed. 

Table 3.4-5. Estimated area removed (m2) of Non-Native Vegetation Species by Date in the San 
Marcos from Spring Lake Dam through Sewell Park (January – November 2014) 

Species Date Area removed (m2) 
Hydrilla verticillata 1/9/2014 2.31 
 6/9/2014 24.04 
 8/4/2014 10.18 
Hydrilla verticillata total  36.53 
Hydrilla/Hygrophila mix 2/10/2014 0.76 
 2/10/2014 11.34 
 6/9/2014 29.54 
Hydrilla/Hygrophila mix total  41.64 
Hygrophila polysperma 1/9/2014 30.85 
 3/11/2014 44.46 
 6/10/2014 6.51 
 8/4/2014 14.14 
 10/10/2014 12.04 
 10/16/2014 15.51 
 10/20/2014 18.10 
 10/24/2014 4.84 
Hygrophila polysperma total  146.45 
Nasturtium officinale 8/4/2014 15.20 
 10/24/2014 74.24 
Nasturtium officinale total  89.44 
Total Area Non-native Aquatic Plants Removed  314.06 
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Figure 3.4-4. Vegetation removal effort by MCWE staff for removing non-native vegetation in the San 
Marcos River from Spring Lake Dam downstream through Sewell Park. Red spots indicate the areas of 
highest effort (i.e, hotspots) needed for continued non-native removal 
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Based upon GPS polygon locations, estimated net loss of non-native vegetation observed from April 2013 
to November 2014 was 121 m2 in the San Marcos River downstream of Spring Lake Dam through Sewell 
Park (Table 3.4-6). Changes in vegetation outside of the areas worked were not included because 
differences observed could not be attributed to our work. Estimated totals for non-native vegetation species 
removed were Hygrophila polysperma (~75 m2), Nasturtium officinale (~32 m2), and Hydrilla verticillata 
(~14 m2). 

Table 3.4-6. Difference in area (m2) of Non-Native Vegetation Species in the San Marcos River in 
Sewell Park Prior to (April 2013) and after year one (November 2013) and year two (November 2014) 
of Removal Activities 
Species April 2013 November 2013 November 

2014 Total Difference 

Hydrilla verticillata 97 13 83 -14 
Hygrophilia polysperma 287 122 212 -75 
Nasturtium officinale 32 0 0 -32 
Totals 416 135 295 -121 

 
Twenty-six fountain darters were captured during non-native aquatic vegetation removal and returned to 
the river. Another species of interest captured and returned to the river during non-native aquatic removal 
were two American eels. Other species captured and released included crayfish, sunfish species, and 
mosquito fish (Table 3.4-7). 

Table 3.4-7. Animal Species Collected and Returned to the San Marcos River During Non-Native 
Vegetation Removal (December 2013 – November 2014) 

Species     Month      

 Dec-
13 

Jan-
14 

Feb-
14 

Mar-
14 

Apr-
14 

May-
14 

Jun-
14 

Aug-
14 

Oc
t-
14 

Nov
-14 Total 

Lepomis sp. (sunfishes) 1 1 7 12 21 15 8 5 - 2 72 
Etheostoma fonticola 
(fountain darter) - - - 3 - 4 14 3 2 - 26 

Gambusia sp. (mosquito fish) - - - - 21 25 29 8 - - 83 
Oreochromis aurea (tilapia) - - - - - - - - - - 0 
Ameiurus sp. (bullhead 
catfish) - - 1 1 - 10 1 4 - - 17 

Poecilia sp. (mollies) - - - - - - 1 - - 2 3 
Micropterus salmoides 
(largemouth bass) - - - - - 5 2 - - - 7 

Ambloplites rupestris 
(rockbass) - - - - 1 - 5 - - - 6 

Anguilla rostrata (American 
Eel) - - - - - 2 - - - - 2 

Astyanax mexicanus 
(Mexican tetra) - - - 1 2 - - - - - 3 

Notropis amabilis (Texas 
Shiner) - - 6 - 7 - - - - - 13 

Cambaridae (crayfish) 22 10 47 32 105 200 138 15 - 25 594 
Testudinata (Turtle) - 1 3 1 - - - - - - 5 
Natantia (Freshwater Shrimp) 2 - - - - - - - - - 2 
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Table 3.4-8 denotes the number of each native vegetation species planted once an area was denuded of 
non-native vegetation in the San Marcos River from Spring Lake Dam through Sewell Park. The greatest 
number of individuals planted were Lugwigia repens (1,184) followed by Heteranthera dubia (522), 
Sagittaria platyphylla (351), and Texas wild-rice (343). Estimated area planted with native species was 236 
m2 in the San Marcos River within areas removed of non-native vegetation. Figure 3.4-5 illustrates planting 
density (plants/ m2) as well as planting location of Texas wild-rice and other native species in the San 
Marcos River at Sewell Park. 

Table 3.4-8. Number of Each Native Vegetation Species Planted Monthly in the San Marcos River 
from Spring Lake Dam through Sewell Park (Nov 2013 – Oct 2014) 
Species Date N Area planted (m2) Density Planted 
Heteranthera dubia 11/20/2013 62 25.52 2.43 
 3/17/2014 135 14.32 9.42 
 6/12/2014 280 37.46 7.47 
 10/24/2014 45 3.93 11.45 
Heteranthera dubia total  522 81.23 - 
Ludwigia repens  11/20/2013 81 5.65 14.35 
 11/20/2013 81 5.95 13.62 
 12/8/2013 245 15.17 16.15 
 3/17/2014 372 24.77 15.02 
 6/11/2014 75 18.09 4.15 
 6/12/2014 96 25.73 3.73 
 10/24/2014 78 10.58 7.37 
 10/24/2014 78 2.42 32.26 
 10/24/2014 78 12.34 6.32 
Ludwigia repens total  1,184 121.70 - 
Sagittaria platyphylla 10/24/2014 351 14.94 23.49 
Zizania texana 11/20/2013 174 10.58 16.44 
 12/8/2013 169 8.06 20.97 
Zizana texana total  343 33.59 - 
Native species planting totals  2,400 235.53 - 

 

Based upon GPS polygon locations, net area gain in native aquatic vegetation was 253 m2 from April 2013 
(i.e., prior to EAHCP activities) through November 2014 in the San Marcos River at Sewell Park 
(Figure 3.4-6). Changes in native vegetation outside of the areas worked were not included, because 
differences observed could not be attributed to MCWE’s work. Among native species, Zizania texana 
increased the most (170 m2) followed by Heteranthera dubia (72 m2) Ludwigia repens (32 m2), Sagittaria 
platyphylla (17 m2), and Hydrocotyle (7 m2). Although large areas of Ludwigia repens and Heteranthera 
dubia were routinely planted, they were often a subdominant species. Therefore, Ludwigia locations are not 
visible on the Figure 3.4-6, but the increase in these two species was accounted for within Table 3.4-9. A 
small loss in area was observed for two native species (Potamogeton illinoensis and Cabomba caroliniana), 
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which we attribute to multiple factors including potential recreation effects and competition with non-native 
species under low flow conditions. River flows dropped below 120 cfs in July, so we were unable to conduct 
non-native removal maintenance July 2014 – October 2014. Additionally, these two species were the lowest 
number of individuals planted following non-native aquatic vegetation removal.  

Table 3.4-9. Difference in area (m2) of Native Vegetation Species Prior to Non-Native Vegetation 
Removal and Native Planting Activities (April 2013), after year 1 (November 2013), and year 2 
(November 2014) in the San Marcos River from Spring Lake Dam through Sewell Park 

Species April 2013 November 
2013 November 2014 Total Difference  

Zizania texana 714 776 884 170 
Ludwigia repens 0 15 32 32 
Sagittaria platyphylla 21 32 38 17 
Potamogeton illinoensis 212 101 194 -18 
Cabomba caroliniana 32 52 5 -27 
Hydrocotyle 0 8 7 7 
Heteranthera dubia 0 0 72 72 
Totals 979 984 1,232 253 

 

 
Figure 3.4-5. 2014 MCWE planted densities (left) and planting locations (right) of Texas wild-rice and 
other native species in Sewell Park 
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Figure 3.4-6. Vegetation polygons illustrating changes as a result of removal and planting from Spring 
2013 to Fall 2014 

Modifications Due to Drought Conditions: 

Texas State staff ceased non-native aquatic removal and native aquatic planting from July 2014 to October 
2014 due to river flows dropping below 120 cfs. In October 2014, a clarification to Condition M from 
USFWS permitted MCWE to conduct maintenance in previously worked areas. 

Proposed Activities for 2015:  

In 2015, Texas State will remove 3,000 m2 of non-native plant material. Additional elephant ears will be 
removed, and native littorals will be planted in their place. 
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3.4.12 Control of Harmful Non-Native and Predator Species (EAHCP §5.4.13) 

Obligations: 

Texas State, in partnership with the COSM, will develop a non-native and predator species removal 
program within University boundaries. 

2014 Compliance Actions: 

Texas State collaborated with the COSM to undertake control of harmful non-native and predatory species 
in Spring Lake and the San Marcos River upstream of City Park.  

Tilapia 

Atlas targeted tilapia in Spring Lake twice each month using gill nets, seine nets and pole spears, but also 
captured tilapia in areas downstream of Spring Lake during Plecostomus removal (Figure 3.3-28 through 
Figure 3.3-30).  

Tilapia concentrations were viewed from a barge before entering the water. Pole spears were predominately 
used; gill and seine nets were most successful downstream of vegetation mats close to banks. A fence was 
used to channel tilapia into live traps, but this method was not as successful and was thus discontinued. The 
number of tilapia captured was highest in August and September.  

Modifications Due to Drought Conditions: 

There were no modifications to this program due to drought conditions. 

Proposed Activities for 2015:  

In 2015, Texas State will refine their population estimates for non-native species targeted for removal. 
Removal techniques will be refined and regular removal of the suckermouth catfish and tilapia will occur. 
Monthly maps showing changes in non-native populations will be generated. 

3.4.13 Challenges Observed and Identified Solutions 

In 2014, Texas State experienced the following challenges: 

The San Marcos River dropped below 120 cfs in August 2014 and has remained below the 120 cfs threshold 
to perform certain EAHCP activities.  

For sediment removal, the EAHCP identifies the use of a 0.25-inch strainer on the suction pump. The 
USFWS has approved the removal of the strainer in future dredging activities.  
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3.5 San Antonio Water System  

The SAWS is one of the largest water and wastewater systems in the United States and serves most of 
Bexar County, as well as portions of three adjacent counties. The municipally-owned utility serves a 
customer base of over 1.6 million customers that grows an additional two percent each year, as San Antonio 
is one of the fastest growing cities in the country. SAWS’ Twin Oaks ASR Project in southern Bexar County 
is a key conservation measure for the EAHCP. This conservation measure uses the injection and storage of 
EAA-issued Edwards Aquifer groundwater withdrawal permits leased by the EAA. Under certain 
conditions more fully described in the EAHCP and the ASR contract entered into with the EAA, this water 
is recovered from storage to serve SAWS customers during certain drought conditions as specified in the 
contract. The day-to-day operation of the ASR is managed by SAWS. A 12-person Regional Advisory 
Group composed of diverse stakeholders meets to advise SAWS on the implementation of the conservation 
measure. 

The EAHCP broadly outlines how SAWS, with the assistance of the Regional Advisory Group, will 
describe in the Annual Report the storage and recovery activities (EAHCP page 5-38) associated with the 
SAWS ASR Project. 

SAWS is responsible for the following minimization and mitigation measures under the EAHCP: 

• Use of the SAWS ASR for Springflow Protection (EAHCP §5.5.1 and §5.5.2) 
• Phase II Expanded Use of the SAWS ASR and Water Resources Integration Program Pipeline 

(EAHCP §5.5.2) 
 
3.5.1 Use of the SAWS ASR for Springflow Protection (EAHCP §5.5.1 and §5.5.2) 

Obligations: 

SAWS will utilize the Twin Oaks ASR Facility as a springflow protection measure during times of certain 
extreme drought. When the level of well J-17 is less than 630 ft-msl and the ten-year rolling recharge to the 
Aquifer is less than or equal to 500,000 ac-ft/yr, SAWS may return water from the ASR facility to its 
distribution system. Additionally, when these conditions are met, SAWS will forbear making withdrawals 
from the Aquifer from designated wells on the northeast side of its service area equivalent to certain 
forbearance schedules prescribed in the ASR contract. 

SAWS will make every effort to simulate the return patterns identified in modeling by HDR during the 
development of the EAHCP; however, the EAHCP recognizes that future droughts may not exactly mimic 
the drought of record, so flexibility will be afforded SAWS. 

Section 5.5.2 of the EAHCP includes a discussion on the use of the SAWS Water Resources Integration 
Program as the Phase II presumptive action for the EAHCP. To date, Phase II is not yet effective and has 
not yet been discussed by the committees of the EAHCP, so it is not discussed at length in this report.  
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2014 Compliance Actions: 

In 2013, an Interlocal Contract (IC) was developed between the EAA and SAWS during a seven-month 
period. The IC translates the conceptual elements of SAWS ASR commitment in Section 5.5.1 of the 
EAHCP into measurable activities related to both parties’ responsibilities.  

SAWS is also responsible for organizing and facilitating an ASR Advisory Group. The IC also required 
formation of a Staff Work Group. This subject will also be discussed further in this document. 

Under the IC, SAWS is required to credit to the EAA as being in storage any permitted Edwards Aquifer 
water for which it receives a Notice of Availability (NOA) from the EAA by certain dates detailed further 
in the IC, or based on metered recharge for NOAs received by SAWS after certain dates. The initial NOA 
was issued by the EAA in 2014, on January 8th, for 6,080.757 ac-ft, though this amount was reduced by 
critical period cutbacks. A total of 4,031 ac-ft was then credited to the EAA as being in storage in 2014.  

Modifications Due to Drought Conditions: 

No modifications to the use of SAWS’ ASR due to drought conditions occurred in 2014. Trigger levels 
were not reached during this time period, so SAWS ASR use for EAHCP springflow protection was not 
implemented. 

Proposed Activities for 2015: 

In 2015, SAWS will continue to manage the ASR program as described in the EAHCP and consistent with 
the terms identified in the IC with the EAA. 

3.5.1.1 SAWS ASR Advisory Committee 

Per the requirement on pages 5-39 of the EAHCP, a 12-person Regional Advisory Group consisting of four 
representatives of SAWS, the EAHCP Program Manager, and one representative each from the EAA, an 
EAA permit holder for irrigation purposes, a representative of small municipal pumpers, a representative 
of the spring cities, an environmental representative (including TPWD), a representative of industrial 
aquifer users, and downstream interests, will provide advice to SAWS regarding the implementation of the 
program.  

The EAHCP and SAWS ASR IC provide for continued dialog and interaction. Under the IC, SAWS has 
the responsibility for facilitating two groups. The first is SAWS Aquifer Storage and Recovery Regional 
Advisory Group as described in the EAHCP and immediately above. The second is a Staff Work Group 
whose membership and general descriptions are described in the IC. These groups each met in compliance 
with EAHCP and IC. The SAWS Aquifer Storage and Recovery Regional Advisory Group met quarterly 
subsequent to the approval of the EAHCP (on March 25, 2014, May 28, 2014, September 11, 2014, and 
December 8, 2014). Topics of these meetings included:  

• 1st Quarter – presentations by SAWS and the EAA on drought outlook and SAWS production 
statistics. 
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• 2nd Quarter - presentations on historic recharge and recharge triggers as it relates to the ASR in the 
EAHCP, drought and aquifer level forecasts by SAWS and the EAA, and selected SAWS 
production statistics.  

• 3rd Quarter - discussion of El Niño development, aquifer level and drought outlooks, and SAWS 
production activities. 

• 4th Quarter - presentations by SAWS and the EAA on drought outlook and SAWS production 
statistics. 

 

3.5.1.2 Status of SAWS ASR Lease Acquisition 

The EAA will acquire 50,000 ac-ft of Edwards Aquifer permitted water through leases and options for use 
in the SAWS ASR program. Acquisition will be accomplished in three tiers (Table 3.5-1).  

Table 3.5-1. SAWS ASR Lease and Structure Option as Identified in the EAHCP 
Tier Acre-feet Description 

I 16,667 Leased for immediate storage in the ASR  

II 16,667 Acquired as options; exercised when the 10-year rolling recharge for 
the previous year falls below 572,000 ac-ft/yr 

III 16,667 Acquired as options; exercised when the 10-year rolling recharge for 
the previous year falls below 472,000 ac-ft/yr 

 

The total amount of water acquired through December 2013 was 4,718.995 ac-ft; 2,669.036 ac-ft was 
enrolled for lease terms starting in 2013, and 2,049.959 ac-ft was enrolled for lease terms starting in 2014. 

EAA has contracted with the SARA to be its leasing agent for ASR leases. The total amount of water 
acquired through December 2014 was 6,202.142 ae-ft; and from this total, 4,310.426 ae-ft was enrolled 
from prior-year roll-over leases, and 1,891.716 ae-ft was acquired during the year (Table 3.5-2). 

Table 3.5-2. EAA ASR Acquired Leases in 2014 

Lease Term Total Acre-feet 
Acquired in 2014 

Percent of Total 
Tier I Target  

15 years 2,252.205 13.5% 
10 years 492.664 3.0% 
7 years 683.445 4.1% 
5 years 35.000 0.2% 
3 years 1,327.000 8.0% 
1 year 1,411.828 8.5% 

Total Confirmed 6,202.142 37.2% 
 

The ASR leasing program satisfied 37.2 percent of its enrollment goal for Tier 1 in 2014. Enrollment is 
ongoing and the program will continue to be adjusted to respond to the dynamics of the market. In 2015, 
SARA will continue to work with the EAA staff to encourage and increase participation in the Program, 
and new enrollment options will be introduced. 
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3.5.1.3 EAA Notices of Availability to SAWS 

Of the total 6,202.142 ac-ft acquired in 2014, EAA made available 4,031 ac-ft, withholding 36.02 percent 
to meet expected Critical Period Monitoring (CPM) permit reductions (Table 3.5-3). The EAA issued nine 
NOAs to SAWS during the months ASR leases were accepted by the EAA board of directors. Five NOAs 
were issued to SAWS authorizing 5,728.257 ac-ft for injection into the ASR (92.4 percentof leases) before 
June 30, 2014, and four NOAs were issued to SAWS authorizing 473.885 ac-ft for injection into the ASR 
(7.6 percent of leases) after June 30, 2014. EAA must account for expected CPM permit reductions for the 
San Antonio Pool in making groundwater available to SAWS for injection into the ASR facility, and EAA 
withheld pumping rights to cover a maximum 36 percent reduction for 2014. 

Table 3.5-3. SAWS ASR NOAs in 2014 

NOA # 
Date Effective 

(through December 
31, 2014) 

Total Acre-feet 
Acquired 

Total Acre-feet 
Authorized  

2014 NOA #1 January 9, 2014 4,310.426 3,017.298 
2014 NOA #2 March 12, 2014 481.569 337.098 
2014 NOA #3 April 9, 2014 75.500 0.000 
2014 NOA #4 May 14, 2014 163.014 0.000 
2014 NOA #5 June 13, 2014 697.748 370.000 
2014 NOA #6 August 13, 2014 5.000 3.250 
2014 NOA #7 September 10, 2014 265.000 110.000 
2014 NOA #8 October 15, 2014 35.566 22.762 
2014 NOA #9 November 13, 2014 168.319 107.724 
2014 NOA #10 December 18, 2014 0.000 63.360 

 Total: 6,202.142 4,031.492* 
*EAA withheld pumping rights to cover a maximum 36% reduction for 2014. 

 
3.5.2 Challenges Observed and Identified Solutions 

Four primary master recharge meters have been chosen to provide accounting of water storage to the degree 
specified by the IC. These meters on SAWS transmission infrastructure account for ASR flows proximal 
to SAWS primary production facilities that are delivering recharge water to Twin Oaks ASR facilities. 
SAWS can accomplish accounting sufficient for the IC using two of the existing meter locations and the 
existing Panametric meters (a brand of electromagnetic meters made by GE) identified in the IC. Data 
collected in 2014 verifies flows being accounted for EAA credited regional storage activities and was 
collected through Artesia Flowmeter – 1 and Seale Flowmeter – 2. SAWS investigated the use of 
electromagnetic insertion meters, as discussed in the 2013 annual report. Because of the lack of 
manufacturers support for and SAWS confidence in the new equipment, SAWS will continue to record and 
reflect storage of EAA ASR leases water made available through NOAs through Artesia Flowmeter – 1 and 
Seale Flowmeter – 2, as described above. 

The SAWS Twin Oaks ASR facility is gated, fenced, and patrolled, and SAWS is unaware of any 
unauthorized activities by the public at the ASR.  

SAWS ASR use for EAHCP springflow protection was not implemented. 
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3.6 Texas Parks and Wildlife Department  

The TPWD serves as the state agency with primary responsibility for conserving, protecting and enhancing 
the state’s fish and wildlife resources. In this role, TPWD has the authority to establish state “scientific 
areas” for the purposes of education, scientific research, and preservation of flora and fauna of scientific or 
educational value (TPW Code § 81.501). To minimize the impacts of recreation, TPWD has created a two-
mile segment of the public waters of the San Marcos River as a SSA in the San Marcos Springs ecosystem 
(30 TAC 57.910).  

In order to protect existing and restored fountain darter habitat, TPWD will pursue creation of state 
scientific areas in the Comal Springs ecosystem. The goal of the regulations will be to minimize impacts to 
habitat from recreation activities.  

3.6.1 State Scientific Areas (EAHCP §5.6.1)  

Obligations:  

The TPWD will pursue the establishment of a SSA in the San Marcos Springs ecosystem for expanded 
protection of Texas wild-rice within a two-mile segment (Figure 3.6-1). TPWD will pursue an inter-local 
agreement with the COSM and Texas State regarding enforcement of the SSA.  

 
Figure 3.6-1. Biologist removing detritus from area of Texas wild-rice 
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To protect extensive aquatic and riparian restoration, TPWD, in coordination with the CONB, will pursue 
a SSA within the Old Channel of the Comal River. Once a SSA is established, TPWD will pursue an inter-
local agreement with the CONB regarding enforcement of the area. 

2014 Compliance Actions:  

The EAHCP requires that TPWD create SSAs in the San Marcos and Comal River. TPWD has the authority 
to establish state “scientific areas” for the purposes of education, scientific research, and preservation of 
flora and fauna of scientific or educational value (TPW Code § 81.501). To minimize the impacts of 
recreation, TPWD created a two-mile segment of the public waters of the San Marcos River as a SSA in 
the San Marcos Springs ecosystem (30 TAC 57.910). This scientific area is designed to protect Texas wild-
rice by restricting recreation in these areas during flow conditions below 120 cfs. The rule makes it unlawful 
for any person (1) to move, deface, alter, or destroy any sign, buoy, boom or other such marking delineating 
the boundaries of the area; (2) uproot Texas wild-rice within the area; and (3) enter an area that is marked. 
The regulations are intended to preserve at least 1,000 m2 of Texas wild-rice (Appendix J).  

In cooperation with the COSM and Texas State, signs and information kiosks were designed, produced and 
installed during the summer of 2013. The purpose of the signs and information kiosks is to educate the 
public about protecting the San Marcos River and its endangered inhabitants, especially during prime 
recreational season. TPWD is currently working to produce Spanish language versions of the signs and 
kiosks. TPWD also created and distributed a news release to inform the public about the San Marcos River 
SSA.  

Modifications Due to Drought Conditions:  

When the flows within the San Marcos River SSA are 120 cfs or less, physical barriers may be placed 
within the State Scientific Area to help recreational users avoid vulnerable stands of Texas wild-rice while 
enjoying the river and to protect areas where habitat has been restored. Flows in the San Marcos River were 
below 120 cfs during the summer of 2014. In June the decision was made by the COSM, in consultation 
with TPWD and Texas State, to deploy barriers to protect six stands of Texas wild-rice.  

Proposed Activities for 2015:  

In 2015, TPWD will work to expand their public education efforts to include signage in Spanish. In addition, 
TPWD will pursue an inter-local agreement with the COSM and Texas State regarding enforcement of the 
SSA.  

3.6.2 Challenges Observed and Identified Solutions  

TPWD did not complete the effort to expand public education efforts by translating signage into Spanish 
during 2014 due to a staff retirement. Efforts will be made to complete the project by working with other 
staff.  
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4.0 ADAPTIVE MANAGEMENT PROCESS ACTIVITIES FOR 2014 

Article 7 of the Funding and Management Agreement outlines the procedural steps and responsibilities of 
the Permittees for making Adaptive Management Process (AMP) decisions. It also identifies three different 
AMP decisions the Permittees may make – Routine, Nonroutine and Strategic AMP decisions.  

Routine decisions are decisions involving ongoing, day-to day matters related to the management and 
administration of existing Conservation Measures that do not require an amendment to the ITP. Nonroutine 
AMP decisions are decisions relating to existing Conservation Measures that do require an amendment to 
the ITP.  

Strategic AMP decisions are decisions that relate to the selection of Phase II Conservation Measures and 
are to be implemented by the Permittees in Phase II. While strategic AMP decisions will not be made until 
2018, in 2014, the Permittees continued to implement the monitoring, research and modeling activities to 
support those decisions. Those activities are summarized in Section 3.1 of this Annual Report. Additionally, 
the EAA entered into a contract with the National Academy of Sciences (NAS) to establish an independent 
Science Review Panel that will advise the EAHCP on its monitoring, research and modeling activities. In 
2014, NAS met four times and expects to deliver its first set of recommendations in early 2015. 

The Permittees have implemented adaptive management in the form of Permittees learning from 
implementation experiences and then modifying annual workplans the following year. However, no formal 
adaptive management processes, as defined by the Funding and Management agreement, were initiated in 
2014. 

4.1 Routine Decisions 

In 2014, the Permittees made the following routine AMP decisions.  
• Changing the methodology for sediment removal in the San Marcos River system – EAHCP 

Sections 5.3.6 and 5.4.4. 
• Changing the methodology for sediment removal in the San Marcos River system – EAHCP 

Section 5.4.6.  
 
4.2 Nonroutine Decisions 

With authorization from the Permittees, the Program Manager submitted a Minor Administrative 
Amendment letter to the USFWS (dated December 4, 2014), seeking acceptance to amend the language of 
both the EAHCP, Section 5.1.1 and the ITP, Condition K to allow the EAA to develop a Refugia Program 
with contractors other than the Service. The Permittees made this decision because the EAA reached an 
impasse in their negotiations with the Service to establish a fully-functioning Refugia Program. 

5.0 2014 ANNUAL TAKE ESTIMATES 

The EAHCP Incidental Take Permit (ITP) requires a Net Disturbance and Incidental Take assessment to be 
conducted at the conclusion of each year for incorporation into the ITP Annual Report. Requirement M (1a 
and 2a) of the ITP specifically addresses minimization and mitigation activities associated with the HCP. 
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This requirement stipulates that over the course of any given year no more than 10 percent of a Covered 
Species occupied habitat can be affected by HCP mitigation and restoration activities. Following 
quantification of net disturbance specific to these activities, incidental take was calculated for the disturbed 
areas. However, that is only part of the overall incidental take assessment. Incidental take associated with 
implementation of all other applicable HCP covered activities was then characterized and quantified to the 
degree practical. For a more detailed description of methodologies and species specific results please refer 
to the Item M Net Disturbance (Appendix K, Section 1) and Incidental Take (Appendix K, Section 2) 
assessments of this technical memorandum. As in 2013, all 2014 assessments were performed in accordance 
with ITP requirements. 

Prior to the original assessment in 2013, specific discussions were held with professionals from the USFWS 
Austin Ecological Services (ES) office to establish the appropriate definition and description of “occupied” 
habitat and seek guidance on methodologies for calculating incidental take. Following the USFWS review 
of the EAA 2013 ITP Annual Report, a meeting was held on October 1, 2014 with professionals from the 
USFWS Austin ES, EAA, and BIO-WEST. The purpose of the meeting was to receive feedback from the 
USFWS on the net disturbance and incidental take assessments conducted for 2013. Based on those 
conversations, it was determined that only one change was needed to the methodology moving forward. 
This change involved the inclusion of Texas wild-rice as fountain darter occupied habitat in 2014. Although 
Texas wild-rice has not been routinely sampled for fountain darters over time as to not disturb this federally-
listed plant, darters have been visually documented within Texas wild-rice. In 2013, the decision was made 
not to include Texas wild-rice as occupied fountain darter habitat on the basis it lacked routine sampling. 
However, upon review of the EAA 2013 ITP Annual Report, USFWS Austin ES made a formal 
recommendation for Texas wild-rice to be included as occupied habitat for the fountain darter in the 2014 
assessment and all subsequent evaluations. As such, this slight adjustment was made to the methodology 
and approved by both the HCP Science Committee on November 12th as well as the HCP Implementing 
Committee on November 20th. 

Discussions with USFWS Austin ES at the October 1, 2014 meeting also confirmed that annual incidental 
take should be based on the condition of the system going into the next year and not be cumulative with 
incidental take reported for 2013 for areas that had not recovered prior to 2014. This USFWS Austin ES 
comment was adhered to and that approach built into the 2014 assessment described in Section 2. 

Table 5.0-1 provides an overview of net disturbance percentages and a summary of incidental take for 
2014. As shown in Table 5.0-1, only the fountain darter in the Comal System had a net disturbance when 
considering the project footprint for HCP mitigation and restoration activities overlaid on occupied habitat. 
The net disturbance was 2.1 percent of the total occupied habitat for the fountain darter. As shown in Table 
5.0-1, there were no project footprints that overlapped with any of the occupied habitat for the endangered 
Comal invertebrates. In the San Marcos system, both the fountain darter and San Marcos salamander had a 
net disturbance per this assessment. The fountain darter had 4.0 percent of its total occupied habitat 
disturbed whereas the San Marcos salamander amount was lower at 1.4 percent. For the Texas blind 
salamander and Comal Springs riffle beetle, there were no activities conducted in 2014 that directly 
impacted any of the orifices where collections have routinely been made over the years. In summary, the 
10 percent disturbance rule (Item M [a]) was in compliance for 2014. 
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A continued evaluation of Table 5.0-1 shows that based on the characterization of drought in the incidental 
take assessment for the Comal system, conditions experienced during 2014 went beyond an average year 
as described in the Biological Opinion. As expected, conditions on the Comal system exceeded those 
observed in 2013 particularly with respect to the surface dwelling organisms (Comal Springs riffle beetle 
and fountain darter). The primary cause for this increase was low total system discharge which resulted in 
expanded amounts of exposed surface habitat within Comal Springs riffle beetle occupied habitat and loss 
of habitat and elevated water temperatures relative to the fountain darter in the Upper Spring Run reach. 
For the San Marcos system, incidental take went down in 2014 because the system did not experience as 
severe of drought related impacts as the previous year. 

When examining 2014 impacts, conditions are nowhere near those characterized in the Biological Opinion 
DOR-like scenario. As such, we are confident the incidental take numbers summarized in Table 5.0-1 and 
documented in this memorandum continue to justify the data sets used and methodologies employed in 
2014 relative to performing an incidental take assessment within the context of the Biological Opinion. It 
is understood that adjustments to data sets and/or methodologies may be employed based on feedback from 
the USFWS, HCP Science Committee, HCP participants, or others as deemed appropriate by the EARIP. 
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Table 5.0-1 Summary of Impacted Habitat (m2) and Net Disturbance and Incidental Take for HCP Covered Species compared against ITP Maximum Permit 
Amounts. 

COVERED 
SPECIES PER 

SYSTEM 

HCP Mitigation / 
Restoration 

HCP 
Measures / 

Drought Combined 
Impacted 

Habitat 2014 
TOTAL (m2) 

INCIDENTAL TAKE 

2014 
INCIDENTAL 
TAKE TOTAL 

ITP Maximum 
Permit Amount 

2013 
INCIDENTAL 
TAKE TOTAL 

ITP Permit 
Maximum - 

(combined Year 
1 and Year 2 

Incidental Take) 

IMPACTED 
HABITAT 

(m2) 

NET 
Disturbance 
% OF TOTAL 

Occupied 
Habitat 

IMPACTED 
HABITAT 

(m2) 

HCP 
Mitigation / 
Restoration 

HCP Measures 
/ Drought 

COMAL SYSTEM 
Fountain Darter 1,995 2.1% 2,484 4,479 2,993 20,067 23,060 797,000 10,482 763,459 
Comal Springs 

Riffle Beetle 0 0.0% 237 237 0 1,564 1,564 11,179 681 8,933 

Comal Springs 
Dryopid Beetle 0 0.0% 18 18 0 2 2 1,543 13 1,528 

Peck's Cave 
Amphipod 0 0.0% 79 79 0 82 82 18,224 81 18,060 

SAN MARCOS SYSTEM 
Fountain Darter 4,567 4.1% 3,372 7,939 6,851 5,058 11,909 549,129 16,698 +15* 520,508 

San Marcos 
Salamander 30 1.4% 131 161 89 393 482 263,857 1,053 262,323 

Texas Blind 
Salamander 0 0.0% 0 0 0 0 0 10 0 10 

Comal Springs 
Riffle Beetle 0 0.0% 0 0 0 0 0 n/a 0 n/a 
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6.0 RECOMMENDATIONS MOVING FORWARD 

The Permittees are now in the second year of implementing the EAHCP. With over 21 months of 
experience, the Permittees have gained practical insights and realized many challenges regarding 
implementation of the EAHCP. Based upon this knowledge and experience, the Permittees offer the 
following recommendations as priorities for 2015. 

6.1 Aquifer Storage and Recovery (Condition L.5.b.i of the ITP, and EAHCP §5.5.1 and §5.5.2) 

As discussed in Section 3.5, the ASR mitigation measure is based on the EAA leasing a total of 50,000 ac-
ft of EAA groundwater rights in three 16,666 ac-ft tiers, and transferring use of those rights to SAWS for 
storage and use during severe drought. To date, a limited number of EAA permit holders have participated 
in the program, with the EAA enrolling only 6,202 ac-ft in the program, meeting 37.2 percent of the goal 
for Tier 1 in 2014. Because of this limited participation, the Implementing and Stakeholder committees 
developed recommendations for improving the program’s offerings and participation. These 
recommendations will be implemented in 2015. Depending upon the success of these new program 
elements, the ASR minimization measure may require further discussion and evaluation in 2015 to achieve 
the program’s goals. 

6.2 Refugia (Conditions L.1.b and K of the ITP, and EAHCP §5.1.1 and §6.3.4) 

Pursuant to Condition K of the ITP and Sections 5.1.1 and 6.3.4 of the EAHCP, the EAA began contract 
negotiations with the USFWS to develop and maintain long-term refugia facilities for the Covered Species. 
In 2014, these negotiations stopped with no agreement because of issues related to whether advance 
payment to the USFWS is possible and of issues related to who would retain ownership of any new 
buildings or other infrastructure constructed. The EAA is seeking legal clarification on these matters. Until 
these matters are resolved and to keep moving this initiative forward to comply with the ITP and EAHCP, 
the EAA is simultaneously pursuing three separate initiatives: 1) negotiating with USFWS for a long-term 
refugia contract; 2) issuing an RFQ/RFP for a long-term refugia contract; and 3) developing interim short-
term refugia efforts for implementation until a long-term contract is established. Depending upon resolution 
of the payment issues and contract negotiations with USFWS, the future direction of this program may 
require additional discussion and decision-making in 2015. 

6.3 New Braunfels Springs System: Bank Stabilization Project in the Old Channel 

 As a mitigation measure against further sedimentation in the Comal River, and potentially reversing the 
habitat restoration effort, the Bank Stabilization Project will provide an engineered solution to an eroded 
bank along the Old Channel and is a priority for the City of New Braunfels. In May 2014, the CONB 
completed the project’s final designs but due to low flows throughout the remainder of the year, the project 
was postponed. If flows stabilize at or above 160 cfs in 2015, the City of New Braunfels will put the project 
out for bid and begin construction. Considering the long delay on this project, all state and federal permits 
will be checked for accuracy before any work activity commences. Once construction begins, there will be 
continuous communication with all local, state and federal agencies, so that full compliance will be 
achieved over the life of the project. 
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6.4 San Marcos Springs System: Water Quality Protection Plan 

The WQPP is a locally developed approach for compliance with the Endangered Species Act in San Marcos, 
Texas will be a priority for the COSM and Texas State. The intent of the WQPP is to provide a holistic, 
integrated approach in regards to water quality concerns associated with impervious cover and urban 
development. In addition to protecting habitat for endangered species, the WQPP will help the Permittees 
serve the needs of their growing populations and promote responsible economic development, good public 
infrastructure, and preserve open space. As the WQPP is rolled-out, the COSM will develop an educational 
program.  

6.5 National Academy of Sciences Report 

In December 2013, the Implementing Committee approved a contract with the NAS to create an 
independent Science Review Panel (SRP). The role of the SRP is to provide ongoing review and comments 
on the modeling, studies, and data collection and analyses performed in support of the EAHCP. The SRP 
met four times in 2014, and is scheduled to release their first report in February 2015. Depending upon the 
recommendations in this report, the SRP may identify new, or adjustments to existing, research initiatives 
that may require consideration of additional or new funding. Table 7.1 of the EAHCP does not include 
funding for the implementation of SRP’s recommendations.  

6.6 Frequent Communication with the USFWS 

Because of the significance of the Edwards Aquifer and the EAHCP to this region, implementation of the 
EAHCP requires frequent and open communication between and among the USFWS, Permittees, 
Stakeholders and all interested parties. In addition, however, the continued and prolonged drought creates 
an opportunity to encourage more and frequent communication to prepare for and respond to conditions as 
they develop. Frequent communication, especially informal communications, with the USFWS will be 
necessary for successful implementation. 
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7.0 LITERATURE REVIEW 

The following list of articles and reports represent a review of literature related to the protected species, 
aquatic features, and management actions associated with the EAHCP and the EARIP. This review includes 
journal articles, study reports, and theses and dissertations published or approved during 2013 and 2014. 
The literature search was accomplished by conducting online searches of the JSTOR digital library, Google 
Scholar, Texas State Dissertations and Theses, and the EAA document library. 

Literature from 2013 

Alarie, Y., J. R. Gibson, and K. B. Miller. 2013. Descriptions of larvae of the North American endemic 
stygobiontic Ereboporus naturaconservatus Miller, Gibson & Alarie and Haideoporus texanus 
Young & Longley (Coleoptera: Dytiscidae). Tijdschrift voor Entomolgie 156:1–10. 

This journal article describes second- and third-instar larval characteristics of the Texas cave 
diving beetle based on morphometry and chaetotaxy. 

Behen, K. P. K. 2013. Influence of Connectivity and Habitat Heterogeneity on Fishes in the Upper San 
Marcos River, Texas. Thesis, Texas State University, San Marcos, Texas, USA. 

This thesis examined abundance and habitat distribution of fishes within five reaches of the Upper 
San Marcos River between Spring Lake and its confluence with the Blanco River. The spring-
associated fishes encountered during the study included the endangered fountain darter. The study 
found that fish distribution was largely dependent on predictable fish habitat associations. 

Bendik, N. F., J. M. Meik, A. G. Gluesenkamp, C. E. Roelke, and P. T. Chippindale. 2013. Biogeography, 
phylogeny, and morphological evolution of central Texas cave and spring salamanders. BMC 
Evolutionary Biology 13:201. [http://www.biomedcentral.com/1471-2148/13/201] 

This journal article describes phylogenetic analysis based on mitochondrial DNA from central 
Texas cave and spring salamanders, including the threatened San Marcos salamander and the 
endangered Texas Blind Salamander. In addition, head morphology and pigmentation 
characteristics were also examined and compared across habitat and geographic locations. 

Bendik, N. F. and A. G. Gluesenkamp. 2013. Body length shrinkage in an endangered amphibian is 
associated with drought. Journal of Zoology 290:35–41. 

This journal article documents reversible shrinkage in body length and tail width in the Jollyville 
Plateau salamander, as identified during mark-recapture studies performed before and after an 
exceptional drought in 2008. 
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Cantu, V., T. M. Brandt, and T. L. Arsuffi. 2013. An evaluation of three sampling methods to monitor a 
digenetic trematode Centrocestus formosanus in a spring-fed ecosystem. Parasitology 140:814–
820. 

This journal article compares three sampling methods (using wild-caught fish, using cage reared 
fish, and cercariometry) to sample for a trematode that is a concern due to its negative effects on 
the endangered fountain darter. The authors recommended cercariometry, a method where water 
is filtered for the trematode larval cercariae, because it is less expensive and showed similar trends 
to caged-fish results. 

Dammeyer, N. T., C. T. Phillips, and T. H. Bonner. 2013. Site fidelity and movement of Etheostoma 
fonticola with implications to endangered species management. Transaction of the American 
Fisheries Society 142:1049–1057. 

This journal article describes the results of a mark-recapture study of fountain darter populations 
within the old channel reach at the headwaters of the Comal River below Landa Lake. According 
to the study, the fountain darter shows site fidelity to areas with low-growing aquatic vegetation 
and movement of individuals is more frequently upstream, is usually toward low-growing 
vegetation, is somewhat seasonal, and occurs frequently among larger fish. 

Epp, K., J. 2013. Threat sensitivity in the San Marcos Salamander: effects of predator diet and prey 
experience. Behaviour 150:617–634. 

This journal article describes behavioral responsiveness of San Marcos salamanders to predatory 
threats based on previous experience with predators and chemical diet cues from predators. 
According to the study, lab-reared (inexperienced) salamanders showed reduced activity in 
response to predator chemical cues, whereas wild-caught (experienced) salamanders showed less 
of an avoidance response to predator chemical stimuli. 

Ethridge, J. Z., J. R. Gibson, and C. C. Nice. 2013. Cryptic diversity within and amongst spring-associated 
Stygobromus amphipods. Zoological Journal of the Linnean Society 167:227–242. 

This journal article describes a phylogenetic study of several Texas Stygobromus species, including 
the endangered Peck’s cave amphipod. The study demonstrated that based on genetic information, 
Edwards Plateau Stygobromus species are a complex, genetically diverse group with more 
diversity than previously recognized. 

Fenolio, D. B., M. L. Niemiller, M. G. Levy, and B. Martinez. 2013. Conservation status of the Georgia 
Blind Salamander (Eurycea wallacei) from the Floridan Aquifer of Florida and Georgia. IRCP 
Reptiles and Amphibians 20:97–111. 

This journal article describes the Georgia Blind Salamander, a stygobitic salamander that lives in 
the Floridan Aquifer system. In addition to life history and survey information, the article discusses 
conservation actions and plans to establish a captive colony. 
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Hooge, J. 2013. Underwater geoarcheology at Spring Lake, San Marcos, Texas. Thesis, Texas State 
University, San Marcos, Texas, USA. 

This thesis research examined sediment core samples in order to understand the geoarcheological 
properties of Spring Lake and the stratigraphic context of inundated alluvial deposits. 

Hutchins, B. T., R. U. Tovar, and B. F. Schwartz. 2013. New records of stygobionts from the Edwards 
Aquifer of central Texas. Speleobiology Notes 5:14–18. 

This journal article presents new occurrence records for four stygobiotic invertebrates from four 
sites associated with the Edwards Aquifer. The records consisted of an amphipod from Diversion 
Spring, an amphipod from Sessom Creek Spring, an isopod from Ruiz Well, and a flatworm from 
Deep Hole Spring. 

Mahler, B. J. and R. Bourgeais. 2013. Dissolved oxygen fluctuations in karst springflow and implications 
for endemic species: Barton Springs, Edwards aquifer, Texas, USA. Journal of Hydrology 
505:291–298. 

This journal article describes fluctuation of dissolved oxygen concentrations over a six year period 
at Barton Springs as a function of flow rate and water temperature variation, as well as storm-term 
storm events. The study discussed dissolved oxygen concentrations as they relate to Barton Springs 
Salamander mortality. The authors also hypothesized that low dissolved oxygen events from 
reduced spring discharge or higher groundwater temperatures could result from increased 
groundwater withdrawals or decreased recharge and climate change. 

Miller, K., A. Jean, Y. Alarie, N. Hardy, and R. Gibson. 2013. Phylogenetic placement of North American 
subterranean diving beetles (Insecta: Coleoptera: Dytiscidae). Arthropod Systematics & Phylogeny 
71:75–90. 

This journal article describes a phylogenetic analysis of Dytiscid diving beetles, with an emphasis 
on three groundwater-adapted species from Texas: the Texas cave diving beetle (from Comal 
Springs), a beetle from San Felipe Springs, and a beetle from Caroline Springs (Independence 
Creek). The study used both molecular data and adult morphological features. 

Mora, M. A., W. E. Grant, L. Wilkins, and H. Wang. 2013. Simulated effects of reduced springflow from 
the Edwards Aquifer on population size of the fountain darter (Etheostoma fonticola). Ecological 
Modelling 250:235–243. 

This journal article describes an age- and sex-structured population model for the fountain darter 
that was used to predict population dynamics under scenarios of reduced springflows. The study’s 
simulations indicated that low springflows, such as those associated with the 2011 drought, would 
not have a noticeable effect on population dynamics. The modeling also identified springflow 
thresholds that could affect minimum annual population levels for the species. 
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Ryan, T. A., A. N. Kohl, D. J. Soucek, T. S. Smith, T. M. Brandt, T. H. Bonner, and D. M. Cropek. 2013. 
Short-term effects of military fog oil on the Fountain Darter (Etheostoma fonticola). Archives of 
Environmental Contamination and Toxicology 65:790–797. 

This journal article describes toxicity testing of military fog oil, a chemical used during military 
training to create obscurant smoke, on four life stages of the fountain darter in a laboratory setting. 
Different life stages in the chronic exposure tests showed varying sensitivity, depending on the form 
of the fog oil tested. 

Veni, G. 2013. Impact of climate change on human and ecological use of karst groundwater resources: A 
case study from the southwestern USA. Pages 51–59 in NCKRI Symposium 3: Proceedings of the 
20th National Cave and Karst Management Symposium. National Cave and Karst Research 
Institute, 4–8 November 2013, Carlsbad, New Mexico, USA. 

This symposium article examines the potential impacts climate change on karst groundwater 
resources by discussing the San Solomon Springs system as a case study. The article also highlights 
water and ecosystem management activities that may be needed in response to these climate change 
impacts. 

Literature from 2014 

Barton Springs/Edwards Aquifer Conservation District. 2014. Draft habitat conservation plan for managed 
groundwater withdrawals from the Barton Springs Segment of the Edwards Aquifer, November 
2014. Prepared by the Barton Springs/Edwards Aquifer Conservation District for the U.S. Fish and 
Wildlife Service, Austin, Texas, USA. 

This November 2014 draft report is part of the proposed Habitat Conservation Plan (HCP) in 
support of an Incidental Take Permit (ITP) application to the USFWS for the Barton Springs 
Salamander and the Austin Blind Salamander. It outlines groundwater conservation activities that 
consider groundwater management strategies while minimizing impacts to federally listed 
endangered species that depend on the aquifer. The discussion also includes a comparison of the 
proposed EAHCP to the EAHCP and EARIP. 

Bendik, N. F., B. N. Sissel, J. R. Fields, L. J. O’Donnell, and M. K. Sanders. 2014. Effect of urbanization 
on abundance of Jollyville Plateau Salamanders (Eurycea tonkawae). Herpetological Conservation 
and Biology 9:206–222. 

This journal article summarizes population survey data for the threatened Jollyville Plateau 
Salamander and presents analysis of abundance and density trends correlated with development 
characteristics of the monitored sites where the Salamander is found. The study found that 
Salamander counts decreased with increasing residential development and Salamander densities 
were negatively correlated with residential development across the Salamander’s range. The 
authors also discuss potential mechanisms that could link urbanization and salamander decline. 
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DeColo, S. L. 2014. Mating behavior and the effects of turbidity on preferences for size in the Fountain 
Darter, Etheostoma fonticola. Thesis, Texas State University, San Marcos, Texas, USA. 

This thesis examines the effects of water turbidity on social behaviors, such as mate choice and 
association preferences, in the fountain darter. The study found that turbidity decreased female 
strength of preference for larger males and fountain darters spent less time associating with the 
opposite sex when their vision was reduced. 

Holsinger, J. R. and L. Ansell. 2014. A new species of the subterranean amphipod genus Stygobromus 
(Amphipoda: Crangonyctidae) from two caves and a spring in western Maryland, USA with 
additional records of undescribed species from groundwater habitats in central Maryland. Zootaxa 
3768:368–394. 

This journal article describes a new species of karst amphipod from Maryland. 

Huston, D. C. 2014. Invasive heterophyid trematodes and their native aquatic hosts in Texas. Thesis, Texas 
State University, San Marcos, Texas, USA. 

This thesis discusses the life history of two exotic trematodes (Centrocestus formosanus and 
Haplorchis pumilio); examines the potential susceptibility of the San Marcos salamander to 
C. formosanus; and looked for H. pumilio metacercariae infection in several endangered fishes, 
including the fountain darter. The study found that San Marcos salamander was not susceptible to 
C. formosanus, but wild-caught fountain darter specimens showed evidence of infection with H. 
pumilio. 

Huston, D. C., V. Cantu, and D. G. Huffman. 2014. Experimental exposure of adult San Marcos 
Salamanders and larval leopard frogs to the cercariae of Centrocestus formosanus. Journal of 
Parasitology 100:239–241. 

This journal article describes the experimental exposure of San Marcos salamanders to an exotic 
trematode gill parasite. The study found that the San Marcos salamander did not show signs of 
metacercarial infection, whereas leopard frog tadpoles and fountain darters were readily infected 
by the parasite. 

Mainali, K. P. 2014. Areas of endemism for rare fauna in karst regions of Hays County, Texas. Master’s 
Report, University of Texas at Austin, Austin, Texas, USA. 

This master’s report uses statistical analysis techniques to analyze and predict areas of endemism 
for rare fauna in the karst regions of Hays County, Texas. 
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Pierce, B. A., K. D. McEntire, and A. E. Wall. 2014. Population size, movement, and reproduction of the 
Georgetown Salamander, Eurycea naufragia. Herpetological Conservation and Biology 9:137–
145. 

This journal article describes life history observations, population size estimates, and the findings 
of a mark-recapture study of the threatened Georgetown Salamander at two springs on the North 
San Gabriel River in Williamson County, Texas. Visual implant elastomers were injected to 
uniquely identify individual adult salamanders and follow their movements and life history over a 
two year period. 

Serio, T. C. 2014. A preliminary investigation into the use of environmental DNA to detect the presence of 
rare Eurycea salamanders in the Devils River, Texas. Honors Thesis for a Bachelor of Science in 
Biology, Angelo State University, San Angelo, Texas, USA. 

This undergraduate honors thesis examines the use of DNA analysis techniques to extract and 
amplify environmental DNA from freshwater as a potential method to detect presence of rare 
salamanders in the Devils River, Val Verde County, Texas. The results of the study were 
inconclusive. 

Zara Environmental, LLC. 2014a. Literature review and proposed methodology for study to establish 
Comal Springs Riffle Beetle baseline population distribution and refine riffle beetle collection 
methods. Report dated 20 February 2014. Prepared for Edwards Aquifer Authority, San Antonio, 
Texas, USA. 13 pages. 

This report includes a review of literature related to collection methods and rearing parameters 
for the Comal Springs riffle beetle, followed by proposed methods to study the population 
distribution of the beetle at Comal Springs. The report outlines the development of a refugium 
system and laboratory testing of proposed collection techniques, which would initially use a 
surrogate species before testing with collected Comal Springs riffle beetles. Testing of collection 
lures will be followed by proposed presence/absence sampling at Comal Springs. 

Zara Environmental, LLC. 2014b. Proposed methodology to establish a Comal Springs Riffle Beetle 
baseline population estimate within the Comal Springs System. Report dated 24 March 2014. 
Prepared for Edwards Aquifer Authority, San Antonio, Texas, USA. 5 pages. 

This report describes the proposed methods to estimate Comal Springs riffle beetle population 
distribution and abundance. The study would also correlate sampling results to measured habitat 
and site characteristics, such as spring characteristics, siltation, location, shade, and rainfall.  

EDWARDS AQUIFER HABITAT CONSERVATION PLAN 2014 ANNUAL REPORT PAGE 218 
MARCH 19, 2015 



Zara Environmental, LLC. 2014c. Fauna of wells near the saline water line of the Edwards Aquifer, Texas. 
Report prepared on 1 September 2014 for Edwards Aquifer Authority, San Antonio, Texas, USA. 
37 pages. 

This report describes sampling results of stygobitic fauna from Edwards Aquifer wells near the 
saline water line, between 2008 and 2014. A number of sites yielded invertebrate fauna, including 
rare species, and evidence of the toothless blindcat was also collected from several new locations. 
Statistical analysis for correlation between faunal diversity and site factors was performed, but the 
researchers found no significant correlation of diversity with volume of water flow or other factors 
tested, such as distance from the saline water line, well depth, or temperature. 
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